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Works are weather permitting. For more information and rolling updates visit www.newcastle.nsw.gov.au/stockton-works

Coastal repair work is underway along Stockton Beach following multiple damaging weather events throughout 2022, delaying 

access for coastal repair work. Site establishment adjacent to ‘The Pines’ enables construction of sand and rock bags over 

the coming weeks. Works have commenced on the northern section of the Mitchell Street seawall. This work will repair recently 

incurred erosion at the crest of the wall prior to further seawall maintenance activities, including placement of additional rocks 

bags, scheduled to commence later this year. Temporary protection works will be undertaken south of Mitchell Street and 

towards the Surf Life Saving Club over the coming weeks.

The latest information regarding emergency works and beach accessways can be found at newcastle.nsw.gov.au/stockton-works

Stockton CMP Delivery
Structures
Status of Seawall Upgrades: Rocks have been procured and construction tender responses for King Street seawall are currently 

under evaluation. Construction is scheduled to commence in October 2022, weather permitting. 

Buried Protection Structures: Detailed design has been received for the first buried protection structure at Mitchell Street, with 

construction expected to commence early next year. Detailed design is continuing for the structures at Lexie’s and north of 

the Stockton Surf Life Saving Club.

Coastal Repair Works 

Sand
The NSW Government’s application for $6 million in grant funding from the Federal Government’s Coastal and Estuarine Risk 

Mitigation Program is currently under assessment. The three-stage proposal is intended to: 

• Obtain approvals and undertake an initial 300,000 cubic metres of sand relocation,

• Obtain approvals required for a mass beach nourishment campaign, and

• Investigate sand sources within the North Arm of the Hunter River.

Beach Scraping: The work to create a temporary buffer of sand in June was well timed, as shortly after its completion the 

coast experienced an East Coast Low. The buffer of sand built by the beach scraping was lost, however, the remaining dune 

behind held up well. 

Extended Stockton CMP Development
Draft management actions, covering short, medium and long-term objectives, are being finalised before consultation with 

relevant State Government Agencies and the Stockton Community Liaison Group commences. Planning is underway for a series 

of theme-based workshops to progress management actions. The Extended Stockton Coastal Management Program will then 

be placed on public exhibition for broader community engagement. 

Mitchell Street Local Centre Upgrade
Our work crew is close to completing the asphalting of new road surfaces and construction and landscaping of kerb areas 

along Mitchell Street. Final elements including street furniture, street lighting and the construction of sandstone feature walls at 

the King Street and Crown Street intersections are underway. The overall upgrade is expected to be completed by the end of 

August and planning for a community event is underway to celebrate completion of the works.


