
Community was invited to submit comment. 
This was advertised with a newspaper advert, via social media, with signage 

and posters, and leaflets delivered 
to properties within the Georgetown suburb. 

Review of submissions and finalisation of 
Georgetown Local Centre Public Domain and Traffic Plan.

Website updated with final Georgetown Public Domain and Traffic Plan

Ongoing investigations such as geotechnial survey
and underground utilities location will be undertaken to inform civil and 

landscape detail design. Detailed costings will be undertaken.

Internal or external construction resources will be procured.
Timeframes and staging for construction work will be defined.

The elected Council determined approval of the 
Final Georgetown Local Centre Public Domain and Traffic Plan.

City of Newcastle will provide the community and business owners with 
information about the timing and process for construction work

City of Newcastle will continue to communicate with the public to minimise 
disruption during the construction phase. Staged Construction 

Detail Design 

Planning for construction

Finalisation of 
Public Domain Planning Process

Council approval:
23 April 2024

Final Public Domain Plan 
and Tra�c Plan

Public Exhibition of Draft Plan:
10 Nov - 8 Dec 2023

 

Draft Public Domain Plan 
and Tra�c Plan

Community Information
about Construction

Georgetown Local Centre: 
Public Domain Planning Process Flow Chart

 Community were invited to identify issues via an online survey.
Advertised with signs in Georgetown Local Centre via social media

and Have Your Say post cards delivered locally.

City of Newcastle collated the results of the Community Survey

Site analysis and photographic survey.

A Draft Georgetown Local Centre Public Domain and Traffic Plan was 
developed based on site analysis and community submissions.

Consultation Report

Community Survey: 
29 Nov to 13 Dec 2021

Site Analysis

We are here

and here


