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The Local Strategic Planning Statement (LSPS) is the land use planning component of our 
Integrated Planning and Reporting Framework (IP&R). The priorities and actions of the LSPS 
are aligned with the Community Strategic Plan (CSP) and will be reviewed concurrently every 
four years. 

Implementation of the actions identified in the LSPS will be monitored through the IP&R 
Framework. To align actions with the framework, actions are identified as commencing within  
1 year to 4 years. 

The Implementation Plan will be reviewed every 12 months as actions are completed and to 
reflect changes in Federal, State or Local priorities as well as resources and budgets.

Legend

Timeframe

 
 Short: 1 Year		   

 
 Medium: 2 – 3 years	  

 
 Long: 4+ years	  

Introduction
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 1:  
Prioritise active 
transport in our City

1.1	 Review and update the 
Newcastle Cycling Strategy 
and Action Plan to guide the 
growth of cycling and active 
transport networks with the 
Newcastle Transport Strategy, 
and include:
•	 Targets for the construction 

of new separated cycleways, 
pedestrian paths, and safe 
cycling improvements. 

•	 Respond to the importance 
of cool transport corridors in 
encouraging use of active 
transport and identify 
opportunities to incorporate 
shade along active transport 
routes.

Updated 
Newcastle 
Cycling 
Strategy and 
Action Plan

Traffic & 
Parking

1.2	 Review and update Newcastle 
Development Control Plan 
provisions for movement 
networks, car parking and 
active transport to facilitate 
use of active transport in 
Catalyst Areas, Strategic 
Centres, Urban Renewal 
Corridors and Housing Release 
Areas.

Amended 
Newcastle 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

Planning Priority 2: 
Support emerging 
transport 
opportunities and 
public transport 
improvements 
with continued 
integration of land 
use and transport 
planning

2.1	 Collaborate with relevant 
State Agencies to plan the 
light rail corridor identified 
in the Newcastle Light Rail 
Extension Strategic Business 
Case (Newcastle Interchange 
to John Hunter Hospital via 
Broadmeadow) and identify 
opportunities for improved 
connections both to and 
between Catalyst Areas and 
Strategic Centres.	

Land use and 
infrastructure 
plan for the 
light rail 
corridor

Regulatory, 
Planning & 
Assessment

2.2	 Review and update the 
Newcastle Transport Strategy 
(or equivalent) to guide 
integration of transport and 
land use planning.	

Updated 
Newcastle 
Transport 
Strategy

Traffic & 
Parking

2.3	 Review and update planning 
controls to support the uptake 
and use of electric vehicles, 
shared transport schemes 
and more efficient car parking 
management to support a 
transition to more sustainable 
forms of transport.  

Amended 
Newcastle 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

An integrated and accessible transport network
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 3:  
Protect freight 
movement from 
incompatible land 
uses

3.1	 Work with Transport for NSW to 
identify existing and potential 
strategic road and rail freight 
corridors in the Newcastle 
Transport Strategy.

Map identifying 
strategic road 
and rail freight 
routes

Traffic & 
Parking

3.2	 Review provisions in the 
Newcastle Local Environmental 
Plan and Development Control 
Plan to ensure appropriate 
land uses are permitted on 
land adjoining strategic 
road and rail freight routes 
and sensitive uses can be 
adequately buffered. 

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	
 

Regulatory, 
Planning & 
Assessment

LEGEND
Timeframe      Short: 1 Year       Medium: 2 – 3 years       Long: 4+ years	  
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 4:  
Green our 
neighbourhoods

4.1	 Review Newcastle 
Development Control Plan 
provisions for landscaped 
and impervious area, shade 
and vegetation management 
including opportunities to use 
green roofs and walls.	

Amended 
Newcastle 
Development 
Control Plan 

Regulatory, 
Planning & 
Assessment

4.2	 Review and update the Urban 
Forest Policy (or equivalent) to 
sustain and increase our urban 
tree canopy cover.	

Updated Urban 
Forest Policy	
 	

Assets & 
Projects

Planning Priority 5: 
Protect and enhance 
our bushland, 
waterways and 
wetlands

5.1	 Complete the review and 
update of the Environmental 
Management Strategy to 
protect and enhance our 
environment, and include: 
•	 Map of the local blue and 

green grids.
•	 Identification of baselines 

and targets for key 
environmental indicators..

Updated 
Environmental 
Management 
Strategy

Assets & 
Projects

5.2	 Investigate the use of riparian 
zone mapping in the Local 
Environmental Plan to protect 
waterways and wetlands from 
inappropriate development.

Riparian Zones 
map

Regulatory, 
Planning & 
Assessment

5.3	 Review the land use tables 
for Environmental Zones in 
Newcastle Local Environmental 
Plan to ensure permitted and 
prohibited uses reflect the 
conservation intentions within 
the zone objectives.	

Amended 
Newcastle 
Local 
Environmental 
Plan

Regulatory, 
Planning & 
Assessment

5.4	 Review Newcastle 
Development Control Plan 
provisions for stormwater and 
landscaping to incorporate 
best practice mechanisms 
to reduce the impact of 
stormwater runoff on bushland, 
waterways and wetlands. 

Amended 
Newcastle 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

5.5	 Investigate development 
of a local biodiversity off-
setting policy and a policy 
on the retention, transfer 
and ownership of lands 
of environmental value to 
support the protection and 
enhancement of bushland.	
	

Biodiversity 
Off-setting 
Policy	  

Assets & 
Projects

A green city
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 6:  
Reduce carbon 
emissions 
and resource 
consumption

6.1	 Review the Newcastle 
Development Control 
Plan provisions for waste 
management with an 
emphasis on reduce, reuse and 
recycling.	

Amended 
Newcastle 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

6.2	 Investigate provisions in the 
Newcastle Local Environmental 
Plan and Development 
Control Plan that facilitate 
greater efficiencies of energy 
and water use than current 
minimum standards and 
net zero carbon emissions in 
new development (including 
industrial uses).	

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	
 

Regulatory, 
Planning & 
Assessment

6.3	 Complete the review of 
the Carbon and Water 
Management Plan (Climate 
Action Plan) to provide a 
framework for reducing carbon 
emissions and resource 
consumption.		

Climate Action 
Plan	  

Corporate & 
Community 
Planning

Planning Priority 7:  
Plan for climate 
change and build 
resilience

7.1	 Investigate the use of 
coastal hazard vulnerability 
mapping for inclusion in State 
Environmental Planning Policy 
(Coastal Management) 2018 
to enable land use planning to 
respond to coastal hazard risks.

Coastal hazard 
maps included 
in the SEPP	
 

Regulatory, 
Planning & 
Assessment

7.2	 Review and update planning 
controls in the Newcastle 
Local Environmental Plan and 
Development Control Plan to 
enable new development to 
respond to hazard and risk 
information as it becomes 
available.	

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

7.3	 Investigate opportunities to 
incorporate provisions in the 
Newcastle Local Environmental 
Plan and Development Control 
Plan to address urban heat 
island impacts and reduce UV 
exposure. 	  	

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	

Regulatory, 
Planning & 
Assessment

LEGEND
Timeframe      Short: 1 Year       Medium: 2 – 3 years       Long: 4+ years	  
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 
8: Plan for growth 
and change in 
Catalyst Areas, 
Strategic Centres, 
Urban Renewal 
Corridors and 
Housing Release 
Areas

8.1	 Work with stakeholders 
to plan and prioritise 
infrastructure delivery with 
future development of 
Catalyst Areas, Strategic 
Centres, Urban Renewal 
Corridors and Housing 
Release Areas.	

	  

Infrastructure 
Plan for each 
Catalyst Area, 
Housing Release 
Area and 
Urban Renewal 
Corridor

Regulatory, 
Planning & 
Assessment

8.2	 Work with stakeholders to 
commence investigations for 
a land use and infrastructure 
delivery plan for the 
Broadmeadow Catalyst Area.	

Land use and 
infrastructure 
plan for 
Broadmeadow

Regulatory, 
Planning & 
Assessment

8.3	 Review the planning controls 
for the Newcastle City Centre 
in Part 7 of the Newcastle 
Local Environmental Plan 
to ensure controls facilitate 
continued growth and 
renewal.	

Discussion 
paper on the 
effectiveness of 
existing plan-
ning controls 
and recom-
mendation for 
any changes 
needed.

Regulatory, 
Planning & 
Assessment

8.4	 Prepare a priority schedule 
to review and update the 
planning controls for Stage 
1 Urban Renewal Corridors 
to ensure controls support 
the desired development 
outcomes. Update the 
Implementation Plan to 
identify the timing of each 
corridor review.	

A schedule 
identifying a 
process for 
the review 
of planning 
controls for 
Stage 1 Urban 
Renewal 
Corridors. 

Regulatory, 
Planning & 
Assessment

8.5	 Prepare a priority schedule to 
identify the redevelopment 
potential and implementation 
of the Stage 2 Urban 
Renewal Corridors.  Update 
the Implementation Plan to 
identify the timing of each 
corridor review.	

A schedule 
for the 
development 
of infrastructure 
and land 
use plans 
for Stage 2 
Urban Renewal 
Corridors. 

Regulatory, 
Planning & 
Assessment

8.6	 Review the actions and 
continue to implement the 
Wickham Master Plan:
(a)	 with respect to the 

permissible housing types 
within the Village hub 
precinct and their impact 
on densities and the 
envisaged character.

(b)	 to consider the 
implications of mine 
subsidence and potential 
options.

An amended 
Action Plan for 
the Wickham 
Master Plan

Regulatory, 
Planning & 
Assessment

A livable city
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 
9: Sustainable, 
healthy and 
inclusive streets, 
neighbourhoods 
and local centres

9.1	 Review each local centre and 
its place in the commercial 
centres hierarchy. Prepare a 
priority schedule to implement 
any changes to planning 
controls needed to provide 
sufficient land to meet the 
retail needs of our growing 
population; and enable 
flexibility of uses to meet 
changing retail demand.

A schedule 
prioritising the 
implementation 
of recommen-
dations and 
actions  
identified in the 
Employment 
Lands Strategy

Regulatory, 
Planning & 
Assessment

9.2	 Continue to improve the 
amenity and accessibility 
of local centres through 
infrastructure investment by 
progressing the the Local 
Centres Program.	

Local centres 
with improved 
liveability

Assets & 
Projects

9.3	 In conjunction with local 
character assessments 
and the Local Centres 
Program identify spaces 
in neighbourhoods where 
people can gather, such as 
community gardens and 
seating, which incorporate 
well-designed shade.	

Areas for social 
connection 
identified in 
local character 
assessments

Regulatory, 
Planning & 
Assessment

9.4	 Support access to healthy 
food by identifying 
community land appropriate 
for community gardens 
and preparing policies to 
support the development of 
community gardens, public 
space gardens, farmers 
markets, verge planting and 
roadside stalls.	

	  	

Policies to 
provide details 
of when 
and where 
community 
gardens, public 
space gardens, 
farmers markets, 
verge planting 
and roadside 
stalls can be 
installed.

Corporate & 
Community 
Planning

LEGEND
Timeframe      Short: 1 Year       Medium: 2 – 3 years       Long: 4+ years	  
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 10:  
Development 
responds to the 
desired local 
character of our 
communities

10.1	 Work with stakeholders to 
undertake local character 
assessments of different 
neighbourhoods utilising the 
NSW Government’s Local 
Character and Place Guideline.  
Assessments will commence 
with Tighes Hill, Denison Street 
Hamilton and Kotara (outside 
of the Catalyst Area boundary).  
Future local character 
assessments will be nominated in 
the LSPS Implementation Plan.

Local  
character 
statement 
for Tighes Hill, 
Denison St 
Hamilton and 
Kotara. 

LSPS Imple-
mentation 
Plan to nom-
inate future 
local charac-
ter assess-
ments. 

Regulatory, 
Planning & 
Assessment

10.2	Investigate opportunities to 
better articulate and consider 
the desired local character 
of different neighbourhoods 
within the Newcastle Local 
Environmental Plan and 
Development Control Plan, so 
that new development positively 
contributes to desired local 
character.

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	

Regulatory, 
Planning & 
Assessment

10.3	Review the Newcastle Local 
Environmental Plan to consider 
the application of State 
Environmental Planning Policy 65 
- Design Quality of Residential 
Apartment Development to 
boarding houses and serviced 
apartments, so that new 
development contributes 
positively to the desired local 
character.

Amended 
Newcastle 
Local 
Environmental 
Plan

Regulatory, 
Planning & 
Assessment

Planning Priority 11: 
Protect and 
celebrate our 
heritage

11.1	 Complete the review of the 
Newcastle Heritage Strategy 
to guide the protection and 
celebration of heritage over the 
next 10 years.	

Updated 
Heritage 
Strategy

Regulatory, 
Planning & 
Assessment

11.2	 Work with the Awabakal, Worimi 
and Mindaribba Local Aboriginal 
Land Councils to identify 
constraints and opportunities for 
land holdings identified in their 
Community Land and Business 
Plans.	

Ongoing 
engagement 
and updated 
Community 
Land and 
Business 
Plans

Regulatory, 
Planning & 
Assessment
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 12:  
Sustainable, 
affordable and 
inclusive housing

12.1	 Finalise the Local Housing 
Strategy to guide the 
development of sustainable, 
affordable and inclusive housing 
across the local government 
area. 

Local Housing 
Strategy

Regulatory, 
Planning & 
Assessment

12.2	 Implement the short-term 
actions identified in the 
Newcastle Affordable Living Plan.

New 
Affordable 
Housing 
Contributions 
Scheme, 
Affordable 
Housing 
Policy and 
amended 
Newcastle 
Local 
Environmental 
Plan

Regulatory, 
Planning & 
Assessment

LEGEND
Timeframe      Short: 1 Year       Medium: 2 – 3 years       Long: 4+ years	  
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 13: 
Grow our key health 
and education 
sectors

13.1	 Work with John Hunter Hospital 
and the University of Newcastle 
to align the Newcastle Local 
Environmental Plan and 
Development Control Plan with 
the adopted Master Plans and 
investigate changes needed 
to planning controls in the 
surrounding areas.		

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	

Regulatory, 
Planning & 
Assessment

13.2	Work with other health and 
education providers to 
align the Newcastle Local 
Environmental Plan and 
Development Control Plan with 
future growth plans.	

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

Planning Priority 14: 
Enable the transition 
to new economy jobs 
and grow creative 
industries

14.1	 Implement the actions 
identified in the Employment 
Lands Strategy (or equivalent) 
and the Smart City Strategy (or 
equivalent).

Identified land 
use actions	
 

Corporate & 
Community 
Planning

14.2	Review the residential zone 
land use tables and Clause 5.4 
controls to enable more home 
businesses and industries.	
	  

Amended 
Newcastle 
Local 
Environmental 
Plan 

Regulatory, 
Planning & 
Assessment

14.3	Review the land use tables 
in the industrial zones to 
ensure these allow for uses 
within the new economy, 
creative industries and artisan 
manufacturing.		
 

Amended 
Newcastle 
Local 
Environmental 
Plan

Regulatory, 
Planning & 
Assessment

Planning Priority 15:  
Plan for the 
expansion and 
diversification of 
Newcastle Port

15.1	 Work with operators of the 
Newcastle Port to align the 
Newcastle Local Environmental 
Plan and Development Control 
Plan with the adopted Master 
Plan; and investigate changes 
needed to planning controls in 
the surrounding areas.	

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan

Regulatory, 
Planning & 
Assessment

A smart and innovative economy
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Planning Priority Action Deliverable Timeframe Responsibility 

Planning Priority 16: 
Grow our tourism, 
entertainment, 
and night-time 
economies

16.1	 Review the Local Environmental 
Plan to ensure tourism related 
land uses nominated in the 
land use table in all zones 
are consistent with the zone 
objectives.	

Amended 
Newcastle 
Local 
Environmental 
Plan

Regulatory, 
Planning & 
Assessment

16.2	 Investigate opportunities 
within the Newcastle Local 
Environmental Plan and 
Development Control Plan 
to better support the night-
time economy, reduce land 
use conflict and support live 
music and performance in key 
locations.

Amended 
Newcastle 
Local 
Environmental 
Plan and 
Development 
Control Plan	
 

Regulatory, 
Planning & 
Assessment

16.3	 Implement the land use 
related actions identified in the 
Newcastle After Dark Night-
Time Economy Strategy and 
the Destination Management 
Plan.

Identified land 
use actions	
 	

Regulatory, 
Planning & 
Assessment

LEGEND
Timeframe      Short: 1 Year       Medium: 2 – 3 years       Long: 4+ years	  
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17.1	 Develop a holistic suite of indicators and measures to track progress in meeting our land use planning 
vision and achieving our community’s vision to be a smart, liveable, and sustainable global city.

17.2	 Explore the development of a City of Newcastle Liveability Index based on the indicators and measures in 
Action 17.1, with reference to similar approaches adopted by cities nationally and globally.

17.3	 Report progress with implementing actions identified in the LSPS through the Integrated Planning and 
Reporting Framework.

17.4	 Align future LSPS updates with the review of the Community Strategic Plan.

Implementation, Monitoring and Reporting
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