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Background
The coastal area of the City of Newcastle extends approximately 13km from 
Glenrock Lagoon in the south to the northern end of the suburb of Stockton. 
The Newcastle coastline is bisected by the Hunter River resulting in two 
distinct coastal environments. The coastline to the south of the Hunter River 
is characterised by sandy pocket beaches between rocky headlands and 
cliffs while Stockton Beach, north of the Hunter River, forms the southern 
end of a long continuous sandy beach known as Stockton Bight. The Hunter 
River provides shipping access to the Port of Newcastle, which is the largest 
port on the east coast of Australia and the world's leading coal export port. 

The areas north and south of the harbour present different management 
challenges to maintain and enhance the coastal environment. A key 
management challenge along the Newcastle coastline is coastal hazards, 
particularly coastal erosion and shoreline recession at Stockton Beach. To 
reflect the management challenges in the two distinct coastal environments 
the Newcastle Coastal Zone Management Plan 2018 has been completed in 
two parts; Part A - Stockton and Part B - Coastline South of the Harbour. 

Stockton Beach has been the subject of a number of studies to assess 
coastal processes. However, further investigation is required to be 
undertaken to identify an appropriate option for management of coastal 
hazards on the Stockton coastline. Part A - Stockton addresses coastal 
management actions for the short (1-2 year) and medium (1-5 year) term 
while further investigation of management options for coastal hazards is 
completed. 

Part B - Coastline South of the Harbour includes management actions to 
maintain and enhance the coastline to the south of the Hunter River. 

The Newcastle Coastal Zone Management Plan 2018 will repeal the previous 
Newcastle Coastal Management Plan 2016 adopted by Council in November 
2016, and is prepared to enable submission to the Office of Environment and 
Heritage for certification under the Coastal Protection Act 1979.
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Foreword
The Newcastle Coastal Zone Management Plan - Part A Stockton forms the 
first part of the on-going assessment and management of coastal hazards 
and community use of the coastal environment at Stockton Beach. The 
Newcastle Coastal Zone Management Plan will be submitted to the Office 
of Environment and Heritage for certification under the savings provisions 
of the Coastal Protection Act 1979 (now repealed) and will address coastal 
management actions for the short (1-2 year) and medium (1-5 years) 
term. Certification under the Coastal Protection Act 1979 is required to be 
undertaken by 3 October 2018 due to legislative reform. Under provisions 
of the Coastal Management Act 2016, this plan will cease on 31 December 
2021. 

The commencement of the Coastal Management Act 2016 requires Council 
to prepare a Coastal Management Program for the coastal zone in the 
Newcastle local government area. The Coastal Management Program 
forms the second part of the coastal management process under the State 
Government framework, due to legislative reform, and is to be submitted 
to and certified by the State Government by the end of 2021. The Coastal 
Management Program will address long-term options for management of 
coastal hazards. Key management actions included within the Newcastle 
Coastal Zone Management Plan will be rolled forward and consolidated in 
the Coastal Management Program. 

The community and Stockton Community Liaison Group have identified 
sand replenishment/nourishment as the preferred option to address coastal 
hazards in the consultation process for the Newcastle Coastal Zone 
Management Plan - Part A Stockton. Investigation of sand replenishment/
nourishment will be undertaken as part of the preparation of the Coastal 
Management Program and will be included in the assessment of options for 
long-term management of the coastal zone.
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1.0 Introduction
Stockton Bight is located to the north of the Hunter River 
and stretches from the Stockton breakwall, constructed 
at the entrance to the Hunter River, to Birubi Point. 
Forming the largest Holocene coastal dune system in 
New South Wales, Stockton Bight extends for a distance 
of 32km and across the local government boundaries of 
Newcastle City Council and Port Stephens Council. 

The northern section of Stockton Bight, within Port Stephens 
local government area, is mainly managed by the local Worimi 
traditional owners in partnership with the NSW National 
Parks and Wildlife Service, while the southern section forms 
the coastline of the suburb of Stockton within the Newcastle 
City Council local government area (Newcastle LGA).

1.1 Newcastle Coastal 
Zone Management Plan  
Part A -Stockton study 
area
The suburb of Stockton is located on a peninsula 
at the southern tip of Stockton Bight. The suburb 
is within the Newcastle LGA with the boundary of 
the local government area north of the Stockton 
Centre located at 342 Fullerton Street, Stockton.

The subject of the Newcastle Coastal Zone Management 
Plan - Part A Stockton (Part A - Stockton) is the coastal zone 
of Stockton. It includes the open coastline in the south to the 
local government boundary. The coastal zone incorporates 
the coastal foreshore in public ownership and lands affected 
by coastal hazards. The immediate offshore environment is 
also included. The Stockton study area is shown in Figure 1. 

Part A - Stockton is limited to the coastal zone north of 
the Hunter River, while the remainder of the coastal zone 
within the Newcastle LGA is addressed in the Newcastle 
Coastal Zone Management Plan Part B - Coastline 
South of the Harbour. The coastal zone within the Hunter 
River estuary, which borders the western and southern 
parts of Stockton, is addressed in the Hunter Estuary 
Coastal Zone Management Plan (BMT WBM, 2017).

 Figure 1: Newcastle Coastal Zone Management Plan - Part A Stockton study area
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2.0 Planning Context

Goals of the NSW Coastal Policy 1997 Where goal is  
addressed in the plan

(a) To protect, rehabilitate and improve the natural environment Section 7

(b) To recognise and accommodate natural processes and climate change Section 6

(c) To protect and enhance the aesthetic qualities of the coastal zone Section 9

(d) To protect and conserve cultural heritage Section 11

(e) To promote ecologically sustainable development and use of resources Section 6

(f) To provide for ecologically sustainable human settlement Section 6

(g) To provide for appropriate public access and use Section 8

(h) To provide information to enable effective management Section 6-11

(i) To provide for integrated planning and management Section 6-11

Note: Appendix A provides a detailed summary of how Part A - Stockton addresses the 

objectives and principles of the NSW Coastal Policy 1997 (DUAP, 1997).

Table 2: Coastal Management Principles 2-10

Coastal Management Principle
Where Principle is  
addressed in the plan

2. Optimise links between plans relating to the management of the coastal zone. Section 6-11

3. Involve the community in decision-making and make coastal information publicly 
available.

Section 3, 12

4. Base decisions on the best available information and reasonable practice; acknowledge 
the interrelationship between catchment, estuarine and coastal processes; adopt a 
continuous improvement management approach.

Section 6-11

5. The priority for public expenditure is public benefit; public expenditure should cost-
effectively achieve the best practical long-term outcomes.

Section 6-11

6. Adopt a risk management approach to managing risks to public safety and assets; 
adopt a risk management hierarchy involving avoiding risks where feasible and 
mitigation where risks cannot be reasonably avoided; adopt interim actions to manage 
high risks while long-term options are implemented.

Section 6

7. Adopt an adaptive risk management approach if risks are expected to increase over 
time, or to accommodate uncertainty in risk predictions.

Section 6

8. Maintain the condition of high value coastal ecosystems; rehabilitate priority degraded 
ecosystems.

Section 7

9. Maintain and improve safe public access to beaches and headlands consistent with 
the goals of the NSW Coastal Policy

Section 8

10. Support recreational activities consistent with the goals of the NSW Coastal Policy. Section 10

The Coastal Protection Act 1979 provides the statutory 
framework for coastal zone management in New South 
Wales. While coastal zone management plans are not 
a mandatory requirement for local councils under the 
Coastal Protection Act 1979 the preparation of a coastal 
zone management plan is required to be undertaken in 
accordance with guidelines issued under Section 55D of 
the Coastal Protection Act 1979. Part A - Stockton has 
been prepared in accordance with ‘Guidelines for Preparing 
Coastal Zone Management Plans’ (OEH, 2013), the issued 
guideline under the Coastal Protection Act 1979.

The ‘Guidelines for Preparing Coastal Zone Management 
Plans’ (OEH, 2013) require coastal zone management 
plans address how the 10 coastal management principles 
outlined in the guideline are considered in the preparation 
of the plan. Tables 1 and 2 outline how Part A - Stockton 
addresses the coastal management principles.

Table 1: Coastal Management Principle 1

Principle 1: Consider the objects of the Coastal Protection Act 1979 and the goals, objectives and principles 
of the NSW Coastal Policy 1997.

Objects of the Coastal Protection Act 1979 Where object is  
addressed in the plan

(a) To protect, enhance, maintain and restore the environment of the coastal region, its 
associated ecosystems, ecological processes and biological diversity, and its water quality

Section 7

(b) To encourage, promote and secure the orderly and balanced utilisation and conservation of 
the coastal region and its natural and man-made resources, having regard to the principles of 
ecologically sustainable development

Section 6

(c) To recognise and foster the significant social and economic benefits to the State that result 
from a sustainable coastal environment, including:

(i) benefits to the environment, and Section 7

(ii) benefits to urban communities, fisheries, industry and recreation, and Section 9, 10

(iii) benefits to culture and heritage, and Section 11

(iv) benefits to the Aboriginal people in relation to their spiritual, social, customary and 
economic use of land and water, and

Section 11

(d) To promote public pedestrian access to the coastal region and recognise the public’s right to 
access, and

Section 8

(e) To provide for the acquisition of land in the coastal region to promote the protection, 
enhancement, maintenance and restoration of the environment of the coastal region, and

Section 6

(f) To recognise the role of the community, as a partner with government, in resolving issues 
relating to the protection of the coastal environment, and

Section 3

(g) To ensure co-ordination of the policies and activities of the Government and public authorities 
relating to the coastal region and to facilitate the proper integration of their management 
activities, and

Section 6-11

(h) To encourage and promote plans and strategies for adaptation in response to coastal climate 
change impacts, including projected sea level rise, and

Section 6

(i) To promote beach amenity. Section 9

The management of the coast interacts with various other legislative acts, planning instruments and environmental management 
strategies and initiatives implemented by both Council and other stakeholders. The relationship between Part A - Stockton and 
other legislative acts, strategies and plans is shown in Figure 2.
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Figure 2: Relationship between legislation and strategies 
and the Newcastle Coastal Zone Management Plan

State and National Legislation and Policy

Coastal Protection Act 1979 and NSW Coastal Policy 1997

State Emergency and Rescue Management Act 1989

Environmental Planning and Assessment Act 1979

Local Government Act 1993

Marine Estate Management Act 2014

Biodiversity Conservation Act 2016

National Park and Wildlife Act 1974

Heritage Act 1977

Crown Land Management Act 2016

Environment Protection and Biodiversity Conservation Act 1999 (Cwlth)

Regional Scale Strategies and Plans

Hunter Regional Plan 2036 (Department of Planning and Environment)

Draft Greater Newcastle Metropolitan Plan  
(Department of Planning and Environment)

Lower Hunter Regional Conservation Plan  
(Office of Environment and Heritage)

Draft Marine Estate Management Strategy 2018-2028  
(Marine Estate Management Authority)

Newcastle 2030 Community Strategic Plan

Newcastle Environmental Management Strategy 2013

Coastal Zone Management

Newcastle Coastal  
Zone Management 

Plan 2018

Newcastle 
Coastal Plan of 
Management 

2015

Newcastle Local 
Environment 

Plan 2012 and 
Development 
Control Plans
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4.0 Objectives3.0 Community Consultation
Part A - Stockton reflects the community’s 
aspirations, as described in the Newcastle 2030 
Community Strategic Plan (NCC, 2013(a)) for a:

‘Protected and enhanced environment’

Part A - Stockton will support the objectives of the Newcastle 
Environmental Management Strategy 2013 (NCC, 2013(b)) 
and provide a platform for maintenance and enhancement 
of Stockton’s coastal environment while providing 
understanding and management of climate change risks. 

Part A - Stockton is supported by a series of studies 
undertaken over a number of years. The objectives of Part 
A - Stockton are supported by the most recent studies:

• The Newcastle Coastal Zone Hazards Study (BMT WBM, 
2014(a)) 

• Newcastle Coastal Zone Management Study (BMT WBM, 
2014(b))

The purpose of Part A - Stockton is to outline proposed 
actions that will be implemented to address coastal 
management issues. The supporting studies and community 
consultation undertaken have revealed the priority coastal 
management objectives for the Stockton study area are:

1. Coastal hazards.
2. Coastal environment.
3. Beach access.
4. Beach amenity.
5. Recreational use of the coastal zone.
6. Culture and heritage.

The management of these priority objectives are outlined in 
Sections 6-11 of Part A - Stockton.

Community consultation has been undertaken over a number 
of years regarding the management of the coastal zone in 
Stockton. A consultation timeline has been provided below:

• Community workshop was held in 2008 during the 
preparation of the Stockton Coastline Management Study 
(DHI Water and Environment Pty Ltd, 2009);

• The Newcastle Coastal Technical Working Group was 
consulted during the preparation of the Newcastle 
Coastal Zone Hazards Study (BMT WBM, 2014(a)) and 
the Newcastle Coastal Zone Management Study (BMT 
WBM, 2014(b)). Members of the group included Office 
of Environment and Heritage, Department of Industry - 
Lands and Water (Crown Lands), Hunter Central Rivers 
Catchment Management Authority (now Local Land 
Services), Newcastle Port Corporation and community 
representatives;

• Community workshops were held in October 2016 
during the preparation of the Newcastle Coastal Zone 
Management Plan 2016; and

• Public exhibition of the Newcastle Coastal Zone 
Management Plan 2016 was undertaken in November 
2016. 

Consultation for Part A - Stockton includes:

• Formation of the Stockton Community Liaison Group 
(Stockton CLG) comprising ten community representatives. 
Five meetings were held between March and May 2018;

• Formation of the Stockton Inter-agency Advisory 
Committee. Members of the committee are from various 
government stakeholders including Office of Environment 
and Heritage, Hunter Water Corporation, Department of 
Industry - Lands and Water (Crown Lands), Department 
of Premier and Cabinet and the Environment Protection 
Authority;

• Community workshop on Thursday 14 June 2018; and
• Public exhibition of Part A - Stockton from Wednesday 6 

June to Thursday 28 June 2018.

Council’s response to submissions received during the 
public exhibition period can be found in Appendix E.

Specific issues raised by the Stockton CLG during community 
consultation included: 

• Replenishment of sand on Stockton Beach to address 
beach erosion events and shoreline recession;

• Identification of sand sources for beach replenishment;
• Recognition of on-going maintenance sand replenishment 

after capital sand replenishment;
• Management of the former land fill site at 310 Fullerton 

Street, Stockton and Crown Reserve 79066;
• Long term plan for relocation of childcare centre operating 

at former North Stockton Surf Life Saving Club;
• Repair and remediation of beach access and beach 

amenity; and
• Funding for management actions to be provided by 

Newcastle City Council, State Government or other 
alternative sources. 
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5.0 Management Actions
5.1 Management  
action timeframe
The Coastal Protection Act 1979 was replaced by the 
Coastal Management Act 2016 on 3 April 2018. The Coastal 
Management Act 2016 includes the requirement for a Coastal 
Management Program to address long-term management 
of the coastal zone. Council intends on undertaking a 
Coastal Management Program for the Newcastle coastal 
zone, including the Stockton study area, in the future. 

Part A - Stockton will be submitted under the savings 
provisions of the Coastal Management Act 1979 and 
will address coastal management actions for the 
short (1-2 year) and medium (1-5 year) term. 

Investigation and assessment of long-term coastal  
management actions to address coastal hazards within the 
Stockton study area will be undertaken in accordance with the 
NSW Coastal Management Manual to facilitate the preparation 
of a Coastal Management Program. Investigation of the 
feasibility of management actions such as sand nourishment 
or engineered structures to address beach erosion and 
shoreline recession will be conducted as part of future studies. 

The Stockton CLG has identified sand replenishment 
or nourishment as a preferred long-term option to 
address coastal hazards and improve beach amenity. 
Investigation of sand replenishment/nourishment will 
be conducted as part of future studies, but to ensure 
studies are appropriately identified and undertaken a 
working party will be established. The working party will 
include relevant government stakeholders, community 
representatives and interest groups and is included as a 
priority management action. The working party will form an 
integral part of the future Coastal Management Program to 
be submitted under the Coastal Management Act 2016. 

Stakeholder endorsed long-term coastal management actions 
will be included in the future Coastal Management Program.

5.2 Management 
action approvals and 
considerations
Coastal management actions in Part A - Stockton will 
potentially require approvals or authorisation from relevant 
land owners or stakeholders with interest in the land where 
the management action is proposed. These approvals or 
authorisations may potentially be required under various 
legislative instruments and will be obtained prior to 
commencement of the management action.

There are areas of Crown land along the open coastline of the 
Stockton study area that are currently managed by Council 
under a Reserve Trust arrangement (Rawson Park Reserve 
Trust 79066 with Reserve purpose of public recreation, port 
facilities and services; Gazetted 9 November 1956). Where 
management actions are proposed on Crown land relevant 
authorisations and approvals may need to be obtained under 
the Crown Land Management Act 2016 (e.g. management 
actions CH5, CH6). Management actions undertaken on 
Crown land will also need to consider Aboriginal Land Claims 
lodged under the Aboriginal Land Rights Act 1983. Any works 
as a result of management actions will need to be compliant 
with the Native  Title Act 1993 (Cwlth).

5.3 Funding sources
Sustainable funding and financing arrangements for 
management actions will be established in consultation with 
key stakeholders. Funding for management actions may be 
gained from various sources, including Council’s internal 
funds and State or Federal Government grant programs.

5.3.1 Council funding mechanism
Council may fund management actions outlined in Part A - 
Stockton from revenue generated by ordinary rate income. 
The Integrated Planning and Reporting framework requires 
the preparation of a four year Delivery Program and annual 
Operational Plan. Management actions from Part A - Stockton 
will be incorporated into these strategic documents for 
funding through Council’s working funds. Management actions 
may also be included into Council’s asset management plans 

for allocation of funding.
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5.3.2 State Government funding 
mechanism
A number of State Government funding mechanisms are  
currently available to support the management actions in Part 
A - Stockton. Funding mechanisms currently available include:

• Grants under the NSW Coastal Management Program 
administered by Office of Environment and Heritage;

• Crown Reserves Improvement Fund administered by the 
Department of Industry - Lands and Water (Crown Lands);

• NSW Environment Trust grants administered by the Office  
of Environment and Heritage; and

• Environmental Education Grants administered by the Office  
of Environment and Heritage.

Storm recovery funds may also be sought through:

• NSW Natural Disaster Assistance Scheme; and
• Natural Disaster Relief and Recovery Arrangements 

(Federal Government).

5.3.3 Federal Government  
funding mechanism
Federal Government funding mechanisms are available to 
support the management actions in Part A - Stockton including

• Building Better Regions Fund administered by the 
Department of Infrastructure, Regional Development and 
Cities.

Funding programs are regularly changing and 
Council will maintain an awareness of appropriate 
funding opportunities as they arise.

5.4 Management  
action zones
The Stockton study area has been divided into seven zones 
to enable identification of the location of management actions 
within the study area. The seven zones are located from 
south to north along the Stockton coastline and include:

• Zone 1 - Little Beach, including Stockton breakwall, to the 
seawall east of the Stockton Surf Life Saving Club;

• Zone 2 - Seawall east of Stockton Surf Life Saving Club to 
the southern end of Mitchell Street seawall;

• Zone 3 - Mitchell Street seawall extent;
• Zone 4 - Northern end of Mitchell Street seawall to Meredith 

Street;
• Zone 5 - Meredith Street to the northern boundary of 

Corroba Oval;
• Zone 6 - Northern boundary of Corroba Oval to southern 

boundary of Fort Wallace (main land ownership by Hunter  
Water Corporation);

• Zone 7 - Southern boundary of Fort Wallace to Newcastle  
City Council local government boundary (main land 
ownership by Defence Housing Australia and Family and 
Community Services).

The management action zones are shown in Figure 3.

ZONE 7

ZONE 6

STOCKTON
BEACH

LGA BOUNDARY

Figure 3: Management action zones for Stockton study area.
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6.0 Coastal Hazards
Analysis of the long-term littoral transport process of sediment 
was undertaken and showed longshore transport is the most 
significant sediment transport mechanism. The following 
conclusions regarding long-term sediment transport were:

• Stockton Beach experienced a net northward transport of 
sediment of approximately 20,000 to 30,000m3/year;

• A complex sediment transport mechanism (see Figure 4) 
occurs within the area including:

• The breakwalls at the entrance to the Hunter River 
redirect sediment transport from the south into deep 
offshore areas;

• A nodal or neutral point is predicted at the northern 
end of the Mitchell Street seawall. Sediment transport 
splits at the nodal point into two directions; north and 
south. The nodal point is the most significant erosion 
stretch on Stockton Beach;

• Increased northward sediment transport occurs north 
of the Mitchell Street seawall;

• Slight accretion occurs south of the Mitchell Street 
seawall as waves from the south-east refract around 
the river entrance breakwall resulting in an anti-
clockwise eddy; and

• East and north-east waves produce uniform 
longshore sediment transport resulting in sediment 
accumulation north of the Stockton breakwall;

• The Mitchell Street seawall imposes a physical limitation 
to sediment transport and induces local steepening of the 
beach profile;

• The Hunter River is not a significant source of sediment in 
the Stockton area;

• The Hunter River southern breakwall reduces sediment 
bypassing across the river with most sediment deposited 
into the river navigation channel or the southern areas of 
the river entrance (Horseshoe Beach);

• The area north of Fern Bay (outside of Part A - Stockton 
study area) was expected to be in equilibrium.

Modelling was undertaken to determine erosion hazard 
lines for the short (immediate), medium (20 years) and 
long-term (50 years) for the Stockton study area.

Figure 4: Predicted sediment transport path at mouth 
of Hunter River and Stockton study area (DHI Water and 
Environment Pty Ltd, 2006).

6.1 Background
The Stockton coastal zone has been the subject of a 
number of studies to assess coastal processes. An outline 
of the information from these studies is provided below 
and has informed the preparation of Part A - Stockton.

Stockton Beach Coastal Engineering Advice - 
Public Works Department (1985)
Historical photogrammetric analysis was undertaken to 
determine shoreline fluctuations at Stockton Beach with 
an assessment of potential coastal hazards conducted. 
Based on the information at the time, analysis found a 500m 
section of Mitchell Street, north of Pembroke Street, was 
at immediate threat from storm damage. The position of 
the dune escarpment suggested a recessional trend in this 
area. Little change in the beach profile adjacent to Mitchell 
Street was indicated, but recession of the dune escarpment 
in the northern part of Stockton Beach was noted. 

Stockton Beach Coastal Engineering Advice 
Addendum - Public Works Department (1987)
Additional information was examined and short-term 
fluctuations of the beach profile were determined to be 
associated with storm events. Long-term assessment of 
the beach concluded a slight accretional trend between 
the Stockton breakwall and Hereford Street and a slight 
recessional trend between Hereford Street and the Hunter 
Water sewage treatment ponds (now decommissioned) 
at 310 Fullerton Street. The results also suggested longer 
term erosion at two locations which had a history of 
storm damage; between Stone Street and Griffith Avenue, 
and at the Hunter Water sewage treatment ponds.

In 1989, the Mitchell Street seawall was constructed.

Stockton Beach Coastline Hazard Study - 
Department of Land and Water Conservation 
(1995)
Further photogrammetric analysis of the coastal zone 
was undertaken and concluded realignment of Stockton 
Beach had occurred due to the construction of the 
Stockton breakwall. The analysis also determined the 
shoreline fluctuated significantly in the short-term, 
but no long-term recessional trend of the shoreline 
was evident based on historical analysis. 

Newcastle Coastline Hazard Definition Study - 
WBM Oceanics Australia (1998)
This study carried out a review of the available data for 
long-term events based on beach profile analysis and 
hydrographic survey analysis. Stockton Beach was separated 
into two compartments, north and south of the Mitchell Street 
seawall. Analysis showed south of the seawall had periods 
of accretion and erosion, but little change in the shoreline 
over the long term. However, progressive recession of the 
shoreline north of the Mitchell Street seawall was concluded. 

Shifting sands at Stockton Beach - Umwelt Pty 
Ltd and SMEC Pty Ltd (2002) 
Further analysis of long-term variations using bathymetric 
and historic hydro survey information was undertaken. 
While variability in the data was present, the study 
concluded sand loss from Stockton Beach was occurring 
resulting in a sediment deficit in the offshore environment.
Potential loss of sand was identified as a result of 
changes to the mouth of the Hunter River, including 
dredging programs, over the last century. The study 
concluded the sand loss was progressive rather than 
cyclic and contributing to recession of Stockton Beach.

Stockton Beach Coastal Processes Study Stage 
1 - Sediment Transport Analysis and Description 
of On-going Processes - DHI Water and 
Environment (2006)
A detailed analysis of the sediment transport conditions 
at Stockton Beach was undertaken to determine the on-
going coastal processes at a short and long-term scale.

A dune erosion model and modelled wave conditions were 
applied to the most severe storm events observed in the 
Newcastle area to analyse short-term processes. Modelling 
showed an increase in dune erosion risk from south to north 
along Stockton Beach during storm events with waves from 
the south-east. During wave action from the east and north-
east dune erosion was still severe, but was more evenly 
distributed along the beach. Modelling of the impacts of 
nearshore deepening showed dune recession was increased 
with further deepening of the nearshore and offshore areas. 
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Table 3: Risk probability areas 

Probability Description

Almost certain There is a high possibility the event will occur as there is a history of frequent occurrence.

Likely It is likely the event will occur as there is a history of casual occurrence.

Unlikely There is a low possibility that the event will occur, however, there is a history of infrequent or 
isolated occurrence.

Rare It is highly unlikely that the event will occur, except in extreme/ exceptional circumstances, which 
has not been recorded historically. 

Source: BMT WBM (2014)(a) p40

Appendix B includes maps showing the modelled beach erosion and shoreline recession hazards within the Stockton study area. 

6.2.2 Coastal inundation
Coastal inundation is the storm-related flooding of coastal 
lands by ocean waters due to elevated water levels (storm 
surge) and wave run-up (OEH, 2013). The approach for 
assessment of coastal inundation is summarised in Table 
4 and risk probability areas were defined as per Table 3. 

The risk probability areas were modelled across 
three timeframes (immediate, 2050 and 2100). 

Appendix C includes maps showing the modelled 
coastal inundation within the Stockton study area.

Table 4: Approach for calculation of coastal inundation in Stockton study area

Probability Immediate 2050 2100

Almost certain 1 in 20 year storm surge and 
wave set up.

As per immediate As per immediate

Likely NM1 NM1 NM1

Unlikely 1 in 100 year storm surge and 
wave set up AND wave run up 
and overtopping2.

1 in 100 year storm surge and 
wave set up + 0.4m SLR and 
change in storm surge AND 
indicative areas of potential over-
topping2 including 0.4m SLR.

1 in 100 year storm surge and 
wave set up + 0.9m SLR and 
change in storm surge AND 
indicative areas of potential over-
topping2 including 0.9m SLR.

Rare 1 in 100 year storm surge and 
wave set up + extreme climatic 
conditions (eg. Tropical cyclone, 
1 in 1000 year east coast low).

Worse case of either:
•  1 in 100 year storm surge and 

wave set up + Extreme climatic 
conditions + 0.4m SLR and 
climate change conditions3,

OR
•  1 in 100 year storm surge and 

wave set up + 0.7m SLR and 
climate change impacts.

Worse case of either:
•  1 in 100 year storm surge and 

wave set up + Extreme climatic 
conditions + 0.9m SLR and 
climate change impact 3,

OR
•  1 in 100 year storm surge and 

wave set up + 1.4m SLR and 
climate change impacts

Source: BMT WBM (2014)(a) p61

1NM= not mapped.

2 Only applies at open coast barriers. Wave run up and overtopping are 
calculated using 1 in 100 year storm surge + 1 in 100 year 6 hour duration.

3 Includes increase in set up levels associated with 5% and 10% 
increase in storm wave heights by 2050 and 2100 respectively. 

6.2 Assessment of 
coastal hazards
The Newcastle Coastal Zone Hazard Study (BMT WBM, 
2014(a)) provides an outline of the coastal processes affecting 
the Stockton study area. The coastal hazards identified as 
a result of coastal processes within the study area include:

• Beach erosion and shoreline recession; and
• Coastal inundation.

6.2.1 Beach erosion and shoreline 
recession
Beach erosion can be defined as the offshore movement of 
sand from the sub-aerial beach during a storm event while 
shoreline recession is the landward movement of the shoreline 
over time due to a net loss of sediment (OEH, 2013). To 
assess the nature and extent of beach erosion and shoreline 
recession within the study area, hazard lines were modelled 
in the Stockton Beach Coastal Processes Study Stage 1 - 
Sediment and Transport Analysis and Description of On-going 
Processes (DHI, 2006). The beach erosion and shoreline 
hazard lines were modelled for the short (immediate), 
medium (20 years) and long-term (50 years) time periods.

The beach erosion and shoreline recession hazard lines were 
remodelled to account for potential impacts from climate 
change and sea level rise in the Stockton Beach Coastal 
Processes Study - Addendum (DHI, 2011). Council adopted 
a sea level rise benchmark of 0.4m by 2050 and 0.9m by 
2100, above the 1990 mean sea level, in accordance with 
the NSW Sea Level Rise Policy Statement 2009 (DECCW, 
2009) (now repealed). The adopted sea level rise benchmarks 
are widely accepted by competent scientific opinion.

Beach erosion and shoreline recession hazard lines were 
completed in the Newcastle Coastal Hazards Study (BMT 
WBM, 2014(a)). The Newcastle Coastal Hazards Study 
(BMT WBM, 2014(a)) adopted the previous beach erosion 
and shoreline recession hazard line methodology from the 
Stockton Beach Coastal Processes Study Stage 1 (DHI, 
2006) and Stockton Beach Coastal Processes Study - 
Addendum (DHI, 2011). However, due to uncertainty when 
modelling areas that are potentially impacted by coastal 
hazards the Newcastle Coastal Hazards Study (BMT 
WBM, 2014(a)) adopted risk probability areas. The areas 
represent different probabilities/ likelihood that the coastal 
hazard will occur and range from almost certain to rare 
(see Table 3). The risk probability areas were modelled 
across three timeframes (immediate, 2050 and 2100). 
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6.3 Management of 
coastal hazards
6.3.1 Risk management
The Newcastle Coastal Zone Management Study (BMT 
WBM, 2014(b)) utilised a risk management approach 
to identify appropriate options for managing risks 
from coastal hazards. The Newcastle Coastal Zone 
Management Study (BMT WBM, 2014(b)) adapted the 
Australian Standard Risk Management Principles and 
Guidelines (AS/NZS ISO 31000:2009). A summary of the 
risk management approach is outlined in Figure 5.

Figure 5: Risk management framework adapted to coastal 
zone management (BMT WBM, 2014(b) p36)

Risk identification for the Stockton study area was 
undertaken during the preparation of the Newcastle 
Coastal Zone Management Study (BMT WBM, 2014(b)). 
The key coastal risks identified for the Stockton 
coastal zone were beach erosion, shoreline recession 
and coastal inundation. Risk analysis included the 
consideration of the likelihood and consequence of the 
identified risks to determine an overall risk level.

Risk evaluation involved the identification of risks that 
were considered acceptable and risks that required 
action. Risks requiring action, and potential risk treatment 
options, were identified in the Newcastle Coastal Zone 
Management Study (BMT WBM, 2014(b)). High priority 
risks were determined through the evaluation process 
and are associated with assets that are exposed to 
current or frequent coastal hazards and/or assets that 
have significant consequences if their environmental, 
social or economic value is substantially compromised.

Figure 6 provides an overview of the management 
approach for addressing coastal hazards. 
Management is separated into approaches for both 
existing development and future development. 

The options for managing risk to existing  
development include:

• Protect existing development from coastal hazards. 
This may be in the form of hard defence structures e.g. 
revetments, or soft engineering measures e.g. sand 
nourishment. Some protection works can cause impacts 
to adjacent areas and a decision to implement a ‘protect’ 
option must consider these potential impacts;

• Accommodate the risk. Aims to redevelop or retrofit 
existing structures in a manner that minimises losses from 
potential hazards e.g. stronger foundations, through careful 
redesign; and

• Planned retreat from the risk. Aims to allow natural 
processes to occur largely uninhibited by development. For 
existing development it is useful to identify trigger points 
and thresholds for future actions.

The options for managing risk to future development include:

• Avoid the risk by not permitting vulnerable developments 
within high-risk areas (considered over the full design life of 
the development);

• Accommodate the risk by including provisions that reduce 
the consequences of the impact e.g. minimum floor 
levels to reduce property damage resulting from coastal 
inundation; and

• Accept the risk where appropriate. Figure 6: Risk management approach for Newcastle Coastal Zone Management Plan - Part A Stockton (BMT WBM, 2014(b) p55)
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6.3.2 Management action  
identification and prioritisation
The process for identification of management actions to 
address coastal hazards and risk to development, both 
existing and future, is detailed in the Newcastle Coastal Zone 
Management Study (BMT WBM, 2014(b)). The management 
action identification process undertaken in the Newcastle 
Coastal Zone Management Study (BMT WBM, 2014(b)) 
included rapid analysis assessment of the following factors

• Capital and recurrent costs
• Environmental or social impacts
• Community acceptability
• Reversibility/adaptability in the future
• Effectiveness of the management action over time
• Legal issues and approvals required
• Ease of implementation

The management action identification process within 
the Newcastle Coastal Zone Management Study (BMT 
WBM, 2014(b)) included assessment of short, medium 
and long-term management actions to address coastal 
hazards within the Newcastle coastal zone. The rapid 
analysis assessment combined with risk evaluation 
for assets within the coastal zone resulted in a risk 
register and recommended management actions. 

However, many of the management actions identified in 
the Newcastle Coastal Zone Management Study (BMT 
WBM, 2014(b)) for the Stockton study area are focused on 
long-term actions to address beach erosion and shoreline 
recession. Part A - Stockton is to be submitted under the 
savings provisions of the Coastal Management Act 1979 
due to changing legislation and management actions 
contained in Part A - Stockton are restricted to the short 
(1-2 year) and medium (1-5 year) term only. Long-term 
actions will be included in a future Coastal Management 
Program under the Coastal Management Act 2016.

Using the risk register and recommended options 
from the Newcastle Coastal Zone Management Study 
(BMT WBM, 2014(b)) for immediate extreme, high and 
medium risks from coastal hazards in the Stockton study 
area Council has prioritised the following issues: 

• Coastal erosion threat to the former North Stockton Surf 
Life Saving Club building at Barrie Crescent. The building 
is currently leased to Mission Australia and operates as a 
childcare facility. 

• The Mitchell Street seawall requires maintenance after 
exposure to coastal hazards since its construction. 
Outflanking of the seawall has also resulted in coastal 
erosion, particularly at the northern end of the seawall near 
the intersection of Barrie Crescent, Mitchell Street and 
Stone Street.

• Replenishment of sand to the Stockton study area has 
been identified as a high priority by the community. Port of 
Newcastle currently places suitable sand from maintenance 
dredging activities undertaken for navigational safety 
at the harbour entrance. Suitable dredged sand is 
placed offshore of Stockton Beach in accordance with 
a concurrence issued by the Office of Environment and 
Heritage under the Coastal Protection Act 1979. While the 
Coastal Management Program is being developed, Port of 
Newcastle will continue this placement of dredged sand 
in accordance with the concurrence issued by Office of 
Environment and Heritage. 

Since the completion of the Newcastle Coastal Zone 
Management Study (BMT WBM, 2014(b)) a storm event in 
January 2018 resulted in coastal erosion at 310 Fullerton 
Street exposing a former landfill site. The former landfill also 
extends south of 310 Fullerton Street onto Crown reserve 
79066. Material from the former landfill has been transported 
onto Stockton Beach with clean-up action undertaken. 
Management action to prevent further erosion and exposure 
of landfill material is prioritised within Part A - Stockton as a 
result of this recent storm event. 

Beach erosion and shoreline recession are identified as 
coastal hazards in the Stockton study area. Long term coastal 
management actions to address beach erosion and shoreline 
recession within the Stockton study area will be investigated 
and assessed as part of future studies in accordance with 
the NSW Coastal Management Manual. These investigations 
will be undertaken to facilitate the preparation of a Coastal 
Management Program under the Coastal Management Act 
2016 and have been included as a management action for 
the short to medium term. Investigations into options for the 
future management of the Stockton coastline will need to 
consider the on-going impacts from coastal hazards on the 
former landfill area and will be analysed within the Coastal 
Management Program. While these investigations are being 
conducted as part of the Coastal Management Program the 
former landfill will continue to be managed by the various land 

managers in accordance with their statutory responsibilities. 

The Stockton CLG has identified sand replenishment/
nourishment as the preferred option to address coastal 
hazards and improve beach amenity. Investigation 
of potential sand replenishment/nourishment will be 
undertaken as part of the Coastal Management Program 
as detailed above. However, studies to investigate 
sand replenishment/nourishment as a potential 
option will be required to be appropriately identified 
and undertaken. Potential tasks may include: 

• Understanding large-scale movements of sand along 
Stockton Bight and how it affects the southern portions of 
the embayment over the longer-term;

• Sand tracing studies and modelling to better understand 
the movement and longevity of sand placed offshore of 
Stockton Beach. Studies will aid in determining a sediment 
budget for the Stockton study area;

• Detailed appraisal of potential sand source sites (both 
onshore and offshore) for sand replenishment/nourishment. 
Appraisal will include understanding of the limits of 
available resources, delivery mechanisms of sourced sand 
to Stockton Beach, environmental considerations, and 
detailed costings for delivery of sand to Stockton Beach. 

• Assessment of potential impacts on source sites and 
beach placement areas;

• Consultation with relevant and affected land owners at 
each of the identified source sites; 

• Identification of relevant approvals associated with sand 
replenishment/nourishment activities. 

• Evaluation of potential management options and cost 
benefit analysis of identified options.

To ensure studies are appropriately identified and undertaken 
a working party including Council, key government 
stakeholders, community representatives and interest 
groups will be formed to facilitate the above task. This will be 
included as a priority management action. 

6.3.3 Management actions
The management actions outlined in Table 5 for coastal 
hazards are restricted to short (1-2 year) and medium  
(1-5 year) actions. The management actions are listed in 
priority order. Long-term management actions will be part of 
a future Coastal Management Program submitted under the 
Coastal Management Act 2016.
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Table 5: Coastal hazards management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting partners1 Cost estimate
(Funding source)

Evaluation method Timeframe

CH1
Risk assessment 4 Lease for the operation of a childcare centre at the former North Stockton Surf Life 

Saving Club not to be renewed once expired.
Mission Australia Council Minimal Operation of childcare centre in 

building ceases.
Short-
medium

CH2
On-ground works 4 Former North Stockton Surf Life Saving Club building demolished. Council $50,000

(Council)
Demolition of building. Medium

CH3

Planning, on-ground 
works

6 Appropriate temporary coastal protection works undertaken at former landfill at 310 
Fullerton Street (Lot 202 DP 1150470). Temporary coastal protection works will include 
geofabric container wall/structure designed by appropriately qualified coastal engineer 
with duration of 5-7 years.

Hunter Water 
Corporation

Department of Industry - Lands 
and Water (Crown Lands)

Council

$1,500,000
(To be determined)

Temporary coastal protection 
works completed.

Short-
medium

CH4

Planning, on-ground 
works

6 Investigate the extent of the former landfill to the south of 310 Fullerton Street (Lot 202 
DP 1150470) on to part of Crown reserve 79066

Appropriate works on the Crown reserve will be subject to further negotiation between 
Department of Industry - Lands and Water (Crown Lands), Council and Hunter Water 
Corporation

Department  
of Industry -  
Lands and Water 
(Crown Lands)

Council

Hunter Water Corporation To be determined 
based on extent of 
landfill

Extent of former landfill on 
Crown reserve identified.

Identified agreed works 
implemented

Short

CH5
Planning 3,4 Identify appropriate coastal protection works or repairs at northern end of Mitchell Street 

seawall. Planning to include how works will connect with future coastal protection works 
to the north.

Council Department of Industry - Lands 
and Water (Crown Lands)

$40,000
(Council)

Appropriate design/repairs for 
northern end of Mitchell Street 
seawall completed.

Short

CH6

On-ground works 3,4 Identified coastal protection works or repairs at northern end of Mitchell Street 
constructed.

Council Department of Industry - Lands 
and Water (Crown Lands)

$200,000 - $700,000

$20,000-$70,000/
annum maintenance
(Council, State 
Government)

Identified works/repairs to 
northern end of Mitchell Street 
seawall completed.

Short-
medium

CH7

On-ground works Port of Newcastle to place suitable sand from maintenance dredging activities from 
harbour entrance offshore of Stockton Beach in accordance with concurrence issued by 
Office of Environment and Heritage.

Port of Newcastle Office of Environment and 
Heritage

Roads and Maritime Services

Department of Industry - Lands 
and Water (Crown Lands)

Minimal. Maintenance 
dredging for 
navigational safety 
currently conducted 
by Port of Newcastle.

Placement of sand after 
dredging campaigns.

Short, 
medium

CH8
Planning Coastal Management Program process for certification under the Coastal Management 

Act 2016 commenced. Scoping study under Coastal Management Program process will 
include actions contained in Part A - Stockton.

Council Office of Environment and 
Heritage

Minimal Coastal Management Program 
process commenced.

Short

CH9
Planning 1-7 Undertake detailed investigations and other required studies, including scoping study and 

assessment of sand replenishment sources, to be undertaken to facilitate certification of a 
Coastal Management Program under the Coastal Management Act 2016.

Council $250,000
(Council, State 
Government)

Detailed studies completed and 
Coastal Management Program 
prepared and certified.

Short 
-medium

CH10

Planning Establish a working group to identify required investigations or studies, including 
potential studies to progress sand replenishment option, for development of Coastal 
Management Program. Working group will include Councils, key government 
stakeholders, community and interest groups.

Council Minimal Working group established Short

CH11
Planning 1-7 Assess potential options for long-term management of coastal hazards in the Stockton 

study area through the development of a Coastal Management Program in accordance 
with the Coastal Management Act 2016 and the NSW Coastal Management Manual.

Council $100 000
(Council, State 
Government)

Coastal Management Program 
prepared and certified.

Medium

CH12
Monitoring Monitor opportunities under grant programs and ensure grant applications are best 

positioned to deliver funding for Stockton study area projects.
Council Internal Council 

resources 
Funding applications submitted. Short-medium

CH13
Monitoring Alternative funding methods to be investigated and considered for Stockton study area 

projects. Funding methods to be advocated for in consultation with key stakeholders.
Council Minimal Alternative funding sources 

investigated and advocated for.
Short, 
medium

CH14
Monitoring 3 Undertake condition assessment/scope of works for maintenance to Mitchell Street 

seawall.
Council $10,000

(Council)
Condition assessment/scope of 
works completed.

Short-
medium

CH15

On-ground works 3 Undertake maintenance to Mitchell Street seawall identified in condition assessment 
report

Council Department of Industry - Lands 
and Water (Crown Lands)

$2,750,000 capital.
$200 000 per annum 
maintenance.
(Council, State 
Government)

Identified repairs to Mitchell 
Street seawall completed.

Short-
medium

CH16
On-ground works 1,2 Conduct beach management works, such as beach scraping and beach grooming, in 

areas south of the Mitchell Street seawall to increase dune volume. Required approvals 
for beach scraping will be obtained.

Council Department of Industry - Lands 
and Water (Crown Lands)

$50,000 per annum
(Council, State 
Government)

Identified beach scraping 
activities completed as 
conditions permit.

Short, 
medium

CH17
On-ground works 4,5 Conduct beach management works, such as beach scraping and beach grooming, in 

areas north of the Mitchell Street seawall to increase dune volume. Required approvals 
for beach scraping will be obtained.

Council Department of Industry - Lands 
and Water (Crown Lands)

$75,000 per annum
(Council, State 
Government)

Identified beach scraping 
activities completed as 
conditions permit.

Short, 
medium
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# Approach Zone Management Action
Primary  
responsibility

Supporting partners1 Cost estimate
(Funding source)

Evaluation method Timeframe

CH18

On-ground works 1,2 Continue dune maintenance in areas south of the Mitchell Street seawall. Council Department of Industry - Lands 
and Water (Crown Lands)

Landcare

$15,000
(Council, State 
Government)

Dune maintenance in identified 
areas undertaken.

Short, 
medium

CH19
On-ground works 4,5 Continue dune maintenance in areas north of the Mitchell Street seawall. Council Department of Industry - Lands 

and Water (Crown Lands)

Landcare

$15,000
(Council, State 
Government)

Dune maintenance in identified 
areas undertaken.

Short, 
medium

CH20
Planning 1 Undertake annual inspection of Stockton breakwall and assess potential issues from 

coastal hazards
Port of Newcastle Roads and Maritime Services As required

(Port of Newcastle)
Visual inspection of rock armour, 
public pathway and ancillary 
infrastructure

Short (annual 
basis)

CH21

Planning, on-ground 
works

1-5 Continue beach and seawall monitoring program with cross section sites within the 
Stockton study area.

Council $10,000- $15,000 per 
annum
(Council)

Beach and seawall monitoring 
program, cross sections 
completed. Innovation in 
methodology undertaken.

Short-medium

CH22
Planning 7 Identify coastal hazards at Stockton Centre (342 Fullerton Street) as part of Fern Bay and 

North Stockton Land Use Strategy. 
Council Port Stephens Council

Family and Community Services

Minimal Coastal hazards identified as 
part of Fern Bay and North 
Stockton Land Use Strategy.

Short

CH23
Planning 7 Identify coastal hazards at Defence Housing Australia site (338 Fullerton Street) as part 

of Fern Bay and North Stockton Land Use Strategy and rezoning proposal. 
Council Port Stephens Council 

Defence Housing Australia

Minimal Coastal hazards identified as 
part of Fern Bay and North 
Stockton Land Use Strategy.

Short 

CH24
Development controls Review planning certificates to ensure properties potentially affected by coastal hazards 

contain an appropriate notation and reflect ability (or not) for complying development to 
be carried out on the land.

Council Minimal Planning certificate notification 
reviewed.

Short

CH25
Development controls New subdivisions or greenfield development to be located landward of coastal hazards 

2100 unlikely line. 
Council Minimal Design of subdivisions or 

development landward of 2100 
unlikely coastal hazard line.

Short-medium

CH26

Planning 1-3 When the opportunity arises, Plans of Management, public domain plans and other 
master plan documents within the Stockton study area will be prepared or amended in 
consideration of the coastal hazards outlined in the Newcastle Coastal Zone Hazards 
Study (BMT WBM, 2014(a)).

Council As required Minimal Coastal hazards incorporated 
into relevant plans

Short-
medium

CH27

Planning 1-5 Consider impacts of coastal hazards when renewing or constructing public assets within 
the Stockton study area. The design of assets should consider the coastal hazards 
outlined in the Newcastle Coastal Zone Hazards Study (BMT WBM, 2014(a)). Asset life, 
purpose/service and location are to be considered along with the potential impacts from 
climate change.

Council Varied due to project 
undertaken, costing 
within project budget
(Council)

Incorporation of coastal hazards 
into project design documents.

Short-medium

CH28
Planning, on-ground 
works

Incorporation of coastal hazards into Council’s service asset plans and implement service 
asset plans.

Council $20,000
(Council)

Coastal hazard analysis included 
in service asset plans.

Short-medium

CH29

On-ground works 1-5 Undertake emergency works, if appropriate, to manage beach erosion during storm 
events in accordance with the Emergency Action Subplan contained in Appendix D.

Council Varied based on 
extent of emergency 
works (Council, State 
Government, Federal 
Government)

Emergency works in accordance 
with Subplan completed as 
required.

Short-medium

CH30

Planning, monitoring, 
on-ground works

6 Undertake a monitoring and response procedure for the former landfill at 310 Fullerton 
Street ((Lot 202 DP 1150470) and part of Crown reserve 79066. Procedure will include 
management of former waste material in erosion events. 

Hunter Water 
Corporation

Council

Department of Industry - Lands 
and Water (Crown Lands)

Minimal Monitoring of former landfill after 
erosion events completed

Short, medium

CH31

Partnerships Continue to consult with Port of Newcastle and capital dredging proponents to request 
excess suitable sand from capital dredging projects is placed offshore of Stockton 
Beach.

Council Port of Newcastle 

Roads and Maritime Services

Minimal Excess suitable sand from 
capital dredging placed 
offshore of Stockton Beach.

Short-
medium

(project 
based)

CH32
Engagement Conduct community engagement and education programs focusing on the Stockton 

study area environment and coastal processes.
Council $5,000 per annum 

for coastal education 
program (Council)

Education programs developed 
and presented to community.

Short-medium

CH33
Engagement Update and enhance Council’s website with information about coastal processes, man-

agement of the coastal environment. Provide more information about coastal activities.
Council Minimal Council website updated. Short-medium

CH34
Planning, on-ground 
works

1-5 Prepare and implement post storm asset condition monitoring plan Council $5,000 per annum
(Council)

Post storm asset monitoring 
plan developed and 
implemented.

Short-medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed  
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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7.0 Coastal  
Environment
7.1 Overview
The Stockton study area is located at the southern end of 
the large sandy embayment known as Stockton Bight. The 
coastal environment has been heavily modified within the 
Stockton study area by historical activities and construction 
of infrastructure. However, dune systems remain along 
the coastline within the northern section of the study area. 
The dune systems to the north of the former Hunter Water 
sewerage treatment plant at 310 Fullerton Street mainly 
comprise sand scrub vegetation including Coast Banksia 
(Banksia integrifolia), Coast Tea-tree (Leptospermum 
laevigatum) and Old Man Banksia (Banksia serrata). South 
of the former Hunter Water sewerage treatment plant 
the vegetation community is highly modified with urban 
parklands and open space dominated by exotic grasses 
and planted landscape species such as Norfolk Island Pine 
(Araucaria heterophylla). Dune system vegetation has been 
re-established east of the Stockton Beach Holiday Park and 
at Pitt Street Reserve at the back beach area of Little Beach. 

Vegetation along the shoreline consists of strandline 
grassland community consisting mainly of Beach Spinfex 
(Spinifiex sericeus). Vegetation communities within the 
Stockton study area are highly invaded by the introduced 
Bitou Bush (Chrysanthemoides monilifera) which was first 
recorded in Australia in the Stockton area (NPWS, 2006).

While habitat within the Stockton study area has been heavily 
modified the shoreline provides foraging and nesting habitat 
for migratory shorebirds such as the Little Tern (Sternula 
albifrons) and Pied Oyster Catcher (Haematopus longirostris). 

7.2 Management actions
The management actions outlined in Table 6 are restricted 
to short (1-2 year) and medium (1-5 year) actions to 
protect and enhance the coastal environment within the 
Stockton study area. Long-term management actions 
will be part of a future Coastal Management Program 
submitted under the Coastal Management Act 2016. 
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Table 6: Coastal environment management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting  
partners1

Cost estimate
(Funding source)

Evaluation method Timeframe

CE1
Monitoring 1-5 Continue to monitor coastal habitat and implement 

recommendations of monitoring program.
Council Department of Industry 

- Lands and Water 
(Crown Lands)

$5,000
(Council)

Monitoring program undertaken. Short, medium

CE2
On-ground works 1-5 Undertake coastal revegetation works as outlined in Coast and Estuary 

Vegetation Management Plan (Umwelt, 2014). Options to control Bitou Bush 
and other invasive plant species included in revegetation works.

Council Department of Industry 
- Lands and Water 
(Crown Lands)

$10,000 per annum
(Council)

Coastal revegetation 
works completed.

Medium

CE3
Planning 1-3 Public domain works along the coastal section of the Stockton study 

area to include landscaping with native provenance species
Council $10,000

(Council)
Public domain plan completed. Short, medium

CE4
On-ground works 1-5 Implement beach stormwater outlet maintenance program to manage 

dunes and remove stormwater ponding, particularly after rain events
Council $10 000-$15 000 

per annum
(Council)

Stormwater outlet areas 
on beach maintained.

Short, medium

CE5
Planning 1-5 Water Sensitive Urban Design (WSUD) principles to be included in Public Domain 

Plans (or other masterplan documents) within the Stockton study area
Council Department of Industry 

- Lands and Water 
(Crown Lands)

Minimal Short, medium

CE6
On-ground works 1-7 Provide support and assistance to Landcare/volunteers when 

revegetation activities are undertaken in Stockton study area
Council Minimal Assistance to Landcare provided. On-going

CE7
Monitoring, 
Partnerships

Build capacity for community volunteers to undertake 
citizen science environmental monitoring

Council Minimal Community environmental 
program established.

Medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed 
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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8.0 Beach Access

Table 7: Public beach access points in Stockton study area

Access point 
number

Location Access surface method

1 Southern end of Little Beach Sand only

2 Little Beach - from Pitt Street Reserve Minimal grass cover, mainly sand

3 Little Beach - from Pitt Street Reserve Woodchip and sand

4 Little Beach - from carpark area Sand only

5 Little Beach - from breakwater entrance Board and chain

6 Stockton Beach - from breakwater entrance Board and chain

7 Stockton Beach - southern end of caravan park Sand only

8 Stockton Beach - middle of caravan park Sand only

9 Stockton Beach - northern end of caravan park Board and chain

10 Stockton Beach - near cafe Board and chain

11 Stockton Beach - near pavilion Board and chain

12 Stockton Beach - south of surf lifesaving club Board and chain

13 Stockton Beach - north of surf lifesaving club Board and chain

14 Stockton Beach - northern end of Dalby Oval Sand only

15 Stockton Beach - entrance to monument Board and chain

16 Stockton Beach - north of monument Sand only

17 Stockton Beach - opposite 203 Mitchell Street Sand only

18 Stockton beach - Mitchell Street seawall south Stairs

19 Stockton Beach - Mitchell Street seawall middle Stairs

20 Stockton Beach - Mitchell Street seawall north Stairs

21 Stockton Beach - south of childcare centre Sand only

22 Stockton Beach - Corner of Griffith Avenue and Barrie Crescent Sand only

23 Stockton Beach - opposite Beeston Road Rubber mat

24 Stockton Beach - corner of Meredith Street and Eames Avenue Rubber mat

25 Stockton Beach - Corroba Oval Sand only

26 Stockton Beach - Corroba Oval north Sand only

8.1 Current access
The open coastline to the south of Corroba Oval at 
Meredith Street, Stockton is under the ownership or 
management of Newcastle City Council. There are areas 
of Crown land along the open coastline that are currently 
managed by Council under a Reserve Trust arrangement 
(Rawson Park Reserve Trust 79066 with Reserve purpose 
of public recreation, port facilities and services; Gazetted 
9 November 1956). The management arrangement will 
change in 2019 following the commencement of the Crown 
Land Management Act 2016 when Council will manage 
this Reserve under the Local Government Act 1993.

The coastline to the north of Corroba Oval to the local 
government boundary is owned by various stakeholders 
including Hunter Water Corporation, Defence Housing 
Australia and Family and Community Services.

Land below the Mean High Water Mark on the coastline is 
generally designated 'Crown waterway', subject to clarification 
of land status and the Mean High Water Mark boundary. 

Access to the beach within Newcastle City Council’s 
management area is provided by 26 separate access 
points. These access points are outlined in Table 7.
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8.2 Identified  
access issues
Beach access points in the northern parts of the coastline 
within Council’s management area (access points 21, 22, 25 
and 26) have been impacted by coastal erosion and have 
required intervention to prevent public access due to safety 
concerns. These access points and other access points within 
the northern part of Council’s management area are likely to 
be subject to on-going beach erosion and shoreline recession.

The community has identified the stairways across the 
Mitchell Street seawall (access points 18-20) do not 
provide adequate access to the beach. The construction 
of the Mitchell Street seawall has resulted in reduced 
beachfront seaward of the revetment structure and 
access via the stairways is not possible at all times.

8.3 Management  
actions
The management actions outlined in Table 8 are restricted  
to short (1-2 year) and medium (1-5 year) actions to  
address access to Stockton Beach. Long-term management 
actions will be part of a future Coastal Management Program 
submitted under the Coastal Management Act 2016. 

Table 8: Beach access management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting  
partners1

Cost estimate
(Funding source)

Evaluation method Timeframe

BA1
Risk assessment 1-5 Undertake an audit of beach access points to assess public safety issues and 

erosion potential. Access point data to be available in Council GIS program.
Council Department of Industry 

- Lands and Water 
(Crown Lands)

$5,000

(Council)

Audit undertaken. Short

BA2
Monitoring 1-5 Identify beach access points for closure and/or replacement in 

consultation relevant stakeholders and the community. 
Council Department of Industry 

- Lands and Water 
(Crown Lands)

Minimal Access points identified for 
closure and/or replacement.

Short

BA3
Planning 1-5 Design of new fencing and beach access points are undertaken in accordance with 

the Coastal Dune Management Manual (Department of Land and Water Conservation, 
2001). Design will need to include maintenance plan for beach access points.

Council Department of Industry 
- Lands and Water 
(Crown Lands)

$10,000

(Council)

Design drawings completed 
with reference to Coastal Dune 
Management Manual.

Short, medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed 
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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9.0 Beach 
Amenity
9.1 Overview
The Stockton coastal area provides a setting that the 
local community strongly connects with and creates a 
sense of local identity. This connection to the coastal 
area generates both tangible and intangible community 
benefits and results in high value being placed on 
Stockton Beach by local residents and visitors.

While level of amenity can be subjective the Newcastle 
Coastal Revitalisation Strategy Master Plan (Urbis Pty Ltd, 
2010) aims to enhance the amenity of the coastal zone within 
the Stockton study area by providing improved facilities and 
public spaces. A section of the southern part of the Stockton 
study area was included within the South Stockton Reserves 
Public Domain Plan (JILA and Hill Thalis, 2012) while a public 
domain plan is proposed for North Stockton (NCC, 2015).

Beach maintenance programs are routinely 
undertaken to remove rubbish and maintain the 
aesthetic value of a sandy beach environment. 

Recent storm events have resulted in erosion of land at 310 
Fullerton Street, Stockton and exposed a former landfill site. 
The former landfill extends south of 310 Fullerton Street on 
to Crown reserve 79066. Material from the former landfill 
has been transported onto Stockton Beach with clean-up 
action undertaken. The local community have raised concern 
regarding on-going transport of waste material onto Stockton 
Beach and into the ocean. Concern was also raised regarding 
on-going impacts of coastal erosion on the former landfill site 
and the associated reduction in beach amenity and potential 
environmental impacts. Management action is proposed to 
be undertaken to address erosion impacts and containment 
of landfill material at 310 Fullerton Street in Section 6.0.

The local community have highlighted the value of a sandy 
beach environment. The maintenance of this community value is 
intrinsically involved with the coastal hazards of beach erosion 
and shoreline recession. While short-term and medium term 
management actions are outlined in Section 6.0 long-term 
actions to address beach amenity and sand nourishment will be 
addressed as part of the future Coastal Management Program 
to be submitted under the Coastal Management Act 2016.
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9.2 Management actions
Table 9 outlines the management actions proposed to ensure beach amenity in the study area is maintained or improved.

Table 9: Beach amenity management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting  
partners1

Cost estimate
(Funding source)

Evaluation method Timeframe

B1
Planning 1-3 Investigate opportunities for landscaping within the Stockton study area as part of public 

domain plans.
Council Department of Industry 

- Lands and Water 
(Crown Lands)

Minimal Appropriate landscaping included 
within public domain plan.

Medium

B2
On-ground works 1-5 Undertake beach maintenance program and continue dune rehabilitation works. This 

includes dune fencing, access controls, invasive species control and replanting native 
colonising species.

Council Department of Industry 
- Lands and Water 
(Crown Lands)

$150,000 per annum

(Council)

Beach maintenance program 
undertaken.

Short

B3
Planning, risk 
assessment

1-5 Undertake audit of stormwater discharge points onto Stockton coastline and assess 
water quality and erosion potential

Council Department of Industry 
- Lands and Water 
(Crown Lands)

Minimal Stormwater audit undertaken. Short-medium

B4
On-ground works 1-5 Undertake beach maintenance at stormwater discharge points on Stockton coastline 

after storm events to prevent additional erosion. 
Council $5,000 per annum

(Council)

Beach maintenance at stormwater 
discharge points undertaken where 
required.

Short-medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed 
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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10.0 Recreational 
Use of the 
Coastal Zone
10.1 Overview
The recreational use of the coastal zone within the 
Stockton study area has been identified as a priority by the 
community. The identified key recreational uses include:

• Surfing;
• Fishing; and
• Swimming.

Surfing
The community have identified the wave action within the 
Stockton study area has been altered by coastal processes, 
particularly the loss of offshore and nearshore sediment as 
identified in Shifting Sands at Stockton Beach (Umwelt Pty 
Ltd and SMEC Pty Ltd, 2002) and Stockton Beach Coastal 
Processes Study Stage 1 - Sediment and Transport Analysis 
and Description of On-going Processes (DHI, 2006), resulting in 
changed or reduced surfing conditions. Additional analysis of 
coastal processes and potential options for sand replenishment 
to address impacts on wave action for surfing will be 
addressed as part of the future Coastal Management Program 
to be submitted under the Coastal Management Act 2016. 

Fishing
The community have identified impacts on recreational 
fishing due to the loss of offshore and nearshore sediment 
as identified in Shifting Sands at Stockton Beach (Umwelt 
Pty Ltd and SMEC Pty ltd, 2002) and Stockton Beach 
Coastal Processes Study Stage 1 - Sediment and Transport 
Analysis and Description of On-going Processes (DHI, 
2006). Part A - Stockton will address potential short and 
medium term actions and opportunities to improve the 
recreational fishing experience within the Stockton study 
area. However, impacts of coastal processes on fishing stock 
and catch are beyond the scope of Part A - Stockton.

Swimming
Patrolled swimming areas are currently provided by 
Council at the southern end of Stockton Beach during 
the summer surfing season (September-April). Swimming 
outside of the patrolled areas and times should be 
undertaken with caution as Stockton Beach is rated as 
moderately hazardous on the Australian Beach Safety and 
Management Program (Surf Life Saving NSW, 2016).
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10.2 Management actions
Table 10 outlines the management actions proposed to ensure the recreational use 
of the coastal zone in the study area is maintained or improved.

Table 10: Recreational use of the coastal zone management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting partners1 Cost estimate
(Funding source)

Evaluation method Timeframe

RU1
Planning 1-3 Prepare public domain plan for the Stockton coastal zone study area in consultation with 

relevant land managers and stakeholders. Public domain plan will build upon the adopted 
Newcastle Revitalisation Strategy Master Plan.

Council Department of Industry 
- Lands and Water 
(Crown Lands)

Minimal Public domain plan prepared. Medium

RU2

Planning 1-5 Enhance opportunities for recreational fishing and identify areas for facilities such as fish 
cleaning tables.

Council NSW Fisheries TBA

(Council, State 
Government)

Opportunities identified in public 
domain plan.

Medium

RU3
Planning 1-5 Public domain plan for Stockton coastal zone study area will consider footpath/cycleway 

along Mitchell Street.
Council Minimal Footpath/cycleway investigated  

in public domain plan.
Medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed 
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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11.0  Culture and Heritage
After the expedition Newcastle was established as a convict 
settlement in late 1801. The settlement was abandoned in 
1802, but a second convict settlement commenced in 1804. 
Newcastle remained a convict settlement until 1822 and 
a government monopoly of economic activity in the area 
occurred. Limeburning was the principal industry on the 
Stockton peninsula with timber extraction including cedar, 
flooded gum and mangroves also conducted (Turner, 1994). 

The first land grants at Stockton were awarded to Thomas 
Potter McQueen, Alexander Walker Scott and Dr James 
Mitchell in the 1830s. Scott and Mitchell established 
industries along the Hunter River including a salt works, 
tweed mill and iron foundry. By 1849 Mitchell had obtained 
the land holdings of McQueen and Scott and the land 
south of Clyde Street became the “Quigley Estate”, named 
after W.B Quigley Dr Mitchell’s son-in-law. All contracts 
at the Quigley estate were on a leasehold basis and the 
area was generally known as the ‘Private Township of 
Stockton’ (Stockton Historical Society Inc, 2018). 

Further industry developed within the Quigley Estate 
including an iron works, chemical plant, coal mining and 
prominently, shipbuilding. Shipbuilders, with many builders 
operating sawmills, became the major industry in the 
Stockton area with the first slipway established in 1858 
and the Patent Slipway opening in 1860 (Heritas, 2005).

Attempts to establish a coal mining industry in Stockton 
began in 1863 with a series of test bores carried out in 
the southern part of the peninsula. In 1882, the Stockton 
Coal Company was formed and the Stockton Colliery 
commenced production in 1885 and yielded over three 
million tonnes of coal before closure in 1907 (Tonks, 1984).

A dangerous shoal on the Stockton side of the mouth of 
the Hunter River, known as the Oyster Bank, prompted the 
construction of infrastructure for shipping into Newcastle 
Harbour. The Oyster Bank is believed to have claimed at 
least fifty ships including the paddle steamer Cawarra in 
1866. The development of Newcastle Harbour during the 19th 
century included the southern parts of Stockton being rock 
lined by 1870. The continued development of the harbour 
included the commencement of the construction of the 
Stockton breakwall in 1884. The Oyster Bank claimed the 
Adolphe in 1904 when it tried to enter Newcastle Harbour 
during rough weather and struck the wrecks of the Lindus 
and Colonist. The rusted remains of the Adolphe can be 
presently viewed from the Stockton breakwall, which was 
completed in 1912 (Institute of Engineers Australia, 1989).

Due to the expanding port operations a quarantine station 
was constructed in 1900 at the present day site of the 
Stockton Centre (342 Fullerton Street). The Stockton 
Centre was converted into a psychiatric facility in 1910 and 
continues to provide health facilities to the present day.

Residential development within Stockton was mainly confined 
to the Quigley Estate in the 19th century, but in 1887 the State 
Government subdivided Crown Land to the north of Clyde 
Street. The area became known as the ‘new township’ and 
established the main current residential centre of Stockton 
(Stockton Historical Society Inc, 2018). The Quigley Estate 
remained in the ownership of the Quigley family until 
1912 when it was sold and progressively subdivided.

In 1912 Fort Wallace (338 Fullerton Street) was constructed to 
provide a defence post north of the Hunter River. Fort Wallace 
operated as a defence force facility until its closure in 1993 
(Urbis, 2017).

11.1 Aboriginal history
The Stockton study area is located within the traditional lands 
of the Worimi people. Traditionally, the Worimi people travelled 
between the northern and southern areas of Stockton Bight 
utilising marine and estuary resources. The local environment 
was an extremely rich resource zone and provided a variety 
of seasonal food resources (HLA-Envirosciences Pty Ltd, 
1995). The coastal area provided food resources such as 
fish and many types of shellfish including pippis, mussels 
and oysters, while many flora species were also valued as 
food sources (Australian Museum Business Services, 2005).

A series of archaeological investigations within the Stockton 
Bight have established the high archaeological sensitivity 
and significance of the area (Australian Museum Business 
Services, 2005). A number of archaeological sites are known 
to occur within the dune systems within the north of the 
study area. These sites include surface scatters of midden 
materials including shell, bone and stone artefacts.

11.2 European history
The first Europeans known to have sighted Stockton Bight 
were the crew of the Endeavour on Captain James Cook’s 
first voyage into the Pacific Ocean in 1770 (Turner, 1994). 
Europeans did not return to Stockton Bight until 1797 when 
Lieutenant John Shortland arrived at the Hunter River in 
search of escaped convicts from the settlement of Sydney.

In 1800 the 25 tonne grain boat Norfolk was seized by 
convicts while enroute from Windsor to Sydney. While 
headed north the Norfolk was wrecked off Stockton Beach 
with the incident giving the name ‘Pirate’s Point’ to the 
southern tip of the Stockton peninsula (Turner, 1994).

In 1801 Governor King sent a small party under Lieutenant 
Governor Colonel William Paterson to explore the Hunter 
Region. The party described the Stockton peninsula as 
a series of flats with gullies of deep water between. The 
party also described large banks of shells, in some places 
three feet thick, on the shoreline with abundant oysters.
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11.3 Management actions
Table 11 outlines the management actions proposed to conserve or improve interpretation of 

culture and heritage in the Stockton study area, both Aboriginal and European.

Table 11: Culture and heritage management actions

# Approach Zone Management Action
Primary  
responsibility

Supporting 
partners1

Cost estimate
(Funding source)

Evaluation method Timeframe

H1

Planning 1-5 Incorporate Aboriginal cultural information into Council 
projects and works within the Stockton study area.

Council Guraki Committee

Worimi Aboriginal 
Land Council

Minimal Aboriginal cultural information 
incorporated into Council projects

Short, medium

H2

Planning Implement dual naming of sites within the Stockton study area where appropriate Council Guraki Committee

Worimi Aboriginal 
Land Council

Minimal Dual naming sites determined Short, medium

H3
Planning 1-5 Ensure high quality interpretive treatments of heritage items or places 

that increase understanding of the heritage significance of these items or 
places in Council projects and works within the Stockton study area.

Council Cost to be determined as 
part of individual project

Heritage treatment incorporated 
into Council projects

Short, medium

H4

Planning Prepare Aboriginal Heritage Management Strategy to ensure 
due diligence processes are followed for Council projects 
and assessment of development applications

Council Guraki Committee

Worimi Aboriginal 
Land Council

$30 000
(Council)

Aboriginal Heritage Management 
Strategy completed

Medium

H5
Planning 1-3 Interpretation of the history and heritage within the Stockton 

area is to be integrated into Public Domain Plans.
Council Minimal Heritage considerations included 

in Public Domain Plan.
Medium

H6 Planning 1-7 Investigate protection of heritage listed items on public lands from coastal hazards Council Minimal Short, medium

1.  Supporting partners are government agencies or stakeholders with ownership of land or an interest in the proposed 
management action and will be consulted at the time of project management. Generally, supporting partners will not be  
financial contributors to the management action.
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Part A - Stockton identifies coastal management 
actions for the short (1-2 year) and medium (1-5 years) 
term within the Stockton study area. A review of Part 
A - Stockton management actions will be undertaken 
as part of the future Coastal Management Program to 
be prepared under the Coastal Management Act 2016. 
This review will be conducted by the end of 2021.

The implementation of Part A - Stockton will be reported 
by Council through the Annual Report and End of Term 
Report under the Integrated Planning and Reporting 
framework. Updated information regarding management 
actions will also be placed on Council’s website.

Part A - Stockton forms the first part of the on-going 
assessment and management of coastal hazards and 
community use of the coastal environment within the Stockton 
study area. Part A - Stockton will be submitted to the Office of 
Environment and Heritage for certification under the savings 
provisions of the Coastal Protection Act 1979 (now repealed). 
Certification under the Coastal Protection Act 1979 is required 
to be undertaken by 3 October 2018 due to legislative reform. 

The commencement of the Coastal Management Act 
2016 requires Council to prepare a Coastal Management 
Program. The Coastal Management Program forms the 
second part of the coastal management process under 
the State Government framework and is to be submitted 
to and certified by the State Government by the end of 
2021. The Coastal Management Program will address 
long-term options for management of coastal hazards. 

The community and Stockton Community Liaison Group 
have identified sand replenishment/nourishment as the 
preferred option to address coastal hazards and beach 
amenity in the consultation process for the Part A - Stockton. 
Investigation of sand replenishment/nourishment will 
be undertaken as part of the preparation of the Coastal 
Management Program and will be included in the assessment 
of options for long-term management of the coastal zone. 

12.0  Review
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Appendix A 
Principles, Goals and Objectives 
of the NSW Coastal Policy 1997 
addressed in the Newcastle Coastal 
Zone Management Plan Part A - 
Stockton

Principles of the NSW Coastal Policy 1997
• Natural Environment
• Natural Processes
• Aesthetic Qualities
• Cultural Heritage
• Ecologically Sustainable Development and Use of 

Resources
• Ecologically Sustainable Human Settlement
• Public Access and Use
• Information to Enable Effective Management
• Integrated Planning and Management

Goals of the NSW Coastal Policy 1997

1.  To protect, rehabilitate and improve the natural 
environment

Objectives

1.1  To identify coastal lands and aquatic environments 
with conservation values and devise and implement 
acquisition policies, management strategies and 
controls to ensure those values are protected. 
 
Not applicable to Stockton study area. 

1.2  To conserve the diversity of all native plants and animal 
species and to protect and assist the recovery of 
threatened and endangered species.  
 
Section 7 of Part A - Stockton aims to enhance the 
habitat value of coastal land within the Stockton study 
area. Improved habitat condition will assist in conserving 
threatened plant species while providing potential habitat 
for threatened terrestrial fauna. 

1.3  To improve water quality in coastal and estuarine waters 
and coastal rivers where it is currently unsatisfactory 
and to maintain water quality where it is satisfactory. 
 
Section 7 provides management actions for improving 
water quality from a predominantly urban coastal 
environment by the implementation of Water Sensitive 
Urban Design.

1.4  To manage the coastline and estuarine environments in 
the public interest to ensure their health and vitality. 
 
The management actions within Part A - Stockton aim to 
provide effective management of the coastal environment 
while providing recreational opportunities and access to 
Stockton Beach. 

1.5  To foster new initiatives and facilitate the continued 
involvement of the community in programs aimed at the 
restoration and rehabilitation of degraded coastal areas. 
 
Section 7 and 9 provide management actions to promote 
and engage the community in dune and habitat restoration 
activities. Stockton currently has community groups 
undertaking restoration activities to degraded dune 
systems and Council will seek to promote and engage 
additional members to these activities. 

2.  To recognise and accommodate natural processes and 
climate change

Objectives

2.1  To give the impacts of natural processes and hazards a 
high priority in the planning and management of coastal 
areas. 
 
Section 6 of Part A - Stockton provides an overview of the 
natural coastal processes within the Stockton study area 
and the risk management framework to determine the 
threat level from these processes. Section 6 also includes 
management actions to accommodate natural processes 
in the planning of development within the Stockton study 
area and allow sustainable management of the coastal 
area. 

2.2  To recognise and consider the potential effects of 
climate change in the planning and management of 
coastal development. 
 
Modelling conducted as part of the Newcastle Coastal 
Zone Hazards Study (BMT WBM, 2014(a)) has utilised best 
scientific opinion for the projection of sea level rise within 
the Stockton study area and the resultant determination of 
coastal hazard areas. These hazard areas will be utilised in 
Council’s planning processes for the coastal area and for 
assessment of development applications.

3.  To protect and enhance the aesthetic qualities of the 
coastal zone

3.1  To identify and protect areas of high natural or built 
aesthetic quality. 
 
Section 7 of Part A - Stockton has identified the coastal 
environment within the Stockton study area as significant 
to the local community and proposes management actions 
to protect and enhance the value of this environment. 
Section 9 also seeks to enhance the amenity of the coastal 
environment through appropriate planning of public areas 
and built structures within these areas. 
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7. To provide for appropriate public access and use

7.1  To increase public access to foreshores when feasible 
and environmentally sustainable options are available. 
 
Section 8 of Part A - Stockton addresses access to 
Stockton Beach and Council’s intended management 
actions to provide and maintain access.

7.2  To ensure risks to human safety from the use of coastal 
resources is minimised. 
 
Section 6 of Part A - Stockton address coastal hazards 
within the Stockton study area and provides appropriate 
management actions to address the short and medium 
term risk for these hazards. 

8. To provide information to enable effective management

8.1  To coordinate and integrate data and information 
collection with management programs to ensure that it 
meets the needs of management. 
 
Council will ensure data obtained through the coastal 
planning process is appropriately stored and distributed to 
enable integration with other Council programs.

8.2  To develop compatible databases for coastal resource 
information. 
 
Council will maintain a coastal information database and 
will provide information as required. 

8.3  To ensure that coastal information is made more 
accessible across all levels of government, the private 
sector and the community. 
 
Council information will be provided as requested.

8.4  To develop adequate formal and informal education and 
awareness programs addressing coastal management 
issues. 
 
Section 6 provides management actions to increase 
education programs regarding coastal processes. 
Information will also be provided on Council’s website. 

9. To provide for integrated planning and management

9.1  To facilitate consistent and complementary decision 
making which recognises the three spheres of 
government.  
 
The preparation of Part A - Stockton follows State 
Government guidelines and is consistent with other 
coastal zone management plans within NSW.

9.2  To ensure Government agencies efficiently and 
effectively implement the Coastal policy in a co-
ordinated and collaborative manner. 
 
Part A - Stockton is consistent with the objectives of the 
NSW Coastal Policy 1997. 

9.3  To ensure local government coastal policy and 
management is integrated and involves community 
participation and information exchange. 
 
Section 3 of Part A - Stockton outlines the community 
consultation undertaken in the preparation of Part A - 
Stockton

9.4  To give consideration to the development of a national 
coastal zone management strategy. 
 
Council supports the development of a national coastal 
zone management strategy. 

3.2  To design and locate development to complement 
the surrounding environment and to recognise good 
aesthetic qualities.  
 
Section 7 and 9 identifies public domain planning within 
the Stockton study area as an opportunity to undertake 
appropriate development within the coastal area. Public 
domain plans will be undertaken with a design aesthetic 
that will complement the coastal environment.

3.3  To encourage towns to reinforce or establish their 
particular identifies in a form which enhances the natural 
beauty of the coastal zone.  
 
The Stockton community have identified a strong affinity 
with the coastal environment as part of their local identity. 
The management actions within Part A - Stockton will 
conserve and enhance the qualities of the existing coastal 
environment to provide a continuing connection between 
the natural environment and local residents. 

4. To protect and conserve cultural heritage

4.1  To effectively manage and conserve cultural heritage 
places, items and landscapes. 
 
Section 10 of Part A - Stockton provides management 
actions to protect and conserve both indigenous and 
European heritage within the Stockton study area.

4.2  To recognise the rights and needs of indigenous people 
and to ensure inputs by Aboriginal communities prior to 
making decisions affecting indigenous communities.  
 
Section 10 of Part A - Stockton aims to involve the 
local traditional owners, Worimi people, within planning 
processes of the Council. This will facilitate recognition 
of the rights and needs of the Worimi people as the 
traditional custodians of the Stockton study area. 

5.  To promote ecologically sustainable development and 
use of resources

5.1  To identify and facilitate opportunities for the 
sustainable development and use of resources. 
 
The Stockton study area is primarily an urban environment 
and opportunities for resource development are limited 
or have been depleted during historical activities such 
as coal mining. Part A - Stockton aims to manage the 
development of the coastal zone for recreational activities 
and use by the community. 

5.2  To develop land use and management plans which ensure 
the sustainable development and use of resources. 
 
The Stockton study area is primarily an urban environment 
and opportunities for resource development are limited.

5.3  To develop and implement “best practice” approaches 
to achieving sustainable resource management  
 
See Objective 5.2.

6.  To provide for ecologically sustainable human 
settlement

6.1  To ensure the future expansion or redevelopment of 
urban and residential areas, including the provision 
of infrastructure, avoids or minimises impacts on 
environmentally sensitive areas and cultural heritage. 
 
Part A - Stockton aligns with the draft North Stockton 
and Fern Bay Landuse Strategy to ensure appropriate 
development of the northern part of the Stockton 
study area. Future development will be guided by the 
information in Part A - Stockton and will consider coastal 
hazards as part of the planning process.

6.2  To promote compact and contained planned urban 
development in order to avoid ribbon development, 
unrelated cluster development and continuous urban 
areas on the coast. 
 
The Stockton study area is primarily an existing urban 
environment, but Part A - Stockton combined with the 
draft North Stockton and Fern Bay Landuse Strategy 
will guide future development in the northern part of the 
Stockton study area. 

6.3  To ensure rural residential developments are located 
in areas where impacts on the natural environment or 
valuable agricultural resources are minimised. 
 
The Stockton study area is primarily urban and Objective 
6.3 is not applicable.

6.4  To provide for choice in both housing and lifestyles. 
 
While Part A - Stockton does not address housing stock 
or design Section 9 provides management actions to 
address beach amenity that coincides with the lifestyle of 
Stockton as a seaside suburb.
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Appendix B
Modelled beach erosion and 
shoreline recession hazard areas 
within Stockton study area.

B1   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B2



B3   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B4



B5   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B6



B7   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B8



B9   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B10



B11   Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B) Newcastle Coastal Zone Management Plan – Part A - Stockton (Appendix B)  B12



Appendix C 
Modelled coastal inundation hazard 
areas within Stockton study area
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2.0 Planning Context
An ‘emergency’ is defined in the State Emergency and Rescue 
Management Act 1989 and the NSW State Emergency 
Management Plan (EMPLAN) (SEMC, 2012) as:

“an emergency due to an actual or imminent occurrence 
(such as fire, flood, storm, earthquake, explosion, terrorist act, 
accident, epidemic or warlike action) which:

a. endangers, or threatens to endanger, the safety or health of 
persons or animals in the State; or 

b. destroys or damages, or threatens to destroy or damage, 
any property in the State being an emergency which 
requires a significant and co-ordinated response.

For the purposes of the definition of emergency, property in 
the State includes any part of the environment of the State. 
Accordingly, a reference in the Act to:

a. threats or danger to property includes a reference to 
threats or danger to the environment, and

b. the protection of the property includes a reference to the 
protection of the environment”.

2.1 State Emergency and 
Rescue Management Act 
1989
The Newcastle Local Disaster Plan (DISPLAN) (NLEMC, 2012) 
and the Flood Subplan (NLEMC, 2013) are regional supporting 
documents to the EMPLAN and have been prepared in 
accordance with the requirements of the State Emergency and 
Rescue Management Act 1989. The DISPLAN (NLEMC, 2012) 
and Flood Subplan (NLEMC, 2013) designates the NSW State 
Emergency Service (SES) as the combat agency for damage 
control from storms (including coastal erosion). Council’s 
role in preparing for, responding to, and recovering from, a 
storm event is defined in the Flood Subplan (NLEMC 2013).

Section 3.1.2 of the Flood Subplan (NLEMC, 2013) 
outlines the NSW SES’s role includes ‘damage control 
for coastal erosion and inundation from storm activity, 
specifically the protection of life and the coordination of 
the protection of readily moveable household goods and 
commercial stock and equipment. The NSW SES is not 
responsible for planning or conduct of emergency beach 
protection works or other physical mitigation works’.

Council is responsible for the ‘construction of 
physical mitigation works for protection of coastal 
property on land under its care and control’ 
(Section 2.1 of Newcastle DISPLAN).

2.2 Coastal  
Protection Act 1979
Section 4.5.11 of the Flood Subplan (NLEMC, 2013) outlines 
that during periods of coastal erosion in a severe weather 
event Council will ‘activate the Newcastle City Council 
Coastal Zone Management Plan - Emergency Action Plan’. 

The Flood Subplan (NLEMC, 2013) highlights the necessity 
for an emergency action plan to address coastal erosion, 
but the coastal erosion plan is required to be prepared 
in accordance with the Coastal Protection Act 1979 
(not the State Emergency and Rescue Management Act 
1989). The Stockton CEEAS (this plan) will form part of 
the Newcastle City Council Coastal Zone Management 
Plan - Emergency Action plan referred to in Section 
4.5.11 of the Flood Subplan (NLEMC, 2013).

Section 55C of the Coastal Protection Act 1979 requires 
a coastal zone management plan include ‘emergency 
actions carried out during periods of beach erosion, 
including the carrying out of related works, such as works 
for the protection of property affected or likely to be 
affected by beach erosion, where beach erosion occurs 
through storm activity or an extreme or irregular event’. 
The section also outlines a coastal zone management 
plan must not include matters dealt with in any plan made 
under the State Emergency and Rescue Management 
Act 1989 in relation to the response to emergencies.

The Guidelines for Preparing Coastal Zone 
Management Plans (OEH, 2013) require that an 
emergency action subplan describes:

• intended emergency actions to be carried out during 
periods of beach erosion such as coastal protection works 
for property or asset protection, other than matters dealt 
with in any plan made under the State Emergency and 
Rescue Management Act 1989 relating to emergency 
response (sections 55C(b) and (g) of the Coastal Protection 
Act 1979);

• any site-specific requirements for landowner temporary 
coastal protection works; and

• consultation carried out with the owners of land affected by 
a subplan.

1.0 Introduction
The purpose of the Stockton Coastal Erosion Emergency 
Action Subplan (Stockton CEEAS) is to outline the emergency 
coastal protection actions that Council will implement during 
periods of beach erosion along the Stockton coastline.  The 
Stockton CEEAS  is an accompanying document to the City 
of Newcastle Flood Emergency Subplan (NLEMC, 2013) (the 
Flood Subplan), which outlines the measures to prepare for, 
respond to, and recover from, flooding and coastal erosion 

in the Newcastle local government area (LGA). During a 
storm event, Council will respond in accordance with the 
requirements of the Flood Subplan (as the priority) and the 
Stockton CEEAS for the Stockton area.

The Stockton CEEAS has been prepared in accordance with 
the requirements of the Coastal Protection Act 1979 and the 
Guidelines for Preparing Coastal Zone Management Plans 
(OEH, 2013). 
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3.0 Roles and Responsibilities 
in Coastal Emergency 
Management
3.1 State Emergency 
Service
The role of the State Emergency Service (SES) in 
coastal erosion and inundation emergencies is warning 
and evacuation of residents at risk, and or lifting and/
or relocating readily movable household goods and 
commercial stock and equipment. This role is reflected 
in Section 3.1.2 of the Flood Subplan (NLEMC, 2013).

SES is not authorised to undertake coastal emergency 
protective works (such as placement of rocks or 
sand filled geotextile containers) of any form.

SES uses the release of a “Severe Weather Warning for 
Damaging Surf” or “Severe Weather Warning for Storm 
Tides” from the Bureau of Meteorology (BoM) as a primary 
test of whether or not they should be involved in a potential 
coastal erosion (and/or inundation) event. If an emergency 
has developed and neither of these warnings have been 
issued it is expected that Council will contact SES for 
assistance with matters where SES has jurisdiction. 

3.2 Newcastle City 
Council
Under the Coastal Protection Act 1979 Newcastle City Council 
is the designated coastal authority with responsibility for 
care of public land within its care, control and management. 
The carrying out (or authorising and coordinating) of coastal 
emergency protective works to protect public assets from 
coastal erosion and inundation is the role of Newcastle 
City Council, if measures are elected to be undertaken. 

Council may choose to undertake physical erosion protection 
measures to protect public assets from coastal erosion and 
inundation if considered appropriate (assuming appropriate 
environmental assessment and approval has been obtained). 

Private landholders are responsible for their own land 
parcels and Council does not have a positive obligation 
to take particular action to protect private property 
from erosion events. However, Council has a statutory 
obligation to consider development applications for 
erosion protection works lodged by property owners. 

If a “Severe Weather Warning for Damaging Surf” or “Severe 
Weather Warning for Storm Tides” has been released 
or SES was mobilised in some other manner Council 
would assist SES as required or as resources permit. 

If SES are not mobilised (eg. Neither of above warnings 
are released by BoM), Council may undertake some of the 
activities that would otherwise by conducted by SES (where 
resources allow though not obligated), but Council cannot 
order evacuation. If required, Council could request SES 
take on a combat agency role if an emergency is occurring.

Typical tasks that Council may undertake (where 
required) before, during and after a coastal erosion/
inundation event (besides considering the need for 
and potentially implementing protective works on 
public land) would be as outlined in Section 6.

3.3 Office of Environment 
and Heritage
The Office of Environment and Heritage (OEH) is 
the NSW government authority responsible for 
advising on coastal zone management.

3.4 Bureau of 
Meteorology
The release of “Severe Weather Warning for Damaging 
Surf” or “Severe Weather Warning for Storm Tides” by the 
Bureau of Meteorology (BoM) is a key trigger adopted by 
SES for involvement in a coastal erosion/inundation event. 

A “Severe Weather Warning for Damaging Surf” is issued 
if waves in the nearshore zone are forecast to exceed a 
significant wave height of 5m (irrespective of wave period) 
in the next 24 hours. A “Severe Weather Warning for 
Storm Tides” is included if storm surge, wave setup and/
or outflow from river flooding is expected to raise ocean 
water levels significantly above highest astronomical tide. 

3.5 NSW Police
The NSW Police Force is the agency responsible for:

•	 Law enforcement and search and rescue,

•	 Controlling and coordinating the evacuation of victims from 
the area affected by the emergency in conjunction with the 
combat agency, and

•	 Being the combat agency for terrorist acts.

Some members of the NSW Police may also be appointed 
as Emergency Operations Controllers. Police would typically 
become involved in a coastal erosion event as follows:

•	 Assisting SES where required (eg. controlling and 
coordinating evacuation) when SES was acting in its 
combat agency role; or

•	 If SES was not mobilised, Police may undertake or 
coordinate activities such as evacuation, barricading, 
removal of the contents of buildings and the like.

In either case (if SES was or was not the combat agency) it 
is possible that Police may act according to their statutory 
powers to protect life and property including authorising 
emergency protective works. However, it is expected 
that in making such a decision, Police would need to 
recognise the combat agency’s authority (if applicable), 
ensure appropriate approvals are in place for any proposed 
works, and seek proper advice prior to acting.
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3.6 Fire and Rescue NSW
Fire and Rescue NSW has a Mutual Aid Agreement 
with the SES and would have a support role assisting 
the SES during a coastal emergency. In particular, 
Fire and Rescue NSW would become involved during 
a coastal emergency in the following ways:

•	 Assist the SES in monitoring/reconnaissance of areas 
potentially damaged by storms;

•	 Provide storm damage response teams to assist the SES, 
including strike teams when requested, to assist the SES;

•	 Assist with the evacuation of at-risk communities; and

•	 Provide staff to support a spatial information group 
established by the SES.

3.7 DISPLAN and Non-
DISPLAN events
Events that may potentially result in coastal erosion can be 
divided into two categories in regards to potential emergency 
action. These are DISPLAN and Non-DISPLAN events.

3.7.1 DISPLAN event
DISPLAN events may be triggered by the BoM issuing a 
“Severe Weather Warning for Damaging Surf” or “Severe 
Weather Warning for Storm Tides”. Issuing of the severe 
weather warning triggers involvement of the SES as the 
combat agency. Natural hazards, which are relevant to coastal 
management, that may trigger a DISPLAN event include:

•	 Cyclone,

•	 Flood,

•	 Severe storm including wind, rain, hail, electricity,

•	 Storm surge or heavy swell, and

•	 Tsunami.

3.7.2 Non-DISPLAN event
In the absence of a severe weather warning issued by 
BoM there are four possible scenarios under which an 
emergency may occur. In these situations there is no 
designated combat agency, but Council would be the 
lead agency to manage the emergency. Table 1 outlines 
the four possible scenarios in which coastal erosion may 
occur without a severe weather warning being issued.

Table 1: Coastal erosion scenarios without a severe weather warning being issued

Scenario Description
Heavy swell Swell formed at a distance from the coast may impact on coastline with little or no 

warning. May result in damaging surf producing large scale erosion and/or inundation. 
Long-range swell may erode the dune system resulting in landward recession of the 
erosion escarpment. 

Depleted beach profile Following beach erosion events the local beach profile may be depleted such that a low 
or moderate swell coinciding with a high tide may erode the dune system resulting in 
landward recession of the erosion escarpment.

Slumping of erosion escarpment Following erosion of the dune system a sheer and rear vertical erosion escarpment may 
remain. As the sand dries the escarpment will slump to a more stable slope. Natural 
processes may further flatten the escarpment.

Slumping of coastal protection works Large coastal erosion events may undermine the structural stability of coastal protec-
tion works. Slumping of works may occur some time after the event has passed and 
may result in landward recession of the erosion escarpment.

Figure 1 provides a simplified diagram establishing the combat or lead agency 
during DISPLAN or Non-DISPLAN events for coastal erosion events.

Figure 1: Coastal erosion responsibilities for DISPLAN and Non-DISPLAN events

No

Council to implement  
relevant emergency actions 

outlined in Section 7 of 
Stockton Coastal Erosion 

Emergency Action Subplan

Yes

Non-DISPLAN event
•	 Council is the lead agency
•	 Council to manage erosion 

emergency response,  
assisted by other appropriate 
emergency services

DISPLAN event
•	 SES is the Combat Agency
•	 Council is responsible for 

beach emergency protection 
works and mitigation works

Potential emergency identified due to  
severe weather warning issued by BoM
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4.0 Area Covered by the 
Erosion Subplan
While the Flood Subplan (NLEMC, 2013) applies to the entirety of the Newcastle LGA, the Stockton CEEAS will apply to 
the coastal area of the suburb of Stockton within the LGA. The Stockton CEEAS applies to the area shown in Figure 2. 

 
Figure 2: Stockton Coastal Erosion Emergency Action Subplan area

5.0 Coastal Hazards at 
Stockton
Typical coastal hazards relevant to the Stockton area include:

•	 Unstable vertical dune erosion escarpments that can collapse after erosion events;

•	 Public safety in areas of wave overtopping/coastal inundation;

•	 Unsafe beach access points due to beach erosion;

•	 Vegetation destabilised by erosion; and

•	 Submerged objects.

The Newcastle Coastal Zone Hazards Study (BMT WBM, 2014) identified built assets and infrastructure 
that are within the Unlikely Immediate Hazard Zone for beach erosion and coastal inundation. Table 2 
provides an overview of the main emergency hazards within the Unlikely Immediate Hazard Zone.

Table 2: Emergency hazards along Stockton coastline

Location Emergency hazard
Dune system east of Stockton Beach Holiday Park. Dune erosion.

Stockton Beach Holiday Park. Coastal inundation.

Stockton Surf Life Saving Club seawall - southern end. Erosion, outflanking of seawall, threat to existing café.

Stockton Surf Life Saving Club seawall. Overtopping of seawall, inundation of carpark.

Stockton Surf Life Saving Club seawall - northern end. Erosion, outflanking of seawall, threat to Surf Life Saving 
Club.

Dune system between Stockton Surf Life Saving Club and Mitchell 
Street seawall.

Dune erosion, threat to monument and carpark at 21 Pitt 
Street.

Mitchell Street seawall - southern end. Erosion, outflanking of seawall, threat to Mitchell Street 
roadway.

Mitchell Street seawall. Overtopping of seawall, threat to Mitchell Street roadway.

Mitchell Street seawall - northern end. Erosion, outflanking of seawall, threat to Barrie Crescent 
roadway.

Former North Stockton Surf Life Saving Club. Erosion of dune, potential destabilisation of building.

Griffiths Street carpark. Erosion of dune, threat to roadway

Hunter Water Corporation land (310 Fullerton Street). Erosion and exposure of former landfill site.

Stockton beach access points (multiple locations). Erosion.

Coastline hazard zones are expected to translate landward in the future due to long-term shoreline 
recession caused by sea level rise and/or net sediment loss from the system. However, this has not 
been considered in the Stockton CEEAS due to the short-term focus of emergency actions. 
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6.0 Approvals required for 
implementation of emergency 
coastal protection works
6.1 Emergency coastal 
protection works
State Environmental Planning Policy (SEPP) (Coastal 
Management) 2018 outlines emergency coastal protection 
works that may be undertaken by a public authority as 
exempt development. Coastal emergency protection works 
that may be undertaken as exempt development are:

•	 Placement of sand or beach nourishment, including beach 
scraping activities, and

•	 Placement of sandbags for a period of not more than 90 
days.

These activities are to be undertaken on a beach, 
or a sand dune area adjacent to a beach to mitigate 
the effects of coastal hazards on land

6.2 Coastal protection 
works
SEPP (Coastal Management) 2018 outlines the 
approvals required by a public authority to undertake 
coastal protection works within the coastal zone. 
Coastal protection works may be undertaken without 
development consent (under Part 5 of the Environmental 
Planning and Assessment Act 1979) for the following:

•	 Coastal protection works identified in a coastal 
management program (the certified Newcastle Coastal 
Zone Management Plan is considered a coastal 
management program under the transition provisions of the 
Coastal Management Act 2016);

•	 Beach nourishment activities;

•	 Placement of sandbags for a period of not more than 90 
days; and

•	 Routine maintenance works or repairs to existing coastal 

protection works.

The coastal protection works listed above will require 
the preparation of a Review of Environmental Factors 
in accordance with Part 5 of the Environmental 
Planning and Assessment Act 1979. 

Coastal protection works outside of the listed works 
above require development consent under Part 4 of the 
Environmental Planning and Assessment Act 1979.

7.0 Emergency actions
The implementation of Council’s emergency actions detailed in Tables 1-4 are dependent on a number of 
factors including ensuring the WH&S requirements of personnel, available resources, obtaining necessary 
agreements and approvals, budget and time constraints. All factors will be taken into account in determining 
whether the emergency actions will be reasonable and feasible to implement. Detailed information regarding 
actions outlined in Tables 1-4 will be included within Council’s operational documentation.

Table 1: Prevention Emergency Actions

Trigger Action 

Pre-planning for prevention of 
damage from possible storm 
event

Identify a facility located landward of the immediate hazard line to be used as temporary 
refuge/accommodation in event of evacuation.

Develop WH&S procedures for storm debris containing hazardous materials and sandbag 
installation.

Compile contact details of relevant stakeholders in case of storm event

Liaise with SES regarding sand storage location/sand source for sand bags.

Undertake web-based monitoring and reporting of weather, wave forecasts and beach  
conditions.

Develop pro-forma for media advice regarding different phases of emergency management 

Ensure rigid barriers and closure signs are stored locally.

Table 2: Preparedness emergency actions (Pre-storm)

Trigger Action 

BOM issues a “Severe Weather 
Warning for Damaging Surf” OR 
“Severe Weather Warning for 
Storm Tides” 

Undertake regular (minimum 4 hour) web-based monitoring and reporting of weather, wave 
forecasts and beach conditions

Undertake regular on-ground monitoring of environmental conditions and beach behaviour. 

Ensure contact details for delegated staff who co-ordinate emergency actions and external 
contacts eg. SES are updated.

Notify relevant internal staff that coastal erosion event is likely.

Relevant staff to undertake preliminary planning for event response.

Prepare communications strategy using media pro-forma to inform community of likelihood 
of an impending beach erosion emergency and Council’s intended erosion emergency 
response. Consultation with other agencies eg. SES may be required.

Identify areas where potential emergency coastal protection measures may be required and 
consider installation of measures (pre-emptive sandbag revetments in high risk areas).

Undertake necessary environmental assessments and approvals for potential emergency 
coastal protection works.

Confirm availability of labour, plant and equipment to install sandbag revetment(s).

Ensure sufficient warning signage and barricades are available for use if required.
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Table 3: Response emergency actions (during storm)

Trigger Action 
Significant erosion escarpment 
forms and predicted increase 
in storm threat
Note: Actions as a result of 
this trigger are to be applied to 
all trigger responses below

Communications strategy to be implemented to inform community of beach erosion 
emergency and Council’s intended erosion emergency response. Communications should 
include safety advice and information regarding dangers these conditions present.

Increase frequency of web-based monitoring and keep records of any weather warnings/
reports of erosion

Gather evidence of erosion escarpment including location and other appropriate information. 
Evidence to be provided to co-ordinator.

Assess need for barriers and safety signage to be erected at damaged or potentially dangerous 
beach access points. Placement of barricades and safety signage as required.

Assess need to remove existing signage, bins, dune fencing etc where items are threatened by 
coastal erosion. Removal of these items where safe to do so to prevent damage or asset loss.

Top of erosion escarpment 
within 18m of built asset with 
predicted increase in storm 
threat, OR
Wave overtopping/coastal 
inundation is affecting private 
or public land, OR
Predicted increase in storm 
threat by BoM (waves 
exceeding 7m and tides 
exceeding 1.6m or storm 
surge greater then 0.6m)

Notify all appropriate stakeholders and alert them for possibility of emergency meeting

Top of erosion escarpment 
within 15m of a built asset with 
a predicted increase in storm 
threat, OR
Significant wave overtopping/
coastal inundation is affecting 
private or public land

Arrange emergency meeting with relevant stakeholders to determine whether evacuation 
measures should be implemented. Any evacuation should be undertaken under direction of the 
SES. 

Inform residents/occupants of the issue and commence evacuation of all persons from 
buildings at risk as assessed in emergency meeting.

Gather evidence of erosion escarpment/inundation including location and other appropriate 
information. Evidence to be provided to emergency meeting stakeholders. 

Seek coastal and geotechnical engineering advice from suitably qualified person(s) where 
required

Prepare to close streets and buildings if dune erosion threatens safety of road/building.

Decision is made during 
emergency meeting to 
implement emergency coastal 
protection works

Restrict public access to beach/foreshore where emergency coastal protection works are to be 
implemented.

Transport all necessary erosion control materials, plant and equipment to where emergency 
coastal protection works will be placed. 

Implement emergency coastal protection works and record all actions taken. Placement of 
measures are to be undertaken in consultation with suitably qualified coastal or geotechnical 
engineer. 

Conduct investigation of other erosion risk areas and gather evidence of erosion issue.

Table 4: Recovery emergency actions (After storm)

Trigger Action 
Storm has abated and safe to conduct 
post-storm activities

Assess damage to assets, including property, roads and services etc

Organise qualified person(s) to assess buildings in imminent danger of collapse due 
to proximity to eroded dune escarpment and reduced foundation capacity

Clean-up and restoration works to remove any hazardous or unsafe materials from 
beach 

Co-ordinate return of evacuated people and belongings where buildings are 
structurally adequate.

Monitor performance of emergency coastal protection works and take remedial 
action where required.

Maintain communication strategy with warning of dangers of any persisting high, 
unstable or near vertical erosion escarpments drying out and collapsing without 
notice.

Assess damaged beach access points. Assessment will include whether beach 
access points can be reinstated, measures will be required to rehabilitate access 
point or closure of access point

Erect relevant warning signs where unstable dune escarpments present a public 
safety hazard 

Collapse erosion escarpment in high public use areas where appropriate.

Undertake a survey of beach levels and other features eg) accessways, 
escarpments, blow-outs

Restock emergency materials and supplies for future erosion events.

Repair or replace damaged infrastructure, such as dune fencing and beach access 
points once dune system has sufficiently recovered.

Assess damage to dune vegetation and rehabilitate damaged vegetation where 
appropriate.

Undertake beach scraping and/or sand nourishment where appropriate.

Review of emergency actions Review actions within subplan after each erosion event to assess performance and 
undertake gap analysis

Review and collate records of the storm event, actions taken during the storm event, 
issues identified and retain for reporting or future reference. 
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8.0 
Consultation
The Coastal Protection Act 1979 does not specifically 
stipulate the requirement for public consultation in the 
development of a coastal erosion emergency action subplan. 
However, the Guidelines for Preparing Coastal Zone 
Management Plans (OEH, 2013) note direct consultation with 
landowners affected by the subplan is to be undertaken. 

The draft Stockton CEEAS was publically exhibited from 
Wednesday the 6th June 2018 to Thursday 28th June 2018. 

The draft Stockton CEEAS has also been provided to 
public landowners potentially affected by the plan. The 
draft Stockton CEEAS was provided to Department 
of Primary Industries - Lands and Water (Crown 
lands), Hunter Water Corporation, Defence Housing 
Australia and Family and Community Services. 

9.0 Review
A review of the Stockton CEEAS will be undertaken as 
part of the future Coastal Management Program to be 
submitted under the Coastal Management Act 2016. In the 
interim, the Stockton CEEAS will be reviewed annually.
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Appendix E  
Submissions Response Table
Part A - Stockton was publically exhibited from 6 June to 
28 June 2018.  Sixteen public submissions were received, 
including submissions from the Stockton Community Liaison 
Group and Stockton Community Action Group, and two 
Government agencies.  An outline of the key issues raised 
in the public submissions, excluding the submissions by 

Government agencies, and Council's response to the issues 
identified are outlined in Table 1 below. Table 2 includes 
Council's response to key issues raised by Hunter Water 
Corporation and Department of Industry - Lands and Water 
(Crown Lands).

Table 1: Public submissions to Newcastle Coastal Zone Management Plan Part A - Stockton and Council 
response

Issue Identified in  
Public Exhibition

Number of 
Submissions Council Response Change to  

Part A - Stockton

Sand replenishment is 
a preferred long-term 
solution.

5 Noted. Sand replenishment is included as the 
preferred option of the community and Stockton 
Community Liaison Group in Part A - Stockton.  
Investigation of sand replenishment will be 
undertaken as part of the future Coastal Management 
Program under the Coastal Management Act 2016.

No change required.

Management action 
timeframes should focus 
on the short-term.

3 Management actions within Part A- Stockton are 
limited to short to medium term management actions.  
Large projects such as capital sand replenishment 
etc. require further investigation which will be 
undertaken in the Coastal Management Program 
under the Coastal Management Act 2016.

No change required.

Construction of a groyne 
field required to address 
coastal erosion issues in 
Stockton.

3 Part A- Stockton is limited to short to medium term 
management actions, but investigation of groynes as 
a long-term option to address coastal erosion will be 
undertaken in a future Coastal Management Program 
under the Coastal Management Act 2016.

No change required.

Sand replenishment 
program should 
be included as a 
management action for 
the short-term.

2 Further investigation is required to understand the 
feasibility, including sourcing of sand, and impacts 
of a large capital replenishment program.  These 
studies cannot be undertaken prior to the certification 
dissolution date of 3 October 2018 and will be 
undertaken as part of the Coastal Management 
Program.

No change required.

Sand scraping from 
depleted beach areas 
causes further erosion 
issues.

2 Sand scraping is undertaken as a maintenance 
activity when sand is available in the inter-tidal zone.  
Redistribution of sand to the dune area is to provide 
a protective buffer during storm events to try and limit 
coastal erosion during these events.  Beach scraping 
does not address long-term recession or sand loss 
from the beach environment.

No change required.

Issue Identified in  
Public Exhibition

Number of 
Submissions Council Response Change to  

Part A - Stockton

Private sector and other 
funding mechanisms, 
such as levies, should 
be included to fund 
management solutions.

2 Section 5 of Part A - Stockton provides an overview 
of currently available Government funding programs. 
Addressed in management action CH13 in Table 5.

No change required. 

Investigation of the 
effectiveness of the 
Port of Newcastle sand 
placement program  
should be undertaken.

2 Further investigations will be undertaken as part 
of the Coastal Management Program and may 
include studies to determine the transport of sand 
on Stockton Beach from dredging campaigns.  
Addressed in management action CH9 in Table 5.

No change required. 

Extension of Mitchell 
Street seawall to protect 
community assets from 
coastal erosion.

1 Part A - Stockton is limited to short to medium term 
management actions, but investigation of seawalls as 
a long-term option to address coastal erosion will be 
undertaken in a future Coastal Management Program 
under the Coastal Management Act 2016.  

No change required.

Promotion of Stockton  
for special events and 
eco-tourism.

1 Part A - Stockton contains management actions to 
improve beach amenity, including public domain 
planning and facilities, to potentially facilitate special 
events in the Stockton area. 

No change required.

Sand replenishment from 
Stockton Bight sand 
dunes or off-shore sand 
resources.

1 Investigation of potential sand sources for sand 
replenishment will be investigated as part of future 
Coastal Management Program under the Coastal 
Management Act 2016.

No change required. 

Further studies are not 
required and on-ground 
action is required.

1 Additional studies are required to be undertaken in  
a future Coastal Management Program to understand 
the impacts of management options on coastal 
processes within the Stockton area. Part A - Stockton 
includes management actions to provide on-ground 
works in the short to medium term.

No change required. 

Reduce the length of the 
Hunter River breakwalls  
to allow sand transport  
to Stockton Beach.

1 The engineered breakwalls are constructed to 
facilitate the operation of Newcastle Harbour and 
reduction of length may have potential significant 
impacts. The proposed action is beyond the scope  
of Part A - Stockton.  

No change required.

Corridor of local flora is 
required between beach 
and properties.

1 Table 6 of Part A - Stockton provides management 
actions for planting of dune systems, but not all areas 
between beach and properties eg. Zone 3, can  
be re-established as dune systems.

No change required. 
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Issue Identified in  
Public Exhibition

Number of 
Submissions Council Response Change to  

Part A - Stockton

Development in Stockton 
cease until coastal erosion 
issue mitigated.

1 Part A - Stockton provides management actions for 
development control in regards to coastal hazards.

No change required. 

Access to the beach 
continues to be reduced.

1 Section 8 of Part A - Stockton includes management 
actions to assist in providing appropriate access  
to Stockton Beach. 

No change required. 

Timeframe for completion 
of Coastal Management 
Program should be 
reduced to short term (1-2 
years).

1 The timeframe for completion of the Coastal 
Management Program will be dependent on the 
outcomes of future studies and cannot be accurately 
defined at this stage. The required completion date 
for a Coastal Management Program is 31 December 
2021, but this does not preclude the Coastal 
Management Program being completed earlier then 
this date.

No change required. 

Part A- Stockton does not 
identify the seriousness 
of the impacts of 
coastal erosion and the 
requirement for urgent 
action.

1 Section 6 of Part A- Stockton identifies coastal 
erosion as a coastal hazard and management actions 
are prioritised in the short and medium term. While 
a long-term solution is not identified options will be 
investigated in the Coastal Management Program  
to be submitted under the Coastal Management  
Act 2016. 

No change required.

Part A - Stockton does not 
acknowledge the impacts 
of harbour channel 
dredging.

1 Section 6.1 of Part A - Stockton provides an overview 
of previous coastal process studies undertaken within 
the Stockton study area. Reference to man-made 
changes to the mouth of the Hunter River, including 
dredging, will be included in Section 6.1.

Sentence added to 
reflect conclusions 
of Shifting sands 
at Stockton Beach 
prepared by Umwelt 
(Australia) Pty Ltd dated 
June 2002 in regards to 
man-made alterations 
to Hunter River in 
Section 6.1.

No clear vision of what is 
considered success for 
Part A -Stockton.

1 Coastal hazards are a naturally occurring process 
and successful management can have varying 
objectives i.e. protection of property versus beach 
amenity/maintenance of natural environment. The 
management of coastal hazards is intrinsically tied 
to the overall sustainable management of a natural 
and man-made system and this will be further 
investigated in the Coastal Management Program 
under the Coastal Management Act 2016. 

No change required.

Figure 1 should show 
the artificially deepened 
harbour channel.

1 Figure 1 provides a diagram of the applicable study 
area for Part A - Stockton. While the Hunter River and 
mouth of the harbour is shown the dredged harbour 
channel does not form part of the study area

No change required

Issue Identified in  
Public Exhibition

Number of 
Submissions Council Response Change to  

Part A - Stockton

Investigations for sand 
replenishment should be 
prioritised higher in Table 
5.

1 Investigation for sand replenishment is listed as the 
ninth priority action in Table 5 of Part A - Stockton. 
Known risks from the risk register contained in 
the Newcastle Coastal Zone Management Study 
(BMT WBM, 2014(b) are listed above the sand 
replenishment investigations and are prioritised for 
action, but investigations will be prioritised as part  
of the Coastal Management Program process.    

No change required. 

On-going operation of 
a childcare centre in 
Stockton.

1 The operation of a childcare centre is outside 
the scope of the management actions for Part 
A - Stockton as the focus of the plan is regarding 
management of coastal hazards. 

No change required.

Beach access points 
should be opened or 
closed in consultation with 
community.

1 Table 8 includes management actions for beach 
access. Management action BA2 in Table 8 will  
be amended to include community consultation.

Table 8 management 
action BA2 amended 
to include reference to 
consultation with key 
stakeholders and the 
community.

Monitoring of beach 
access points.

1 Beach access points are currently monitored as part 
of Council on-going operations.

No change required.

Proactive protection works 
for beach access points 
prior to storm events.  
Works could include 
dumping of sand prior to 
storm events.

1 Council currently has an operating procedure to 
ensure a number of beach accesses can remain open 
after storm events. Dumping of sand prior to storm 
events can be difficult due to timing before event and 
ability to source sand. 

No change required. 

No business case is 
provided for funding.

1 Cost benefit analysis of long-term management 
options will be undertaken as part of Coastal 
Management Program. Part A - Stockton outlines 
funding programs and costs for management actions. 

No change required. 

Reference to medium 
term (1-5) years should 
be removed to reflect 
seriousness of issue.

1 The medium term action period has been included 
within Part A - Stockton to ensure the transfer of 
actions from the plan to a future Coastal Management 
Program. 

No change required.

Table 9 should include 
action for sand 
replenishment to address 
beach amenity.

1 Section 9.1 of Part A - Stockton notes the relationship 
between beach amenity and value of a sandy 
environment. Section 9.1 notes sand replenishment 
is included as an action in Section 6 and will be 
investigated as part of a Coastal Management 
Program. 

No change required. 
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Table 2: Key public submission issues by Government agencies and Council response

Government 
Agency Issue Identified Council Response Change to  

Part A - Stockton

Hunter Water 
Corporation

Property where former 
landfill located on Hunter 
Water land to be accurately 
described.

Property identification will be updated to reflect Lot 
and Deposited Plan.

Table 5 management 
action CH3 updated 
to show Lot and 
Deposited Plan of 
Hunter Water owned 
land.

Former landfill extends 
south onto Crown Reserve.

Evidence of former landfill extending onto Crown 
Reserve provided to Council.  Action to manage 
former landfill on Crown Reserve included in Table 5.

Management action 
included in Table 5 
(CH4) to address 
management of former 
landfill on Crown 
Reserve.

Council should be 
identified in primary 
responsibility for 
implementation of coastal 
protection works at former 
landfill.

Temporary coastal protection works will be located 
on Hunter Water Corporation property.  Council will 
remain as a supporting partner. 

No change required.

Council needs to 
acknowledge financial 
liability for management 
actions regarding former 
landfill and responsibility 
for on-going management 
of contamination risk from 
the former landfill.

Land management issues identified for former landfill 
are outside scope of Part A - Stockton.

No change required.

Management action 
required to be included 
for on-going management 
of former landfill. Hunter 
Water Corporation, 
Department of Industry - 
Lands and Water (Crown 
Lands) and Council to be 
responsible organisations. 

The former landfill is not considered a coastal hazard 
as defined by the Coastal Protection Act 1979 and 
may be managed under other approval pathways 
such as SEPP 55. The long-term management 
of this section of coastline will need to consider 
coastal hazard impacts on the former landfill area 
in the Coastal Management program. Ongoing 
management by various land managers can continue 
to be undertaken under other statutory requirements.

No change required.

Wording included in 
Section 6.3.2 to highlight 
consideration of former 
landfill site in Coastal 
Management Program. 

Section 5 of Part A - Stockton provides an overview 
of currently available Government funding programs. 
Addressed in management action CH13 in Table 5.

No change required. 

Government 
Agency Issue Identified Council Response Change to  

Part A - Stockton

On-going surveillance and 
management of the former 
landfill in response to storm 
events should be included 
as a management action.

Procedure for monitoring and response to erosion 
impacts on former landfill, particularly management of 
waste material on the beach, required.

Management action 
CH30 included  
in Table 5. 

Department of 
Industry - Lands 
and Water 
(Crown Lands)

Former landfill extends 
south onto Crown reserve.

Evidence of former landfill extending onto Crown 
Reserve provided to Council.  Action to manage 
former landfill on Crown Reserve included in Table 5.

Management action 
included in Table 5 
(CH4) to address 
management of former 
landfill on Crown 
Reserve.

Management action 
required to be included for 
on-going management for 
former landfill.  Action to 
be responsibility of Hunter 
Water Corporation and 
Council.

The former landfill is not considered a coastal hazard 
as defined by the Coastal Protection Act 1979 and 
may be managed under other approval pathways 
such as SEPP 55.  The long-term management of 
this section of coastline will need to consider coastal 
hazard impacts on the former landfill area in the 
Coastal Management program.

Wording included 
in Section 6.3.2 to 
highlight consideration 
of former landfill site in 
Coastal Management 
Program. 

Clarification of extent 
of repairs or works to 
northern end of Mitchell 
Street seawall.

Extent of repairs or works to northern end of 
Mitchell Street seawall is not currently known, but is 
considered a priority action due to beach erosion.  
Coastal protection works will be appropriately 
designed and consultation undertaken.

No change required. 
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1.0 Introduction 2.0 Study Area
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Novocastrians love the coast, with over two million people 
visiting local beaches each year. Newcastle's coastal 
landscape is defined by a rich Aboriginal and European 
heritage, with the city retaining unique evidence of its 
penal, colonial and maritime heritage. A great diversity of 
environments can be found along the coastline, including tall 
coastal cliffs, and small pocket beaches. The Bathers Way, 
Merewether National Surfing Reserve and sandy stretches of 
beach provide a recreational playground for locals and visitors 
alike to enjoy. It is all of these values that have led the people 
of Newcastle to have a strong association with the coast. 

As the coastline is so highly valued, it is important that it 
is protected into the future. The purpose of the Newcastle 
Coastal Zone Management Plan Part B - Coastline South 
of the Harbour (Part B - Coastline South of the Harbour) is 
to outline the proposed actions that will be implemented 
to address priority management issues affecting the 
coastline south of the Hunter River. For the purposes of 
Part B - Coastline South of the Harbour, the priority coastal 
management issues have been separated into three themes:

1. Coastal Hazards
2. Beach Environment and Heritage
3. Public Access and Amenity.

Whilst Part B - Coastline South of the Harbour does address 
all three priority coastal management issues, the focus is 
largely on how Council will manage coastal hazards. This 
approach is consistent with the Guidelines for Preparing 
Coastal Zone Management Plans (OEH, 2013), which Part 
B - Coastline South of the Harbour has been prepared in 
accordance with. 

The study area for the Plan extends approximately 6 
kilometres from Hickson Street, Merewether in the south, 
to Nobby's Head in the north (see Figure 2.1). The area 
incorporates the coastal foreshore in public ownership and 
the lands affected by coastal hazards. The immediate offshore 
environment (including rock platforms) is also included. As 
shown in Figure 2.1, the study area includes:

• Merewether, Dixon Park, Bar, Newcastle, and Nobbys 
beaches

• All rock platforms between Hickson Street, Merewether 
and Nobbys Beach

• Coastal headlands and cliffs including Strzelecki, 
Shepherds Hill, King Edward Park and Fort Scratchley

• The Merewether and Newcastle Ocean Baths
• Nobbys breakwall (Hunter River southern breakwall)

The Newcastle coastline comprises two different types of 
beach. The beaches to the south of the Hunter River (the 
Southern Beaches) are characterised by sandy pocket 
beaches found between coastal cliffs (e.g. Shepherds Hill) 
and headlands (e.g. Fort Scratchley). These beaches contain 
bedrock at depth (below the sand). To the north of the 
Hunter River is Stockton Beach, which is the southernmost 
part of the largest sandy barrier in NSW (measuring over 32 
kilometres in length).  

Management of Stockton Beach is detailed in Part A of the 
Newcastle Coastal Zone Management Plan and as such is 
excluded from the study area.

Management actions relating to the Hunter River are excluded 
from Part B - Coastline South of the Harbour. These actions 
are outlined in the Hunter Estuary Coastal Zone Management 
Plan (BMT WBM, 2017).

Figure 2.1 Newcastle Coastal Zone Management Plan - Part B - Coastline South of the Harbour study area

HORSESHOE 
BEACH

NOBBYS BEACH

COWRIE HOLE

NEWCASTLE BEACH

        KING
   EDWARD
PARK

SUSAN GILMORE BEACH

BAR BEACH

DIXON PARK BEACH

MEREWETHER BEACH



3.0 Objectives
Council considered the objectives of the Coastal Protection 
Act 1979 and NSW Coastal Policy 1997 in determining the 
objectives of Part B - Coastline South of the Harbour. The 
objectives provide the context for what Council is trying to 
achieve by implementing Part B - Coastline South of the 
Harbour, and align with the three coastal themes described in 
Section 1.0.

The objectives of Part B - Coastline South of the Harbour are:

1. To manage current and future risks from coastal hazards, 
taking into account the effects of climate change

2. To protect and enhance the coastal environment
3. To acknowledge and enhance the Aboriginal and European 

heritage of the coast
4. To maintain and enhance public access, amenity and use  

of the coast.
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4.0 Planning Context
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Council worked through a three step process to develop  
Part B - Coastline South of the Harbour:

Step 1.  Preparation of the Newcastle Coastal Zone Hazards 
Study (BMT WBM, 2014a) – identified and mapped 
the hazards that affect the Newcastle coastline. 

Step 2.  Preparation of the Newcastle Coastal Zone 
Management Study (BMT WBM, 2014b) – identified 
and assessed potential management options for 
addressing coastal hazards.

Step 3.  Preparation of Part B Coastline South of the Harbour 
– identifies Council's preferred management actions 
for implementation.

A number of other studies were also considered during the 
development of the Plan, including the Newcastle Coastline 
Management Study and Plan (Umwelt 2003a and 2003b), and 
the Newcastle Coastal Plan of Management (NCC 2015).

Part B - Coastline South of the Harbour was prepared in 
accordance with the requirements of the Coastal Protection 
Act 1979 and the Guidelines for Preparing Coastal Zone 
Management Plans (OEH 2013). 

Table 4.1 outlines how Part B - Coastline South of the 
Harbour meets the requirements of the Act and the guidelines.

Plan Requirements

Table 4.1. Coastal Protection Act 1979 Requirements

Requirement of the Act Where requirement is addressed  
in this Plan

A coastal zone management plan (CZMP) must make provision for:

• Protecting and preserving beach environments and beach amenity, and Sections 6.2, 6.3 and 7.4

• Emergency actions carried out during periods of beach erosion, including the 
carrying out of related works, such as works for the protection of property 
affected or likely to be affected by beach erosion, where beach erosion occurs 
through storm activity or an extreme or irregular event, and

Appendix D

• Ensuring continuing and undiminished public access to beaches, headlands 
and waterways, particularly where public access is threatened or affected by 
accretion, and

Sections 6.3 and 7.4

• Where the plan relates to a part of the coastline, the management of risks arising 
from coastal hazards, and

Sections 6.1 and 7.0

• Where the plan relates to an estuary, the management of estuary health and any 
risks to the estuary arising from coastal hazards, and

N/A

• The impacts from climate change on risks arising from coastal hazards and on 
estuary health, as appropriate, and

Sections 6.1 and 7.0

Requirement of the Act Where requirement is addressed  
in this Plan

• Where the plan proposes the construction of coastal protection works (other 
than emergency coastal protection works) that are to be funded by the council 
or a private landowner or both, the proposed arrangements for the adequate 
maintenance of the works and for managing associated impacts of such works 
(such as changed or increased beach erosion elsewhere or a restriction of public 
access to beaches or headlands).

Section 7.0

A coastal zone management plan must not include the following:

• Matters dealt with in any plan made under the State Emergency and Rescue 
Management Act 1989 in relation to the response to emergencies,

No matters have been included

• Proposed actions or activities to be carried out by any public authority or relating 
to any land or other assets owned or managed by a public authority, unless 
the public authority has agreed to the inclusion of those proposed actions or 
activities in the plan.

Council will have primary responsibility 
for all management actions contained 
within Part B - Coastline South of 
the Harbour. Consultation has been 
undertaken with all agencies with tenure 
within the study area. 

Requirements of Guidelines for Preparing Coastal Zone Management Plans

Requirement of the Guidelines Where requirement is addressed  
in this Plan

A coastal zone management plan must include a description of:

• How the relevant Coastal Management Principles have been considered in 
preparing the plan

See Coastal Management Principles 
section of table on principles below

• The community and stakeholder consultation process, the key issues raised and 
how they have been considered

Section 5.0

• How the proposed management options were identified, the process followed to 
evaluate management options, and the outcomes of the process

Section 7.1
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 Requirement of the Guidelines
Where requirement is addressed  
in this Plan

Proposed management actions over the CZMP’s implementation period in a prioritised implementation  
schedule which contains:

• Proposed funding arrangements for all actions, including any private sector 
funding

Section 8.0

• Actions to be implemented through other statutory plans and processes. Section 7.4

• Actions to be carried out by a public authority or relating to land or other assets 
it owns or manages, where the authority has agreed to these actions (section 
55C(2) (b) of the Coastal Protection Act 1979).

Section 7.4

• Proposed actions to monitor and report to the community on the plan’s 
implementation, and a review timetable.

Section 8.0

CZMPs are to be prepared using a process that includes:

• Evaluating potential management options by considering social, economic and 
environmental factors, to identify realistic and affordable actions.

Section 7.0

• Consulting with the local community and other relevant stakeholders. The 
minimum consultation requirement is to publicly exhibit a draft plan for not less 
than 21 days, with notice of the exhibition arrangements included in a local 
newspaper (section 55E of the Coastal Protection Act 1979).

Section 5.0

• Considering all submissions made during the consultation period. The draft plan 
may be amended as a result of these submissions (section 55F of the Coastal 
Protection Act 1979).
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CZMPs are to achieve a reasonable balance between any potentially conflicting uses of the coastal zone.

A description of:

• Coastal processes within the plan’s area, to a level of detail sufficient to inform 
decision-making.

Section 6.1

• The nature and extent of risks to public safety and built assets from coastal 
hazards.

Section 6.1

• Projected climate change impacts on risks from coastal hazards (section 55C(f) 
of the Coastal Protection Act 1979). 

Section 6.1

• Suitable locations where landowners could construct coastal protection works 
(provided they pay for the maintenance of the works and manage any offsite 
impacts), subject to the requirements of the Environmental Planning and 
Assessment Act 1979, and

Section 7.0 (only works by public 
authorities proposed at this stage)

• Property risk and response categories for all properties located in coastal hazard 
areas.

Sections 6.1 and 7.0

Requirement of the Guidelines
Where requirement is addressed  
in this Plan

Proposed actions in the implementation schedule to manage current and projected 
future risks from coastal hazards, including risks in an estuary from coastal hazards. 
Actions are to focus on managing the highest risks (section 55C(d) and (e) of the 
Coastal Protection Act 1979).

Section 7.0

Where the plan proposes the construction of coastal protection works (other 
than emergency coastal protection works) that are to be funded by the council 
or a private landowner or both, the proposed arrangements for the adequate 
maintenance of the works and for managing associated impacts of such works 
(section 55C(g) of the Coastal Protection Act 1979), and

Section 7.0

An emergency action subplan, which is to describe:

• Intended emergency actions to be carried out during periods of beach erosion 
such as coastal protection works for property or asset protection, other than 
matters dealt with in any plan made under State Emergency and Rescue 
Management Act 1989 relating to emergency response (sections 55C(b) and (g) 
of the Coastal Protection Act 1979),

Appendix D

• Any site-specific requirements for landowner emergency coastal protection 
works, and

Appendix D

• Consultation carried out with owners of land affected by a subplan. Appendix D

• Proposed actions in the implementation schedule that protect and preserve 
beach environments and beach amenity, and ensure continuing and 
undiminished public access to beaches, headlands and waterways, particularly 
where public access is threatened or affected by accretion (section 55C(c) of the 
Coastal Protection Act 1979).

Section 7.4

A description of:

• The current access arrangements to beaches, headlands and waterways in the 
plan’s area, their adequacy and any associated environmental impacts.

Section 6.3

• Any potential impacts (e.g. erosion, accretion or inundation) on these access 
arrangements, and

Section 6.3

• The cultural and heritage significance of the plan’s area. Section 6.2

Proposed actions in the implementation schedule to manage any environmental or 
safety impacts from current access arrangements,  
and to protect or promote the culture and heritage environment.

Section 7.4
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Principle
Where principal is considered in Part B - Coastline 
South of the Harbour

Principle 1: Consider the objects of the Coastal Protection 
Act 1979 and the goals, objectives and principles of the NSW 
Coastal Policy 1997. 

Were considered when developing objectives of Part B - 
Coastline South of the Harbour (Section 3.0), and throughout all 
sections of Part B - Coastline South of the Harbour

Principle 2: Optimise links between plans relating to the 
management of the coastal zone.

See Section 4.0, Council considered a number of previous 
studies when developing Part B - Coastline South of the 
Harbour. Council will also use other planning mechanisms (e.g. 
public domain plans) to deliver some of the actions contained in 
Section 7.4

Principle 3: Involve the community in decision making and 
make coastal information publically available

See Section 5.0 for a description of the community consultation 
undertaken during the preparation of Part B - Coastline South 
of the Harbour

Principle 4: Base decisions on the best available information 
and reasonable practice; acknowledge the interrelationship 
between catchment, estuarine and coastal processes; adopt 
a continuous improvement management approach. 

Consultants prepared the hazard study for Council which 
reflects the best available information at the time, and 
recognises the interrelationships (see summary of hazard study 
in Section 6.1) (BMT WBM, 2014a) 

Principle 5: The priority for public expenditure is public 
benefit; public expenditure should cost-effectively achieve 
the best practical long-term outcomes. 

Council is proposing to spend public funds to protect public 
assets (see Section 7.0) 

Principle 6: Adopt a risk management approach to managing 
risks to public safety and assets; adopt a risk management 
hierarchy involving avoiding risks where feasible and 
mitigation where risks cannot be reasonably avoided; adopt 
interim actions to manage high risks while long-term options 
are implemented

A risk management approach was adopted, as outlined in 
Section 7.1

Principle 7: Adopt an adaptive risk management approach if 
risks are expected to increase over time, or to accommodate 
uncertainty in risk predictions 

A risk management approach was adopted, as outlined in 
Section 7.1

Principle 8: Maintain the condition of high value coastal 
ecosystems; rehabilitate priority degraded coastal 
ecosystems

Council has prioritised coastal ecosystems (see Section 6.2), 
and continues to undertake works to rehabilitate priority 
ecosystems (see Sections 6.2 and 7.4)

Principle 9: Maintain and improve safe public access to 
beaches and headlands consistent with the goals of the NSW 
Coastal Policy

Council will continue to develop and implement public domain 
plans to improve public access (see Sections 6.3 and 7.4)

Principle 10: Support recreational activities consistent with 
the goals of the NSW Coastal Policy

Council will continue to develop and implement public domain 
plans to support recreational activities (see Sections 6.3 and 7.4)

The management of the coast interacts with various other 
legislative acts, planning instruments and environmental 
management strategies and initiatives implemented by both 
Council and other stakeholders. The relationship between Part 
B - Coastline South of the Harbour and other legislative acts, 
strategies and plans is shown in Figure 3.

The proposed management actions in Part B - Coastline 
South of the Harbour are consistent with the Newcastle 

Community Strategic Plan. The actions will contribute to the 
Newcastle Community Strategic Plan's directions Protected 
and Enhanced Environment, Vibrant and Activated Public 
Places, and Liveable and Distinctive Built Environment. 
The Plan is also consistent with Council's other key coastal 
planning documents including the Newcastle Coastal Plan of 
Management (NCC 2015), the Bathers Way Public Domain 
Plan (NCC 2012), and Merewether Beach Reserves Public 
Domain Plan (JILA and Thalis 2010). 

Coastal Management Principles

Figure 3: Relationship between legislation and strategies 
and the Newcastle Coastal Zone Management Plan

State and National Legislation and Policy

Coastal Protection Act 1979 and NSW Coastal Policy 1997

State Emergency and Rescue Management Act 1989

Environmental Planning and Assessment Act 1979

Local Government Act 1993

Marine Estate Management Act 2014

Biodiversity Conservation Act 2016

National Park and Wildlife Act 1974

Heritage Act 1977

Crown Land Management Act 2016

Environment Protection and Biodiversity Conservation Act 1999 (Cwlth)

Regional Scale Strategies and Plans

Hunter Regional Plan 2036 (Department of Planning and Environment)

Draft Greater Newcastle Metropolitan Plan  
(Department of Planning and Environment)

Lower Hunter Regional Conservation Plan  
(Office of Environment and Heritage)

Draft Marine Estate Management Strategy 2018-2028  
(Marine Estate Management Authority)

Newcastle 2030 Community Strategic Plan

Newcastle Environmental Management Strategy 2013

Coastal Zone Management

Newcastle 
Coastal Plan of 
Management 

2015

Newcastle Local 
Environment 

Plan 2012 and 
Development 
Control Plans

Newcastle Coastal  
Zone Management 

Plan 2018
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5.0 Community Consultation
6.0  Overview of Priority 

Coastal Issues
Extensive community consultation has been undertaken 
over a number of years to discuss the best management 
approaches for dealing with key coastal issues. Consultation 
during the preparation of Part B - Coastline South of 
the Harbour (including the accompanying hazard and 
management studies) was largely facilitated through the 
Newcastle Coastal Technical Working Group. 

Members of the Group represent key stakeholders, including 
the community, state and local governments and the former 
Newcastle Port Corporation. Part B - Coastline South of the 

Harbour was placed on public exhibition for a period of 21 
days in October 2016 and a community information session 
was held during the exhibition period. Council's response to 
submissions can be found in Appendix E.

Further consultation has been undertaken in 2018 with the 
Department of Industry - Lands and Water (Crown Lands); 
Hunter Water Corporation, the Port of Newcastle and the 
Roads and Maritime Service to confirm agency support for 
the management actions proposed for Part B - Coastline 
South of the Harbour.

Newcastle Coastal Zone Management Plan – Part B - Coastline South of the Harbour  12

As outlined in Section 1.0, the priority coastal management 
issues have been separated into three themes: Coastal Hazards, 
Beach Environment and Heritage, and Public Access and 
Amenity. This section provides an overview of the priority issues 
under each theme.

6.1 Coastal Hazards 
The Newcastle Coastal Zone Hazard Study (BMT WBM, 
2014a) outlined the key coastal processes that impact on 
the Newcastle coastline, including: regional geology and 
geomorphology, waves, water levels, sediment transport, 
and climate change. The hazard study used a sea level rise 
benchmark of 0.4m by 2050 and 0.9m by 2100 above 1990 
mean sea level. Council has adopted this sea level rise 
benchmark for the purposes of this Plan, as it is consistent 
with the levels contained in the now repealed NSW Sea Level 
Rise Policy Statement 2009 (DECCW 2009), and is considered 
to be currently widely accepted by competent scientific 
opinion. 

When coastal processes impact on the use of coastal lands, 
they are referred to as coastal hazards. Coastal hazards are 
one of the priority issues affecting the Newcastle coastline. 
The key coastal hazards impacting on the Newcastle 
coastline are beach erosion/recession, coastal inundation, 
and cliff/slope instability. A brief summary of how each of 
these hazards affects the Newcastle coastline is provided 
in Sections 6.1.1 to 6.1.3 below. The information provided 
in Sections 6.1.1 to 6.1.3 is a summary of the descriptions 
provided in the Newcastle Coastal Zone Hazard and 
Management Studies (BMT WBM, 2014a&b). 

It should be noted that there is a lot of uncertainty when 
trying to define areas that are potentially impacted by coastal 
hazards. There is often limited data on coastal processes; 
coastal hazards are often episodic and unpredictable in 
nature; and there is also uncertainty regarding the potential 
impacts and timeframes of climate change. In the Newcastle 
Coastal Zone Hazard Study (BMT WBM, 2014a), A band of 
potential hazard extents for beach erosion/recession and 
inundation were adopted. The bands represent different 
probabilities/likelihoods that the hazard will occur ranging 
from almost certain to rare (see Table 6.1). The bands were 
considered across three timeframes (immediate, 2050 and 
2100). 

Table 6.1. Risk Probability/Likelihood 
(source BMT WBM, 2014a)

Probability Description

Almost Certain There is a high possibility the event will 
occur as there is a history of frequent 
occurrence.

Likely It is likely the event will occur as there is a 
history of casual occurrence.

Unlikely There is a low possibility that the event 
will occur, however, there is a history of 
infrequent or isolated occurrence

Rare It is highly unlikely that the event will 
occur, except in extreme/exceptional 
circumstances, which have not been 
recorded historically.

6.1.1 Beach Erosion and Recession
Beach erosion can be defined as the offshore movement 
of sand from the sub-aerial beach during a storm (OEH, 
2013). Beach recession refers to the landward movement 
of the shoreline over time (caused by a loss in the sediment 
budget) (OEH, 2013). BMT WBM (2014a) used a combination 
of historical analysis and modelling to identify the areas 
potentially affected by beach erosion/recession. The 'average' 
and 'maximum' historical extents of erosion were calculated 
and used to define the hazard areas. Bedrock and engineer 
designed seawalls were generally considered to limit the 
extent of erosion/recession, except in the rare scenario (where 
it has been assumed that seawalls fail). The methodology 
used to identify the areas potentially affected by beach 
erosion/recession is summarised in Table 6.2. Maps showing 
the beach erosion/recession hazard areas are contained in 
Appendix A. 
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Table 6.2. Beach Erosion and Recession Hazard Areas (source BMT WBM, 2014a)

Probability Immediate 2050 2100

Almost Certain 'Average' beach 
erosion1, to limit of 
all structures.

Immediate 'average' beach erosion 
+ harbour impacts, to limit of all 
structures

Immediate 'average' beach erosion + harbour 
impacts, to limit of all structures

Likely Not mapped2 Immediate 'average' beach erosion 
+ 0.4m SLR recession + harbour 
impacts (Nobbys), to limit of all 
structures

Immediate 'average' beach erosion + 0.9m SLR 
recession + harbour impacts (Nobbys), to limit 
of all structures

Unlikely 'Maximum' beach 
erosion3, to limit 
of engineered 
seawalls and 
known bedrock

Immediate 'maximum' beach erosion 
+ 0.4m SLR recession + harbour 
impacts (Nobbys), to limit of all 
engineered seawalls and known 
bedrock

Immediate 'maximum' beach erosion + 0.9m 
SLR recession + harbour impacts (Nobbys), 
to limit of all engineered seawalls and known 
bedrock

Rare 'Extreme' beach 
erosion4 and 
engineered 
seawalls fail or are 
removed/absent

Worse case of either

Immediate 'maximum' beach erosion 
+ 0.7m SLR recession

OR

Immediate 'extreme' beach erosion + 
0.4m SLR recession

OR

Immediate 'maximum' beach erosion 
+ structural impacts + 0.4m SR + 5° 
more easterly wave climate

AND

Engineered seawalls fail or are 
removed/absent

Worse case of either

Immediate 'maximum' beach erosion + 1.4m 
SLR recession

OR

Immediate 'extreme' beach erosion + 0.9m SLR 
recession

OR

Immediate 'maximum' beach erosion + 
structural impacts + 0.9m SLR + 5° more 
easterly wave climate

AND

Engineered seawalls fail or are removed/absent

1  The average of the most eroded position for all photogrammetric profiles, see 
Tables 3-5 and 3-6 of the Newcastle Coastal Zone Hazard Study (BMT WBM, 
2014a). 

2  Not mapped due to inadequate data to differentiate likelihoods between 'almost 
certain' and 'unlikely'.

3  The maximum of the most eroded position measured for any and all 
photogrammetric profiles, see Tables 3-5 to 3-8, and Figure 3-1 of the Newcastle 
Coastal Zone Hazard Study (BMT WBM, 2014a).

4  Assumed to be the addition of the 'almost certain' and 'maximum' erosion 
extents, in lieu of better data. 

The almost certain hazard band (line) adopted the 'average' 
historical erosion over the three timeframes. For Part B - 
Coastline South of the Harbour, the almost certain hazard 
line was the same across all three timeframes (immediate, 
2050, 2100) because there is no evidence of recession at the 
beaches in the study area. 

The likely hazard line is the same as the almost certain 
line, except it includes sea level rise in the 2050 and 2100 
timeframes.

The unlikely hazard line adopted the 'maximum' historical 
erosion over the three timeframes. The 2050 and 2100 
timeframes also included sea level rise. Council will adopt the 
unlikely hazard lines for planning and development purposes, 
as they represent a conservative estimate of potential beach 
erosion/recession extents (see Appendix A)

The rare hazard line represents an extreme event, and 
was calculated as the maximum extent (worst case) of a 
higher than expected sea level rise, or a change in the wave 
direction, or the addition of the 'average' historical erosion 
with the 'maximum' historical erosion (see Table 6.2). 

6.1.2 Coastal Inundation
Coastal inundation is defined as storm related flooding of 
coastal lands by ocean water due to elevated water levels 
(storm surge) and wave run-up (OEH 2013). BMT WBM's 
(2014a) assessment of elevated water levels considered the 
effects of astronomical tides, inverted barometric set up, wind 
setup, wave setup and sea level rise (see Section 3.4.1 of the 
Newcastle Coastal Zone Hazard Study (BMT WBM, 2014a)). 
Wave runup levels (and overtopping rates) were calculated 
for 16 locations across the coastline, using the EurOtop 
Wave Overtopping of Sea Defences and Related Structures 
Assessment Manual (Pullen et al., 2007) (see Sections 3.4.2 
and 3.4.3 of the Newcastle Coastal Zone Hazard Study (BMT 
WBM, 2014a)). The methodology used to identify the areas 
potentially affected by coastal inundation is summarised in 
Table 6.3. Maps showing the coastal inundation hazard areas 
(including potential overtopping locations) are contained 
in Appendix B. The calculated inundation levels from the 
Newcastle Coastal Zone Hazard Study (BMT WBM, 2014a) are 
shown in Table 6.4. 



Table 6.3. Coastal Inundation Hazard Areas (source BMT WBM, 2014a)

Probability Immediate 2050 2100

Almost Certain 1 in 20 year storm surge 
and wave set up

As per immediate As per immediate

Likely NM5 NM NM

Unlikely 1 in 100 year storm 
surge and wave set up 
AND wave run up and 
overtopping6

1 in 100 year storm surge and wave set up + 
0.4m SLR and change in storm surge AND 
Indicative areas of potential overtopping6 
including 0.4m SLR

1 in 100 year storm surge and wave 
set up + 0.9m SLR and change in 
storm surge AND Indicative areas of 
potential overtopping6 including 0.9m 
SLR

Rare 1 in 100 year storm 
surge and wave set 
up + extreme climatic 
conditions (e.g. tropical 
cyclone, 1 in 1000 year 
east coast low)

Worse case of either

1 in 100 year storm surge and wave set up 
+ Extreme climatic conditions + 0.4m SLR 
and climate change impacts7

OR

1 in 100 year storm surge and wave set up 
+ 0.7m SLR and climate change impacts

Worse case of either

1 in 100 year storm surge and wave 
set up + Extreme climatic conditions 
+ 0.9m SLR and climate change 
impact7

OR

1 in 100 year storm surge and wave 
set up + 1.4m SLR and climate 
change impacts

 

5  NM = not mapped

6  Only applies at open coast barriers (not within lagoons, estuaries etc.). Wave run up and overtopping are calculated using 
1 in 100 yr storm surge + 1 in 100 yr 6 hr duration Hs.

7  Includes increase in set up levels associated with a 5% and 10% increase in storm wave heights by 2050 and 2100 
respectively, see Section 2.8 of the Newcastle Coastal Zone Hazard Study (BMT WBM, 2014a).

8  Refer to Tables 3-10 to 3-12 of Newcastle Coastal Zone Hazard Study 
(BMT WBM, 2014a) for derivation of inundation levels. 

9  Run-up height for the 1 in 100 yr 6 hr storm wave height of 8.7m.
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The almost certain hazard area is equivalent to a 1 in 20 
year event, and is the same for all three timeframes (doesn't 
include sea level rise). The unlikely hazard area is equivalent to 
a 1 in 100 year event, and includes sea level rise (and a minor 
increase in storm surge due to climate change) for the years 
2050 and 2100. Potential overtopping locations have been 
mapped for the unlikely hazard scenario. The rare hazard line 
represents an extreme event and was calculated as the highest 
(worst case) of a 1 in 100 year event plus greater than expected 
sea level rise, or an event roughly equivalent to a 1 in 1000 year 
event (see Table 6.3). 

6.1.3 Coastal Cliff/Slope Instability
Coastal cliff/slope instability risks were identified during a 
geotechnical assessment, and considered both existing risk 
and the potential impacts of sea level rise by 2050 and 2100 
(see Appendix B of the Newcastle Coastal Zone Hazard Study 
(BMT WBM, 2014a)). The assessment was undertaken by 
consultant's RCA Australia in accordance with the Practice 
Note Guidelines for Landslide Risk Management developed by 
the Australian Geomechanics Society Landslide Practice Note 
Working Group. Twenty two potential instability hazards were 

identified across the coastline, and a qualitative assessment 
of risk to property, and a quantitative assessment of risk to 
life, was undertaken for each potential hazard. The potential 
hazards were then ranked in order of the combined risk to 
property and life, and risk management options were identified 
for each hazard. 

All potential risks to life were considered tolerable for existing 
slopes and development. The majority of potential hazards 
were also assessed as having a low to moderate risk to 
property. Higher risks to property were identified at the 
southern end of Shortland Esplanade (in King Edward Park), 
Bar Beach car park, and Hickson Street Merewether. The 
locations of the 22 potential instability hazards are shown on 
the maps contained in Appendix C. 

The RCA assessment also identified a coastal landslide risk 
assessment zone (see Appendix C). The landslide risk zone 
was determined by slope geometry, with reference to past 
slope instability. RCA defined the slope geometry as a 1H:1V 
line from adjacent coastal cliff(s) ≥ 0.75H:1V (~53°), or within 
a 3H:1V lines of coastal slope(s) ≥ 2H:1V (~27°) (BMT WBM, 
2014a).

Table 6.4. Inundation levels (source BMT WBM, 2014a)

Adopted Inundation Levels8 Immediate (m AHD) 2050 (m AHD) 2100 (m AHD)

Almost certain 2.5 2.5 2.5

Unlikely 2.7 3.1 3.6

Rare 2.9 3.4 4.1

Unlikely Wave Run-up9

Nobbys 5.6 5.9 6.4

Newcastle 5.7 6.0 6.5

Merewether to Bar Beach 5.6 5.9 6.4

89 
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6.2 Beach Environment 
and Heritage
This section provides an overview of the environmental and 
heritage values of the Newcastle coastline, and summarises 
the key potential management issues. 

6.2.1 Beach Environment
Newcastle's coastline south of the harbour has a great 
diversity of coastal environments including sandy beaches, 
high coastal cliffs and rock platforms. The coast is home to 
the Themeda grasslands endangered ecological community, 
which can be found around King Edward Park, Strzelecki and 
The Obelisk. A range of internationally important shorebirds 
can also be found along the Newcastle coastline, including 
the Ruddy Turnstone and Pacific Golden Plover. 

Native vegetation found along the coastline is quite limited 
due to pressures from urbanisation and the spread of the 
highly invasive coastal weed called Bitou Bush. Whilst 
our coastline is subject to significant pressures, there is 
still a small, but significant vegetation corridor that exists 
along most of the coast. Council, Landcare, and others are 
undertaking ongoing revegetation works along our coastline 
to maintain this vital corridor.

In 2014, Council prepared the Coasts and Estuary Vegetation 
Management Plan (Umwelt 2014). The plan assessed the flora 
and fauna values of Council's coastal land and prioritised 
sites for rehabilitation works. The prioritisation process 
considered both condition (e.g. % native vegetation cover, 
% weed cover) and functionality (e.g. presence of threatened 
species, patch size) of sites. The Themeda grasslands 
at King Edward Park were ranked as the most important 
coastal environmental site, followed by Nobbys and Stockton 
beaches. Council currently delivers an annual program of 
rehabilitation works at priority coastal sites. 

Newcastle's coastal rock platforms are also occupied by 
a great diversity of flora and fauna. Council undertook 
an assessment of the biodiversity of local rock platforms 
(Gladstone and Herbert, 2006) and a total of 170 invertebrate 
species were recorded on Newcastle's rock platforms, 
including: 

• 8 anemone species
• 4 sponge species
• 10 arthropod species (crabs and barnacles)
• 68 mollusc species (including snails, slugs, octopus) 
• 18 bird species (Gladstone and Herbert, 2006).

Potential management issues facing the coastal environment 
include:

• Pest and weeds (e.g. Bitou Bush management)
• The management of stormwater discharges onto beaches
• The impact of litter on local beaches (including marine 

debris)
• Urban pressures on native vegetation (e.g. trampling) and 

rock platforms (e.g. species harvesting)
• Climate change (e.g. impacts of sea level rise and 

increasing temperatures on vegetation).

6.2.2 Heritage
Newcastle's coastal cultural landscapes, while having been 
cleared, mined, and developed for over 200 years during 
phases of settlement and industry, still have rich cultural 
layers. These layers can be discovered on the surface, buried 
deep beneath shifting sands and rock, and submerged under 
the sea. Some of the earliest Aboriginal archaeological sites 
of great antiquity would underlie estuarine sediments or be 
submerged beneath the sea, as would many maritime and 
shipwreck sites.

Sections 6.2.2.1 to 6.2.2.4 provide an account of the 
character of the coastal cultural landscapes from north to 
south. The historic sites represent significant contributions to 
Local and State heritage registers. Most of these landscapes 
also contain significant Aboriginal sites such as stone tools 
and middens as well as spiritual sites.

6.2.2.1 Coal River Precinct
The Coal River Precinct deserves national recognition 
because it was the site of Australia’s first coal discoveries and 
the burgeoning economy of the fledgling NSW colony that 
the government founded on timber, coal and lime export. The 
Coal River Precinct comprises Nobbys Headland, Macquarie 
Pier, Fort Scratchley and the Convict Lumber Yard. The Coal 
River Precinct contains convict mine shafts and tangible 
features including Macquarie Pier that links Nobbys Island 
with Colliers Point forming Nobbys and Horseshoe Beaches, 
and Fort Scratchley with its numerous intact structures 
and armaments relating to the late nineteenth century and 
twentieth century fortifications. The Coal River Precinct is also 
of exceptional significance for Aboriginal people. 

In 1818, quarrying stone for the major engineering work of 
Macquarie Pier began at Signal Hill and Nobbys, to connect 
Nobbys Island to the mainland. Most of the headland is 
made up of light grey and cream coloured layers of siliceous 
volcanic ash, Nobbys Tuff that extends from sea level up to 
the top of the cliff, with a thickness of 25 metres. Nobbys 
Tuff overlays the Nobbys Coal Seam, whose black layers are 
visible at low tides, and form part of the rock platform next to 
the break wall.

The first shipping beacon was on Signal Hill (Fort Scratchley) 
from 1804, an open coal fire that after 1822 housed in a 
pagoda-style structure with crew but the fire was only visible 
for a short distance. After 1852, with the increasing shipping 
commerce and shipwrecks, the NSW Colonial Government 
built Nobbys Lighthouse on Nobby's Head. The lighthouse 
provided the first continuous light on the east coast of 
Australia. The government reduced the height of the island in 
1858 by 25 metres to accommodate the building of the signal 
station. The light was converted to electric operation in 1935 
and de-crewed.

Signal Hill (today Fort Scratchley) from 1813 was a coal 
beacon and a flagstaff to aid ships attempting to find the port. 
This structure was recorded in 1819 as "a small stone tower 
with Lighthouse”. Early mining ventures kept close to the 
coastline around Collier’s Point and Signal Hill under Crown 
control as the seams were easy to access by convict labour 
with horizontal or inclined tunnels. Mining here ceased circa 
1817. A cross-section of Signal Hill drawn in 1854 suggested 
that there were two mine openings on the southern side, the 
entrance labelled “Government Workings”.

Fort Scratchley is in its WW2 configuration, but has several 
small c1880-90s buildings, gun emplacements, guns, and 
interconnecting tunnels. It is encircled by a defensive wall 
and dry moat. The Fort would still have much archaeological 

evidence of the various stages of development as a fort, as 
well as potential Aboriginal sites in undisturbed areas. Fort 
Scratchley continues to make a considerable contribution to 
the military history of NSW. 

The Convict Lumberyard site, including the Stationmaster's 
residence and Paymaster's office in Newcastle East, is of 
outstanding heritage significance for the following reasons: 

• Rare evidence of a convict industrial workplace and of 
convict structures thought to have been lost

• Evidence of Aboriginal occupation which is now rare in the 
urban Newcastle area

• It was the site of Newcastle's first historic archaeological 
excavation that unearthed convict built remains (such as a 
well, forge and brick paving) in 1987, after Enterprise Park 
opened.

Newcastle East emerged as a complex rail, warehousing, 
industrial, commercial, residential, and leisure precinct. The 
residential area is significant for its consistent streetscapes of 
two and three storey terrace housing dating from the mid-19th 
through to early 20th Centuries and its housing for workers. 
There are also examples of single storey detached houses. 
It is also an important place of recreation at facilities like the 
ocean baths, Nobbys Beach, and Foreshore Park.

Nobbys Head claimed a number of ships, several very early, 
signifying the rapid development of Newcastle and the Hunter 
River as a major coastal port. Many of these early vessels 
were trading timber, coal and agricultural products from 
further up the river. Coal became the greatest export from the 
region, with the port known widely throughout the world in the 
19th Century. Still locatable is the screw steamer Maianbar 
(1940), which was carrying a full load of livestock and produce 
when it left Jerseyville on the NSW north coast.

The Coal River Precinct also holds great meaning and 
significance to Aboriginal people because it is associated with 
Dreaming stories that depict the laws of the land and signify 
how people should behave in regard to the environment. 
Aboriginal people who lived here enjoyed its rich and varied 
environment. Despite extensive changes, evidence of 
Aboriginal occupation can still be found in the Landscape. 
Reverend Lancelot Threlkeld (a 'Missionary to the Lake 
Macquarie Aborigines' between 1824 and 1859) recorded 
being guided by M’Gill, an Awabakal chief also known as 
Biraban, meaning ‘Eaglehawk’, who is held in the highest 
regard by coastal tribes. Whibay gamba or Nobbys Headland 
is a Dreaming place and represents a site of fundamental 
importance to Aborigines.
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6.2.2.2 Newcastle Government Domain
Newcastle Government Domain comprises the James 
Fletcher Hospital site, Obelisk, King Edward Park & 
Shepherds Hill Defence Group.

At the northern extremity, was the location for Newcastle’s 
Government House and gardens. Behind the Government 
House was the Government’s ‘sheep pastures’ from 1802, 
known today as Shepherd’s Hill and King Edward Park. On 
the hillside facing the Hunter River is the James Fletcher 
Hospital, where military buildings and parade grounds still 
exist and sections of the hillside were quarried using convict 
labour. The former Newcastle Court House is on the northern 
boundary of this precinct. This is also the location of the first 
working coal shafts in Australia. 

The Bogey Hole (also known as the Commandant’s Baths) is 
to the south of the military buildings on a rock platform at the 
base of a gully at King Edward Park. Above the Bogey Hole 
is the defence site of Shepherd’s Hill. The Obelisk on the hill 
to the west overlooking the military buildings, has panoramic 
views and is on a standalone peak that was once the site of 
the windmill belonging to the penal settlement.

King Edward Park was dedicated for public recreation 
in 1863. In 1894 the Park, described in the gazettal as a 
recreation ground, was revoked to allow part of the original 
dedication to be used for defence purposes at Shepherds 
Hill. The balance of the land was then rededicated for public 
recreation. King Edward Park spans two headlands and has 
been used for a wide range of public purposes – health, 
defence, public utilities and recreation. The recreational 
facilities at the Park included a cricket oval, tennis courts, 
ornamental gardens and trees, seating and bandstand. 

The Shepherds Hill Defence Group is considered an important 
site in the history of the coastal defence of Australia. Originally 
designated as a key defensive position by Jervois and 
Scratchley during the 1878 Royal Commission into Colonial 
Defences, the site, in association with Fort Scratchley, was 
designed to aid the defence of the coal port of Newcastle. 
The development of the site during the late 19th and early 
20th centuries is illustrative of the changing approaches to 
coastal defence systems in NSW and Australia generally, 
demonstrating the growing need at the time for coastal 
defence installations. In particular, during World War II the 
Shepherds Hill site and associated fortifications were a central 
command position for Newcastle's defences and continued to 
act as such until the end of the war.

Of the shipwrecks to founder in the precinct, paddle steamer 
Cawarra (1866) was the most renowned, and the 63 victims 

of the tragedy have been remembered at Cathedral Park by 
some of their burials. It foundered on the inside of the harbour 
near Horseshoe Beach. The tragedy was amplified by the fact 
that there were so many people watching on the shore who 
could do nothing to save the passengers and crew, and the 
lifeboats were not launched in time. This tragedy led to new 
procedures in the colony for the use of lifeboats in rescue. 
The City of Newcastle (1878) foundered on the rocks below 
Signal Hill. The rescuers saved all passengers.

The Domain has significance for Aboriginal people as Yi-ran-
na-li, a cliff face at South Newcastle beach was considered 
a ‘fearful’ place where it was Aboriginal custom to be silent 
when passing the cliffs due to the occurrences of rock falls.

6.2.2.3 Mitchell & Merewether Estates
The Merewether area was part of a Crown grant to AW Scott 
in 1834. Scott held no interest in retaining the land so sold 
it in 1835 to Dr James Mitchell. Mitchell developed the early 
coal mining interests that challenged the leviathan Australian 
Agricultural Co to the north that held a monopoly until 1847. 
Mitchell opened and leased several coal mines and shafts 
across his extensive property known as the Burwood Estate. 
This continued well after the demise of the Newcastle Coal 
and Copper Company in 1864 and Mitchell’s death, whereby 
the estate passed into the hands of the Merewether family.

However by 1886, the area initially designated as ‘sandy 
hills’ was resumed by the Crown due to sand drifts and 
unsuitability for development. It remained undeveloped as a 
Crown public reserve, later called Empire Park, after which 
Council constructed a carpark and other infrastructure during 
the second half of the 20th Century. The Council officially 
purchased sections of the study site for its use as Dixon Park 
in 1949 and 1960. The old coal and copper railway lines and 
tunnels still criss-cross the general area all the way through to 
The Junction, but have been buried through development.

Later the Merewether Baths and more recreational buildings 
replaced the coal industry in the landscape and Newcastle 
promoted its image as a health spa. In the hinterland are the 
former sites of the Merewether gravel quarry and a gun club. 
On the northern perimeter on Scenic Drive, Merewether is 
the site of Bailey’s Orchard, with its structures, orchard and 
garden remains.

The wreck of the barque Susan Gilmore (1884) gave its name 
to the beach below Shepherds Hill when tug’s tow rope fouled 
at night. Next morning, the Rocket Brigade rescuers secured 
a safety line to the ashore. No lives were lost, but the wreck 
has been.

The ancestral landscape of the Awabakal around Merewether 
was low hills behind the beach and flatter inundated land in 
the hinterland. The area of Merewether ridge and the lagoon 
to the south have presented varying flora regimes with rich 
resources. Southward, and including those that emptied into 
Glenrock Lagoon, several creeks drained the surrounding 
ridges and watered a rainforest. Available foods within close 
vicinity to the study area would have included fish, pipi, and 
shellfish from the rock platforms, eastern grey kangaroo, 
pigface fruit and the nectar of banksia flowers.

Aboriginal sites included open campsites with tuff stone 
tools, as well as shell middens. One open campsite was 
identified and recorded in Dixon Park. The site has been 
disturbed by urbanization and industry, including large scale 
earth movement, the construction of a railway line for the 
movement of coal, coal mining, dwelling, building and access.

6.2.2.4 Aboriginal Cultural Heritage 
As outlined in Sections 6.2.2.1 to 6.2.2.3, the Newcastle 
coastline is home to a number of significant Aboriginal 
sites. Sites are important to Aboriginal people for social, 
spiritual, historical, and commemorative reasons, and are 
crucial for maintaining culture and connections to land (OEH 
2015). Since 1998, Council has maintained a Commitment 
to Aboriginal and Torres Strait Islander Peoples and has 
developed a Reconciliation Action Plan that promotes 
Aboriginal Cultural Heritage throughout the city. Council is 
currently implementing a Dual Naming Project, whereby the 
Lower Hunter Language names sit alongside Newcastle's 
geographical names. Council is also preparing an Aboriginal 
Heritage Management Strategy to help Councillors, Council 
staff, developers and community and heritage practitioners to 
protect and celebrate Aboriginal Heritage in the city.

6.2.2.5 Potential Heritage  
Management Issues
Potential coastal heritage management issues include:

• Ensuring due diligence processes are followed during 
development

• Protecting heritage items and sites from coastal processes
• Trampling and damage of archaeological sites.

6.3 Public Access  
and Amenity
Council is currently delivering a range of access and amenity 
improvements as part of the Coastal Revitalisation program. 
The Coastal Revitalisation program has seen significant 
Council investment in improving coastal public assets, 
with Council winning a number of awards for the works 
implemented to date and seeing increased visitor numbers. 
The Newcastle Coast Plan of Management (NCC 2015) guides 
the future management of much of the coastal public land. 
Public domain plans have been prepared for Merewether 
Beach, and the Bathers Way. Works from the public domain 
plans are being implemented as funding and resources allow. 

Potential public access and amenity management issues 
include:

• Designing coastal accessways to accommodate coastal 
erosion events

• Continuing to improve public assets along the coastline 
(e.g. accessways, Surf clubs, amenity facilities) whilst 
considering potential hazard impacts.

• Catering for increased visitors to the coastline. 
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This section outlines the risk management approach Council 
used to identify potential management actions (see Section 
7.1), the management actions that Council is already 
undertaking (see Section 7.2), and the management actions 
that Council proposes to undertake in the future (see  
Section 7.3). 

7.1 Risk Management 
Approach 
A risk management approach was used to identify appropriate 
options for managing the risks from coastal hazards. The 
approach used was adapted from the Australian Standard 
Risk Management Principles and Guidelines (AS/NZS ISO 
31000:2009) and is outlined in Figure 7.1 (BMT WBM, 2014b).

As outlined in Figure 7.1, key steps in the process included 
risk identification, risk analysis, risk evaluation and risk 
treatment. An overview of these key steps is provided below. 

Risk identification was undertaken during the preparation 
of the Newcastle Coastal Zone Hazards Study (BMT WBM, 
2014a). The key coastal risks identified included beach 
erosion and recession, coastal inundation, and cliff/slope 
instability. A summary of the key risks is included in Section 
6.0, and the hazard maps are included in Appendices A to C. 

Risk analysis included the consideration of the likelihood 
and consequence of the identified risks, to determine an 
overall risk level. The likelihood of the risk was defined in the 
Newcastle Coastal Zone Hazard Study (BMT WBM, 2014a) 
and was summarised in Section 6.0. The consequence of 
the risk was determined through a number of workshops 
held with relevant stakeholders, as outlined in the Newcastle 
Coastal Zone Management Study (BMT WBM, 2014b). The 
risk likelihood and consequence was combined to provide 
the overall risk level, which is illustrated as a series of maps in 
the Newcastle Coastal Zone Management Study (BMT WBM, 
2014b).

Risk evaluation involved the identification of risks that were 
considered tolerable, and those risks that were considered 
intolerable and required action. The risk evaluation process 
was completed during workshops with relevant stakeholders. 
Risks requiring action, and potential risk treatment options, 
were identified in the Newcastle Coastal Zone Management 
Study (BMT WBM, 2014b). Potential risk treatment options 
were identified using a rapid cost-benefits tool (BMT WBM, 
2014b). 

The tool assessed the following criteria during the options 
assessment:

• Capital and maintenance costs
• Environmental and/or social impacts
• Likely community acceptability
• Reversibility/adaptability of the option
• Effectiveness of the option over time
• Required approvals
• Ease of implementation. 

Council considered the list of potential risk treatment options 
identified in the Newcastle Coastal Zone Management Study 
(BMT WBM, 2014b) when determining its preferred coastal 
risk treatment options. Council's preferred risk treatment 
options (management actions) are outlined in Section 7.4. As 
the Newcastle Coastal Zone Management Study (BMT WBM, 
2014b) largely focused on actions to address coastal hazards, 
a number of additional actions have been included in Section 
7.4 to address the coastal themes Beach Environment and 
Heritage and Public Access and Amenity. 

Figure 7.1 Risk Management Approach Used (Source BMT WBM, 2014b)
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Table 7.1 Examples of Actions Currently Undertaken to Address Priority Coastal Issues 

Coastal Hazards
Beach Environment  
& Heritage

Public Access & Amenity

Beach Erosion and Recession

Council undertakes emergency post storm works after coastal 

erosion events.

Council undertakes condition 

and functionality assessments 

to prioritise coastal 

rehabilitation works

Council is renewing a number of 

accessways along the Coastline 

South of the Harbour during 

delivery of the Bathers Way

Council is renewing a number of lower promenades/seawalls on 

the beaches to the south of the Hunter River (e.g. the Merewether 

promenade and South Newcastle sea wall)

Council has implemented 

WSUD along the coastline 

as part of the delivery of the 

Bathers Way

Council has developed a 

number of public domain plans 

for coastal areas south of the 

harbour

Council undertakes coastal 

rehabilitation at priority sites 

Council is delivering the Coastal 

Revitalisation Program 

Council has installed 

interpretive signage to highlight 

the values of local coastal rock 

platforms

Council has commenced the 

Dual Naming Project 

Coastal Inundation

Council works with the relevant agencies to shut roads affected by 

inundation during storms (e.g. Shortland Esplanade)

Council considers potential inundation and overtopping impacts 

when designing coastal infrastructure (e.g. seawalls)

Coastal Cliff/Slope Instability

Council undertakes coastal cliff/slope instability assessments 

Council undertakes works to address priority coastal cliff/slope 

instability risks (as funding and resources allow)

7.2 Current Management 
Actions
As Council worked through the risk management approach 
described in Section 7.1, it became clear that Council 
was already undertaking a number of actions to manage 
priority coastal issues. Examples of actions currently being 

undertaken by Council are provided in Table 7.1. 

7.3 Coastal Hazard 
Management Intent
Whilst Council is already undertaking a number of actions 
to address priority coastal issues (see Table 7.1), recent 
storm events have highlighted the need for further action, 
particularly related to the management of coastal hazards. 
Management approaches for addressing coastal hazards are 
often split into those approaches for existing development 
and those approaches for future development (BMT WBM, 
2014b). In terms of existing development, BMT WBM 
(2014b) defines the management approaches are Protect, 
Accommodate or Retreat (see Figure 7.2). Protection of 
existing development may be in the form of hard structures 
(e.g. seawalls, groynes), soft measures (e.g. beach 
nourishment), or a combination of the two (e.g. seawall with 
beach nourishment) (BMT WBM, 2014b). 

Accommodating risk in existing development means 
to redevelop or retrofit existing assets in a manner that 
could minimise impacts from coastal hazards (e.g. piled 
foundations, relocatable homes) (BMT WBM, 2014b). Retreat 
approaches allow coastal processes (e.g. erosion) to occur, 
with assets requiring relocation or becoming sacrificial  
(BMT WBM, 2014b). 

Future development management approaches are defined 
as Avoid, Accommodate or Accept (see Figure 7.2) 
(BMT WBM, 2014b). Avoiding the risk means not allowing 
development within coastal hazard areas (BMT WBM, 2014b). 
Accommodating the risk means including controls that 
reduce the potential impacts of the hazard (e.g. set minimum 
floor levels) (BMT WBM, 2014b). The Acceptance approach 
means that development can be undertaken where the level of 
risk is considered tolerable (BMT WBM, 2014b).
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In determining the relevant approaches for managing 
coastal hazards, Council considered the objectives of 
Part B - Coastline South of the Harbour (see Section 3.0). 
Based on the objectives of Part B - Coastline South of the 
Harbour, Council's coastal hazard management intent can be 
summarised as 'to manage current and future coastal risks 
(taking into account the effects of climate change), whilst 
maintaining public access, amenity and use of the coast'.  
To achieve the coastal hazard management intent, Council  
is proposing to:

• Accommodate coastal inundation risks by redesigning 
promenades to withstand wave inundation and 
overtopping, and ensuring development applications 
consider inundation risks

• Accommodate coastal cliff/slope instability risks by 
undertaking geotechnical investigations, and ensuring 
development applications consider landslide risks. 

An outline of Council's management intent for each of the key 
coastal hazards is provided in Sections 7.3.1 to 7.3.3 below. 

7.3.1 Beach Erosion and Recession
The beaches south of the harbour are generally backed by 
seawalls/promenades that limit the extent of erosion. While 
Bar Beach doesn't have a seawall, recent erosion has shown 
that bedrock does exist at height behind the beach and would 
limit erosion. In the short to medium term, it is expected that 
the impacts of erosion on these beaches will be limited due 
to the existing bedrock and seawalls. However in the future, 
beach amenity may be impacted by erosion events stripping 
all of the sand from the beach, and Council may need to 
consider a nourishment program. 

7.3.2 Coastal Inundation
Coastal inundation and wave overtopping currently impacts 
on Shortland Esplanade, as well as a number of beach 
promenades and public assets (e.g. ocean baths), and this 
is expected to worsen in the future. Council will consider 
inundation hazards when renewing coastal assets (including 
promenades, ocean baths and SLSC clubs), and if required in 
the future, will consider the installation of additional mitigation 
measures (e.g. parapets) to minimise inundation impacts on 
Council's assets. Coastal inundation risks will also require 
consideration during the development assessment process.

7.3.3 Coastal Cliff/Slope Stability

Council will continue to undertake geotechnical assessments 
of coastal cliff/slope instability, and will implement priority 
works (subject to funding and resource availability). Vegetation 
cover will be encouraged on coastal soil slopes, whilst 

vegetation causing root jacking of rock faces will be removed 
(as funding/resources allow). Council's Development Control 
Plan will be reviewed to ensure that properties in the landslide 
risk area consider the potential hazard when preparing a 
development application. 

7.4 Management Actions
Council aims to achieve the objectives of Part B - Coastline 
South of the Harbour (including the summarised coastal 
hazard management intent outlined in Section 7.3) by 
implementing the management actions outlined in Table 7.2 
to address priority coastal issues. 

The timeframes contained in Table 7.2 refer to:

• Short term - the action is expected to commence in the 
first two years following certification of the Plan. 

• Medium term - the action is expected to commence in the 
first five years following certification of the Plan.

• Long term - the action is expected to commence after the 
first five years following the certification of the Plan . 

For the purpose of Table 7.2, properties/land considered 
to be affected by coastal erosion/recession or inundation 
hazards are those areas affected by (seaward of) the unlikely 
2100 hazard line area (see Appendix A and B). This is 
consistent with the adoption of the unlikely hazard line for 
planning purposes, as outlined in Section 6.1. 

7.4.1 Management Action Approvals and 
Considerations
Coastal management actions in Part B - Coastline South of 
the Harbour will potentially require approvals or authorisation 
from relevant land owners or stakeholders with interest in 
the land where the management action is proposed. These 
approvals or authorisations may potentially be required under 
various legislative instruments and will be obtained prior to 
commencement of the management action.

There are areas of Department of Industry - Lands and 
Water (Crown Lands) (DoI - Crown Lands) land along the 
open coastline of the Part B study area that are currently 
managed by Council under a Reserve Trust arrangement. 
Where management actions are proposed on DoI - Crown 
land relevant authorisations and approvals may need to be 
obtained under the Crown Land Management Act 2016. 
Management actions undertaken on DoI - Crown land will 
also need to consider Aboriginal Land Claims lodged under 
the Aboriginal Land Rights Act 1983. Any works as a result of 
management actions will need to be compliant with the Native  
Title Act 1993 (Cwlth).

Retreat
Sacrifice land
Relocate
Buy-back/leaseback
Acquisition

Accommodate
Retrofit
Redesign
Rebuild
Evacuation planning

In-fill Greenfield

Avoid
Prohibit/refuse
Fill to raise land

Accommodate
Siting requirements
Design standards 

Evacuation planning
Termed approvals

Accept
Business as usual
Sacrifice/abandon

Future Development

Coastal Management Options

Protect
Seawalls
Beach nourishment
Dune stabilisation
Groynes
Offshore breakwaters

Existing Development

Figure 7.2:  Risk management approach for Newcastle Coastal Zone Management Plan - Part B Coastline South of the Harbour  
 (BMT WBM, 2014(b) p55)
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Theme: Coastal Hazards

Objective: To manage current and future risks from coastal 
hazards, taking into account the effects of climate change.

# Action Primary
Responsibility Timeframe Indicative 

Cost

Planning Controls

1

Revise s149 certificates to ensure that properties potentially affected 
by coastal hazards (including coastal erosion/recession, coastal 
inundation, coastal cliff/slope instability) contain an appropriate 
notation. The relevant Planning Circulars developed by the 
Department of Planning will be used to guide the content of the 
notations. 

Council Short term Minimal

2

Review s149 certificates to ensure that properties potentially 
affected by coastal hazards contain the appropriate notation with 
regards to the ability for complying development to be carried out on 
the land. 

Council Short term Minimal

3

Revise Council's Development Control Plan to ensure properties 
potentially affected by coastal hazards consider the risk when 
preparing development applications. Development applications 
should consider the coastal hazards identified in the Newcastle 
Coastal Zone Hazards Study (BMT WBM, 2014a) and the proposed 
management actions contained in this Plan. 

Council Medium term Minimal

4
Investigate the most appropriate planning mechanisms for 
illustrating hazard areas.

Council Short to 
Medium 
Term

Minimal

5

Public Domain Plans (and similar masterplan documents) prepared 
for coastal lands should consider the coastal hazards outlined in the 
Newcastle Coastal Zone Hazards Study (BMT WBM, 2014a) and the 
proposed management actions contained in this Plan. The hazards 
should be considered during the development of the Public Domain 
Plan (or other similar masterplan document), as well as during the 
design of the works resulting from the implementation of the Public 
Domain Plan (or other similar masterplan document). 

Council Short term Incorporated 
into cost of 
preparing public 
domain plan 
(may increase 
cost of plan 
preparation)

# Action Primary
Responsibility Timeframe Indicative 

Cost

Coastal Protection Works and Asset Management

6
Investigate alternative revenue sources to assist with funding coastal 
protection works. 

Council Medium - 
Long term

Minimal

7 Investigate and implement works to reduce sand drift in affected 
locations (e.g. Nobbys).

Council Short - 
Medium term

$10,000 to 
$50,000 per site

8 If required, consider use of parapets (or other relevant management 
options) to minimise coastal inundation impacts along coastal 
promenades/seawalls. 

Council Long Term Option 
dependant

9 Consider impacts of coastal hazards when maintaining, renewing or 
constructing new coastal promenades (which often act as seawalls) 
along the beaches to the south of the Hunter River (Merewether to 
Nobbys). The design of works should consider the hazards outlined 
in the Newcastle Coastal Zone Hazards Study (BMT WBM, 2014a). 
Asset life, purpose/service, and location should be considered, as 
well as the potential impacts from climate change. 

Council Short term $5,000 to 
$80,000 per 
design. Further 
costs would 
depend on 
proposed works

10 Consider impacts of coastal hazards when renewing or constructing 
other coastal public assets. The design of works should consider 
the hazards outlined in the Newcastle Coastal Zone Hazards Study 
(BMT WBM, 2014a). Asset life, purpose/service, and location should 
be considered, as well as the potential impacts from climate change.

Council Short term $5,000 to 
$80,000 per 
design. Further 
costs would 
depend on 
proposed works

11 Continue to undertake post storm inspections of coastal hazards, to 
identify potential works that may be required.

Council Short - 
Long Term, 
depending 
on storm 
frequency

Minimal

12 If required, develop a beach scraping program for the beaches 
to the south of the Hunter River (Merewether - Nobbys beaches). 
Consultation should be undertaken with the Merewether National 
Surfing Reserve prior to commencement of scraping at Merewether.

Council Short - 
Long Term, 
depending 
on storm 
frequency

Minimal

13 As required, undertake additional coastal hazard investigations and 
design and implement works to address identified hazards (e.g. 
investigate adaptation options for the ocean baths, or impacts of 
climate change on stormwater assets).

Council Long Term Study cost 
between 
$10,000 and 
$60,000. 
Further costs 
would depend 
on proposed 
works

14 Investigate opportunities for further incorporation of coastal hazards 
in Council's asset management systems and asset management 
plans.

Council Medium 
Term

$5,000 to 
$20,000
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Table 7.2 Management Actions to Address Priority Coastal Issues



# Action Primary 
Responsibility Timeframe Indicative 

Cost

15 Investigate, design and implement opportunities for the relocation of 
public assets to minimise the potential impacts on coastal hazards 
(e.g. surf clubs could be relocated further landward when being 
replaced).

Council Medium - 
Long Term

Depend on 
proposed asset 
being relocated, 
new surf clubs 
could cost 
over $2M to 
construct. 

16 As needed, undertake geotechnical investigations of coastal cliff/
slope instability, and implement works to minimise priority risks. 
Investigate the development of a monitoring program for priority 
coastal/cliff slope instability sites. 

Council Ongoing Investigations 
cost between 
$15,000 and 
$80,000. 
Further costs 
would depend 
on proposed 
works

17 Encourage vegetation cover on coastal slopes comprised of soil 
and/or low strength rock, to minimise potential geotechnical risks.

Council Short - 
Medium 
Term

$20,000 to 
$100,000 per 
slope section 
(dependant 
on area 
revegetated)

18 As required, cut or poison vegetation with robust root systems that 
are 'root jacking' rock faces.

Council As required $10,000 to 
$300,000 
(dependant on 
area requiring 
treatment)

19 Undertake annual inspection of Nobbys Breakwall and assess 
potential issues from coastal hazards.

Port of Newcastle Ongoing As required

Emergency Management

20 Develop an Emergency Procedure for the closure of coastal 
roads impacted by coastal inundation. The procedure could be 
implemented by Council, NSW police, or other relevant agencies. 

Council Ongoing Minimal

21 If deemed appropriate, undertake emergency works to manage 
beach erosion during storm events in accordance with the 
Emergency Action Subplan contained in Appendix D. 

Council Ongoing Dependant 
on extent of 
emergency 
works required

22 Educate the community about the coastal hazards impacting on the 
Newcastle community (might include website pages, pamphlets, 
and community information sessions).

Council Ongoing Minimal to 
$15,000

Theme: Beach Environment and Heritage

Objective: To protect and enhance the coastal environment

# Action Primary 
Responsibility Timeframe Indicative 

Cost

23 Continue to assess the flora and fauna values of coastal assets 
(including coastal rock platforms).

Council Ongoing $10,000 to 
$80,000 
dependant 
on assets 
being 
assessed 

24 Undertake annual coastal rehabilitation projects (including flora 
and/or fauna works) at priority coastal sites (includes sand dunes, 
coastal headlands and other coastal environments). Rehabilitation 
works should be undertaken with local provenance. Plantings should 
only be undertaken with species listed on Council's native coastal 
vegetation species list. 

Council Ongoing $20,000 to 
$200,000 
annually

25 Develop a Technical Manual for coastal revegetation works. The 
manual should outline preferred planting techniques and suitable 
plant species. 

Council Short - 
Medium Term

Minimal to 
$20,000

26 Investigate potential options for controlling the spread of Bitou Bush 
on coastal cliffs/slopes.

Council Short - 
Medium Term

Minimal to 
$30,000.

27 Reissue a procurement alert for the provision of turf products which 
outlines that plastic turf reinforcement mesh should not be used on 
Council's land adjacent to coast. Educate staff about not using the 
product along the coastline. 

Council Short Term Minimal

28 Public domain works along the coast should include landscaping 
with native species (or other tree species as per the Street Tree 
Selection Manual). 

Council Ongoing $5,000 to 
$100,000

29 Investigate, design and implement works to improve the quality/
quantity of stormwater discharged onto the city's beaches. This 
could include (but is not limited to) stormwater harvesting, water 
quality controls, and/or the removal of outlets discharging onto the 
beach.

Council Short - 
Medium Term

$20,0000 to 
$800,000

30 Investigate the potential impacts of climate change on the coastal 
environment 

Council Short - Long 
Term

$30,000 to 
$60,000

31 Promote the environmental values of the coastline. This could 
include (but is not limited to) the provision/support of community 
seminars/talks, the promotion of values on Council's website, or the 
installation of educational signs.

Council Ongoing Minimal to 
$10,000

32 Support research of key environmental coastal values/issues. This 
could include supporting research by a university or other research 
agency. 

Council As deemed 
appropriate

$5,000 to 
$50,000
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Objective: To acknowledge and enhance the Indigenous 
and European heritage of the coast.

# Action Primary 
Responsibility Timeframe Indicative 

Cost

33 Prepare an Aboriginal Heritage Management Strategy to ensure due 
diligence processes are followed. 

Council Short - 
Medium Term

Minimal to 
$60,000

34 Continue to raise community awareness of Aboriginal cultural 
heritage through projects such as the Dual Naming of Landforms.

Council Short - 
Medium Term

Minimal to 
$60,000

35 Prepare Conservation Management Plans as required. Council Short - Long 
Term

Minimal to 
$60,000 per 
plan

36 Promote heritage values of the coastline. This could include the 
development of apps, installation of interpretive signage, promotion 
on Council's website. 

Council Short - 
Medium Term

Minimal to 
$10,000

37 Investigate opportunities for further incorporation of heritage values 
in Council's asset management systems and asset management 
plans.

Council Short - 
Medium Term

Minimal to 
$20,000

38 Continue to pursue Federal heritage listing of the Coal River Precinct. Council Ongoing Minimal 

39 Consider the principles of the Newcastle Heritage Strategy 2015 
when undertaking works that may impact on coastal heritage items/
areas. 

Council Ongoing Minimal

Theme: Public Access and Amenity

Objective: To maintain and enhance public access, 
amenity and use of the coast

# Action Primary 
Responsibility Timeframe Indicative 

Cost

40 Continue to develop and implement public domain plans (or similar 
masterplan documents) for coastal lands. 

Council Ongoing $30,000 to 
$100,000 for 
plans. Further 
costs would 
depend on 
proposed works

41 Investigate the numbering of authorised beach accessways (for 
tourism and emergency management purposes). 

Council Medium 
Term

$2,000 to 
$10,000

42 Beach accessways being replaced should be designed to face 
away from the dominant south-easterly winds, and where deemed 
appropriate, should include varied alignments (e.g. dog legs) or 
dune fencing to minimise potential sand blow outs. Accessways on 
beaches to the south of the Hunter River (Merewether to Nobbys 
beaches) should be constructed to bedrock, or the lowest part of 
the stairs should be designed to be sacrificial. 

Council As required $1,000 to 
$50,000 
dependant 
on design of 
accessway

43 The design of beach fencing and accessways should consider the 
Coastal Dune Management Manual (NSW Department of Land and 
Water Conservation, 2001).

Council As required Minimal
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Council will implement Part B - Coastline South of the 
Harbour  in accordance with the Integrated Planning 
and Reporting framework. Management actions will be 
prioritised and identified in the four year Delivery Program 
and annual Operational Plan for funding. Council will 
also investigate the incorporation of coastal hazards into 
strategic asset management plans.  
 
Council will fund the proposed management actions from 
a combination of Council's Working Funds and grants. 
Council will apply for funding from the NSW Government's 
Coastal Grants Program. Council may also apply for funding 
from other sources (e.g. Crown Reserves Improvement 
Fund, NSW Environment Trust).  
 
Council will monitor the progress of implementation of the 
Plan by undertaking audits of the Plan as required. Council 
will provide periodic reports on the progress of the Plan's 
implementation on Council's website. 

9.0 Review
The review of Part B - Coastline South of the Harbour 
management actions will be undertaken as part of the 
future coastal management program to be prepared under 
the Coastal Management Act 2016. This review will be 
conducted by the end of 2021. The implementation of Part 
B - Coastline South of the Harbour will be reported by 
Council through the Annual Report and End of Term Report 
under the Integrated Planning and Reporting Framework. 
Updated information regarding management actions will 
also be placed on Council's website.

8.0 Implementation
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3.2 Coastal Protection Act 1979

Whilst the Newcastle CEEAS will accompany (link to) the 
Flood Subplan (NLEMC, 2013), it must be prepared in 
accordance with the Coastal Protection Act 1979 (not the 
State Emergency and Rescue Management Act 1989). 
The requirements of the Coastal Protection Act 1979 and 
associated guidelines are outlined below. 

Section 55C of the Coastal Protection Act 1979 requires that 
a coastal zone management plan include 'emergency actions 
carried out during periods of beach erosion, including the 
carrying out of related works, such as works for the protection 
of property affected or likely to be affected by beach erosion, 
where beach erosion occurs through storm activity or an 
extreme or irregular event'. The section also outlines that a 
coastal zone management plan must not include matters 
dealt with in any plan made under the State Emergency and 
Rescue Management Act 1989 in relation to the response to 
emergencies. 

The Guidelines for Preparing Coastal Zone Management 
Plans (OEH, 2013) require that an emergency action subplan 
also describes:

• intended emergency actions to be carried out during 
periods of beach erosion such as coastal protection works 
for property or asset protection, other than matters dealt 
with in any plan made under the State Emergency and 
Rescue Management Act 1989 relating to emergency 
response (sections 55C(b) and (g) of the Coastal Protection 
Act 1979);

• any site-specific requirements for landowner temporary 
coastal protection works;

• the consultation carried out with the owners of land 
affected by a subplan. 

4.0 Emergency Coastal 
Protection Actions

4.1 Council
Council's roles and responsibilities in preparing for, 
responding to, and recovering from, beach erosion events 
are outlined below. The roles and responsibilities described 
below will be undertaken in addition to Council's roles and 

responsibilities under the Flood Subplan (NLEMC, 2013).

4.1.2 Preparedness

In preparing for a beach erosion event, Council should 
ensure that all of the relevant planning approvals are in 
place to undertake emergency coastal protection actions. 
In accordance with the State Environmental Planning Policy 
(Infrastructure) 2007 Council can undertake emergency works 
(as exempt development) to protect stormwater management 
systems, roads and road related areas (e.g. footpaths and 
cycleways), sewerage systems and gas pipelines. Exempt 
development does not require an environmental assessment 
as long the as the development meets the following criteria:

• must meet the relevant deemed-to-satisfy provisions of the 
Building Code of Australia, or if there are no such relevant 
provisions, must be structurally adequate, and

• must not, if it relates to an existing building:
- cause the building to contravene the Building Code of 

Australia, or
- compromise the fire safety of the building or affect 

access to any fire exit, and
• must be carried out in accordance with all relevant 

requirements of the Blue Book, and
• must not be designated development, and
• if it is likely to affect a State or local heritage item or a 

heritage conservation area, must involve no more than 
minimal impact on the heritage significance of the item or 
area, and

• must be installed in accordance with the manufacturer’s 
specifications, if applicable, and

• must not involve the removal or pruning of a tree or other 
vegetation that requires a permit or development consent 
for removal or pruning, unless that removal or pruning is 
undertaken in accordance with a permit or development 
consent.

1.0 Introduction
The purpose of the Newcastle Coastline South of the Harbour 
Coastal Erosion Emergency Action Subplan (the Newcastle 
CEEAS) is to outline the emergency coastal protection actions 
that Council will implement during periods of beach erosion. 
The Newcastle CEEAS is an accompanying document to the 
City of Newcastle Flood Emergency Subplan (NLEMC 2013) 
(the Flood Subplan), which outlines the measures to prepare 
for, respond to, and recover from, flooding and coastal 
erosion in the Newcastle local government area (LGA). During 
a storm event (which includes coastal erosion), Council will 
respond in accordance with the requirements of the Flood 
Subplan (as the priority) and the Newcastle CEEAS for the 
coastline south of the harbour. 

The Newcastle CEEAS has been prepared in accordance with 
the requirements of the Coastal Protection Act 1979 and the 
Guidelines for Preparing Coastal Zone Management Plans 
(OEH, 2013). 

2.0 Area Covered by the 
Erosion Subplan
The Newcastle CEEAS applies to the Coastline within the 
Newcastle local government area south of the harbour. 
The Stockton Coastal Erosion Emergency Action Subplan 
(Stockton CEEAS) is to be implemented during periods of 
beach erosion along the Stockton coastline - refer to Part A of 
the Newcastle Coastal Zone Management Plan.

3.0 Planning Context
Coastal erosion events that occur during storm conditions 
are covered by two Acts, the State Emergency and Rescue 
Management Act 1989 and the Coastal Protection Act 1979. 
If the coastal erosion occurs during a high water event that 
doesn’t coincide with a storm, the provisions of the State 
Emergency and Rescue Management Act 1989 may not apply. 

3.1 State Emergency and Rescue 
Management Act 1989
The Newcastle DISPLAN (NLEMC, 2012) and the Flood 
Subplan (NLEMC, 2013) have been prepared in accordance 
with the requirements of the State Emergency and Rescue 
Management Act 1989. The Flood Subplan (NLEMC, 2013) 
designates the NSW SES as the Combat Agency for damage 
control from storms (including coastal erosion). Council's role 
in preparing for, responding to, and recovering from, a storm 
event is defined in the Flood Subplan (NLEMC, 2013). During 
a storm event Council undertakes actions in accordance with 
the Flood Subplan (NLEMC, 2013). 

Section 3.1.2 of the Flood Subplan (NLEMC, 2013) outlines 
that the NSW SES's role includes 'damage control for coastal 
erosion and inundation from storm activity, specifically the 
protection of life and the coordination of the protection 
of readily moveable household goods and commercial 
stock and equipment. The NSW SES is not responsible 
for planning or conduct of emergency beach protection 
works or other physical mitigation works'. Section 2.1 of the 
Newcastle DISPLAN (NLEMC, 2012) outlines that Council is 
responsible for the 'construction of physical mitigation works 
for protection of coastal property on land under its care and 
control'. 

The Newcastle CEEAS outlines the physical mitigation works 
that Council proposes to undertake during periods of erosion 
(see Section 4.0). The Newcastle CEEAS can be activated 
under section 4.5.11 of the Flood Subplan (NLEMC, 2013), 
which outlines that during periods of coastal erosion from 
ocean storms Council will 'activate the Newcastle City Council 
Coastal Zone Management Plan - Emergency Action Plan' (the 

Newcastle CEEAS).
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If proposed emergency coastal protection actions are not 
exempt development, the relevant planning approvals would 
need to be obtained before the works could be implemented 
by Council. This means that if Council wanted to sandbag other 
public assets (e.g. surf clubs) to protect against coastal erosion, 
a Review of Environmental Factors would need to be prepared 
in accordance with Division 25 of the State Environmental 
Planning Policy (Infrastructure) 2007, before the works could 
commence. Council will continue to monitor its coastal assets 
and beach condition, to determine whether coastal protection 
works (that are not exempt development) may be needed. If 
Council identifies that public assets may be at risk in future 
beach erosion events, a Review of Environmental Factors will 
be prepared for the installation of sandbags. 

It should be noted that Council can sandbag public assets to 
protect them from coastal inundation in accordance with the 
Flood Subplan (NLEMC, 2013), without the need for a Review 
of Environmental Factors. 

Council will maintain the plant and equipment required for 
emergency coastal protection actions (including sandbags). 

4.1.3 Response
Response operations may commence when a Bureau of 
Meteorology warning indicates the potential for abnormally 
high tides, or unusually large surf, or where other evidence 
leads to an expectation of coastal erosion within the LGA. 

During response operations, Council may undertake 
emergency works (as exempt development) to protect 
stormwater management systems, roads and road related 
areas (e.g. footpaths and cycleway), sewerage systems and 
gas pipelines from beach erosion. It is most likely that these 
emergency works would consist of sandbagging works. These 
works may be undertaken anywhere along the Newcastle 
coastline, as required. 

If Council has obtained the required planning approvals, 
Council may also undertake sandbagging works to protect 
other public assets from coastal erosion in accordance with 
the requirements of the relevant approvals. These works may 
be undertaken anywhere along the Newcastle coastline, in 
accordance with the relevant approvals. 

Where investigations, works or actions are proposed or to be 
implemented on DoI - Crown land, not under Council Trust 
management, an appropriate authorisation from DoI Lands & 
Water will be required under the Crown Lands Management 
Act 2016 prior to the works commencing.

4.1.4 Recovery
During the recovery phase of a beach erosion event, Council 
will undertake post storm beach inspections. The inspections 
will identify the damage to public assets and prioritise 
required works. 

As needed, Council will install temporary signage to identify 
erosion risks, and will close eroded accessways. Beach 
accessways adjacent to surf clubs will be prioritised for 
reinstatement. 

Beach scraping works may be undertaken to assist the 
recovery of the beach dune system. 

4.2 Private Landowners
At this point in time, there are no locations within the 
Newcastle LGA where private landowners can undertake 
temporary coastal protection works (as defined in the Coastal 
Protection Act 1979). Coastal protection works can only be 
constructed by private landowners if they have obtained 
development consent for the works in accordance with the 
State Environmental Planning Policy (Infrastructure) 2007. 
Council is not aware of any private landowners that would 
currently have development consent for the construction of 
the coastal protection works within the LGA. 

5.0 Review 
A review of the Newcastle CEEAS will be undertaken as part 
of the future Coastal Management Program to be submitted 
under the Coastal Management Act 2016. In the interim, the 
Newcastle CEEAS will be reviewed annually. 
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Issue Raised During  
Public Exhibition Council Response Changes Made  

to the Plan

Council should level and replace 
the grass area next to the 
Merewether surf club.

Noted. Council is investigating potential options for the future 
management of this area. 

No changes required

Table 2:  Key issues by Department of Industry - Lands and Water (DoI - Crown Land) and Council response

Issue Identified Council Response
Change to Part B - 
Coastline South  
of the Harbour

Authorisations or approvals  
by DoI - Crown Land needs  
to be clarified.

Approvals required for management actions on DoI - Crown Land 
included in Section 7.4.1

Section 7.4.1 added to 
Part B - Coastline South 
of the Harbour.

Confirm whether southern 
foreshore of Hunter River, 
including southern breakwater,  
is included in study area.

Nobbys breakwater included in Part B - Coastline South of the 
Harbour.  Remainder of foreshore included in Hunter Estuary 
Coastal Zone Management Plan.

Additional information 
added in Section 2.0  
to clarify study area.

Management of old ladies pool 
requires further discussion 
between stakeholders/land 
managers.

Noted. No change required.

Emergency actions may require 
DoI - Crown Land approval 
where Council is not land 
manager.

Noted. Additional information 
regarding approvals 
included in Section 
4.1.3 of the Newcastle 
Coastal Erosion 
Emergency Action Sub 
Plan (Appendix D).

In May-July 2018 Council consulted with various stakeholders 
regarding management actions in Part B - Coastline South of 
the Harbour. In July 2018, Council received correspondence 
from the Department of Industry - Lands and Water (DoI - 

Crown Land) regarding management actions outlined in Part 
B - Coastline South of the Harbour. The key issues raised 
by DoI - Crown Land, and Council's response to the issues 
identified are outlined in Table 2 below.

Part B - Coastline South of the Harbour was publically 
exhibited for a 21 day period in October 2016.  Fifteen public 
submissions were received, including one submission from 
the Office of Environment and Heritage.

Thirteen of the fifteen submissions requested Council protect 
and restore the old ladies pool at Merewether. An outline of 
the key issues raised from submissions received during the 
public exhibition period, and Council's response to the issues 
identified are outlined in Table 1 below.

Table 1:  Public submissions to Newcastle Coastal Zone Management Plan Part B - Coastline South of the 
Harbour and Council response

Issue Raised During  
Public Exhibition Council Response Changes Made  

to the Plan

Council should protect the 
heritage values of the Old 
Ladies Pool at Merewether and 
undertake restoration works.

The Old Ladies Pool is listed as an item of local environmental 
heritage under the Newcastle Local Environmental Plan 2012. 
Council recognises the value of this important heritage asset. 
Specific reference was not made in this Plan, as an action to 
'maintain the heritage of the Old Ladies Pool and provide safe use 
for all users' is already contained in the Newcastle Coastal Plan  
of Management (NCC 2015). The Old Ladies Pool is located on 
DoI - Crown Land, which is not managed by Council. 

No changes required

Council needs to recognise the 
Merewether National Surfing 
Reserve as an important 
stakeholder at Merewether that 
needs to be consulted. 

Noted. Council consults with relevant stakeholders during works 
at Merewether Beach, as required. 

No changes required

The Plan should include an 
action to educate Council staff 
about the role of the Merewether 
National Surfing Reserve. 

Noted. Council is more than willing to meet with members of the 
National Surfing Reserve to discuss education opportunities. An 
action is not required in the Plan.

No changes required 

Coastal rehabilitation works 
around sand dunes should not 
be undertaken at Merewether 
without prior consultation with 
the Merewether National Surfing 
Reserve, as there is evidence 
to suggest that the works have 
had a detrimental effect on surf 
quality. 

Council is happy to review the evidence of the impact of 
revegetation works on surf quality, however advice that 
Council has received from coastal engineers to date is that the 
revegetation works would not impact on surf quality. 

No changes required

Beach scraping should not be 
undertaken without consulting 
with Merewether National Surfing 
Reserve. 

Noted. Additional information added to Action 12 (see Table 7.2) 
requesting prior consultation with the Surfing Reserve.

Additional information 
added to Action 12 (see 
Table 7.2)

Promotion of the Merewether 
National Surfing Reserve 
should include the erection 
of fingerboard signs directing 
tourist to the location.

The Newcastle Coastal Plan of Management (NCC 2015) already 
contains an action to 'ensure the recognition of Merewether 
Beach as a National Surfing Reserve'. It is not necessary to 
duplicate the action in this Plan.

No changes required
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