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1 Introduction and objectives

Project Stages

Stage 1
Pools side of works

Stage 2
Pavilions side of works

N §ete

The second meeting of the Newcastle Ocean Baths Community Reference Group (CRG)
was held on Wednesday 3 June 2020 from 4.30pm to 6.00pm. To align with COVID-19
social distancing protocols, the CRG meeting was held via an online meeting platform
(Zoom).

The meeting was facilitated by Spectrum Comms. Members were encouraged to use the
Zoom chat function throughout the meeting to ask questions and compliment the
discussions. Members of the CRG were joined by representatives from CN who also took
part in the Zoom meeting. Final attendee and apology list are included as Table 1.

This report has been prepared by Spectrum Comms on behalf of CN.

1.1 Meeting objectives

The objective of the meeting was to bring the CRG and CN team together again to share an
update on the Baths project, including:

1. Plans to progress revitalisation of the Baths via two stages of work

2. Provide an update to the group on recent funding announcements

3. Provide an update on community engagement feedback carried out by CN over the
summer of 2019/20

4. Discuss any questions or issues the group wanted to raise following recent media
coverage on the project; and

5. Seek some further feedback from the group about how CN can support user groups
during the staged upgrade process.
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Table 1: CRG meeting 2 - Attendees and apologies
Name Organisations/Representative Group Attendance
Robert Russell City of Newcastleds Guraki a
Committee & Awabakal Local Aboriginal Land Council (Apology from
5pm)
Nathan Burford Access Advisory Committee representative, CN a
Peter Sherlock Hunter Living Histories a
(Coal River Working Party)
Ross Taggart Pirates Swimming Club a
Penny Maxwell Friends of Newcastle Ocean Baths a
Karen Read Newcastle East Residents Group a
Mark Metrikas National Trust a
Robert Faraday Local businesses representative Apology
Paul Scott Community member a
Tiahna Goldbird Community member a
Jeremy Landers Community member a
David Compton Community member a
David Henderson Community member a
Paula Thistleton Community member a
(Apology from

5:30pm)
Roderick See Community member a
Peter Shields Community member a
Matthew Blandford Senior Project Planner, CN a
Kristy Simpson Senior Project Planner, CN a
Nat al i e D6 A Community Engagement Coordinator, CN a
Joanne Righy Manager Assets and Projects, CN a
Lynn Duffy Manager Parks and Recreation, CN a
Nick Kaiser Media & Stakeholder Relations Manager, CN a
Emily Dowswell Media & Communications Advisor, CN a
Sarah Horan Project Planning Coordinator, CN a
Glenn Mahood Manager of Property & Facilities, CN a
Donna McGovern Aquatics Services Manager, CN a
Cr Nuatali Nelmes Lord Mayor, CN a
Angela Felton Spectrum Comms / Facilitator a
Cr Emma White Infrastructure Advisory Committee representative, CN Apology
Cr John MacKenzie Liveable Cities Advisory Committee representative, CN Apology
Joseph Popov Access Advisory Committee representative, CN Apology
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2 Workshop agenda and activities

A run sheet for the Workshop is provided as Appendix A.
The complete CRG slide presentation is included in Appendix B, and on the CN website:
https://www.newcastle.nsw.gov.au/Have-Your-Say/Projects/Newcastle-Ocean-Baths-CRG

21liSince we |l ast meté (Activity 1 Group Disc

Members of the CRG were welcomed back and the logistics of the online meeting platform
where checked (i.e. Screen sharing, can everyone hear and be heard, how we will use the
Chat function to ask questions and share ideas).

A brief update about a recent funding commitment made for the project was then shared
with the group. Senior Project Planner Kristy Simpson discussed the recent media reports
and advised that:

1 $9.5 million from the sale of vacant CN owned buildings would be directed towards
the Newcastle Ocean Baths project.

T CN has now resolved the sale of these buildings. Following settlement, the proceeds
will go into a reserve, and have been committed to partly fund the Baths restoration.

1 CN estimates revitalisation of the Baths will cost around $20 million, though this is a
guide only as CN are yet to finalise the project scope and the development of
concept designs will be done in consultation with the CRG.

The group was then invited to raise any questions or provide feedback on the recent
announcement and highlight any discussions they may have had with their community or
representative groups since the last meeting held in March 2020. The aim of this activity was
to allow CRG members seek any clarifications from the last meeting and the media reports,
and to share any feedback they may have had from the groups and organisations they
represent.

The following comments were captured during the group discussion and via the Chat
function within Zoom.

The CN asset sales are welcome as long as money goes into community-based projects.
Feedback from my community group has been positive.

Q. Is the $9.5 million already allocated or is it contingent on the sale of CN assets?

The funds are from the sale of C N Gassets and have been allocated to the revitalisation of
the Newcastle Ocean Baths.

Q. Is there an estimated cost of the facade being restored?

Investigation work is continuing. CRG members will be involved in discussions in focus
groups with key specialists.
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2.27 Community engagement feedback

Community Engagement Coordinator Natalie D 6 A prowded an update on the broader
community engagement activities carried out from 22 November 2019 to 1 March 2020
which aimed to further understand the ¢ 0 mmu n aspirgtions for the Ocean Baths site and
identify any areas for improvement.

Figure 1 included below was shared with the CRG and summaries the recent community
engagement activities carried out by CN on the Baths.

Learning from the community

» 100 days community engagement program from
22 November 2019 to 1 March 2020

G

"4 vV
Dedicated Have Ideas Wall Intercept surveys Telephone surveys
Your Say (embedded on Have (poll)
web page Your Say)
4,400+ visits 840 comments 129 surveys 898 respondents
262 unique conducted at across Newcastle
stakeholders 5 locations LGA

Figure 1: Feedback presented to the CRG on how community engagement feedback on the
Newcastle Ocean Baths has been captured in the wider community.

N a t a presendaton included a summary of key findings relating to the pavilion/exterior;
supported improvements, and feedback on operations at the baths, with the full engagement
report to be made available on the CN website:

https://www.newcastle.nsw.gov.au/Have-Your-Say/Projects/Newcastle-Ocean-Baths-CRG

Natalie discussed CN6 s d e s i rseheduled fdtus greup discussions on three topic
areas to gain a more detailed understanding of community perspectives to inform CN 6 s
project planning. The CRG expressed support for focus group discussions to be held on:

1. The change rooms - for example, we saw in the engagement some support for
keeping the open-arc hange rooms and wed6d |ike to
this. For example, are the change rooms valued because of the direct sunlight? The
air flows? The sense of space? Other topics to cover in regard to change rooms are
getting the balance right in terms of open vs private changes rooms; size of the
change rooms; and location of the change rooms.

2. Café and community spaces i physical infrastructure improvements, location,
shade, seating, size, what works well at similar facilities you have seen, how to best
make use of community space in southern and central pavilions.

3. Western facade 1 discussion to include structural specialist.
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CRG members were invited to ask any questions prompted by the information presented.

The following themed comments and questions were captured during the group discussion:

Community engagement
feedback

Q. Are you concerned that the survey samples are
relatively small?

Sample size for telephone survey is considered robust
at 898 responses. While the intercept survey numbers
were comparatively low, the results were similar to the
telephone survey. CN is confident in the results.

The Ideas Wall was intended to capture qualitative
ideas and feedback. A lot of detailed comments
received, and CN is satisfied with the breadth of
information received.

Q. What style of questions were used?

Non directional questions were used with scales of
responses provided. Engagement reports will be
provided with links to the questionnaires.

Amenities/change rooms

Q. If toilet amenities and shower amenities were
oriented toward the south, could they then be
utilised by the beach goers as well as those
swimming on the baths? Did the community
engagement feedback capture prefer locations of
the shower and toilet amenities?

Thef eedback didnét get dluw

we would like to understand that more in upcoming
focus group discussions with the CRG.

Comment: Accessibility requirements need to be
considered when considering any changes to the
design and layout of the facilities and give
consideration to family change rooms. Non-gender
binary change rooms is something that needs to be
taken seriously to show we value our community.
Diverse access needs.

Comment: We have both an opportunity and challenge
to balance private vs public, and universally accessible
change and bathroom facilities to optimise space and
flexibility for all users, while also adhering to formal
access requirements and building regulations.

Comment: We need to provide a safe place for those
who dondét recognise thems
or another and having additional spaces like family
rooms and additional change room options. We can
look to similar facilities at South Sydney baths and
Bondi Beach.

Comment: We advocate need to have open air
change rooms for sanitation and the feeling of open
space. A safe female (and male) space is created by
open air change rooms.
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Community spaces

Q. Has consideration been given to having the
baths used for more social events and not just a
recreational space?

CN would like to have that discussion further as a part
of one of the focus groups as there will likely be more
space available for additional activities after the space
has been renewed.

Comment: By changing the fundamental use of the
site, you may gain one thing, but you can take away
intrinsic nature of the site for others. Please be
cautious in thinking about changing the recreational
use of the space.

Parking

Q. Is there attention being given to increased
security of bicycle parking which will encourage
people to cycle instead of using cars?

There is nothing specific yet to address cycle parking,
but this can be accommodated on site as there is
plenty of open space. As the site is a destination
location, it is definitely suited to more cycle parking.

Design

QHas a 6beach designd ennt
considered? This would allow for great
accessibility for families and could provide
universal access instead of a lift or aramp?

The design will be open for comment and consideration
will be given to accessibility.

2.3 1 Project Update - presentation

A project update was provided by Senior Project Planner Kristy Simpson. The update
provided detail on how the work to restore the Ocean Baths will be carried out in two stages,
with stage 1 to incorporate poolside work and stage 2 to incorporate pavilion side work.
Presentation slides on the project update are summarised below:

i7Stage B

o s s Stage 1:
seatingin Stage2 1 Repairing and restoring the
iz fe‘i{,“c‘;gﬁ pools, promenades and
' 4 g ™ completing pump upgrades.
1 Works to be expediated due
to urgent structural repair
S 5 oardwalk closed works.
ecureama s 9 The area of works can be
completed under the Part 5
\ REF approval process. This
., would allow for construction
works to commence in FY
20/21.

5
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Stage 2: Proposed CRG meetings

Broad Council
Community Public Approval
Engagement Exhibition Detailed
CRGs 3 4 5 ik Design
[ N N - | m—
5.3 Co-design
Targeted ~ VWorkshops
Discussions Concepts
Developed .
Mid Mid
2020 2020 | 2021 2021

2.471 Project Update i questions and discussion

Stage 2:

Includes the pavilions and all
other external works areas.
Concept plans to be
developed with CRG input in
2020 / early 2021

Works would likely require
approval through a
development application. It
is estimated that
construction would
commence in FY 22/23.

CRG members were invited to ask questions of the CN team and discuss any aspects of the
project update. Themed comments from the discussion and from the Zoom Chat function

are captured below.

Cleaning

the future?

Q. Merewether Ocean Baths gets more regular
flushes/cleans in summer than Newcastle Ocean
baths. Any thoughts on the cleaning schedule in

The cleaning schedule will be determined in when the
facility is upgraded. The key issue with the current
pump system is that it does not perform well when it is
below half tide. Relocating it will ensure better intake.

Programming work/timing

conditions.

Q. Any thoughts on the time of year the
revitalisation work would take place?

The intent is to carry out Stage 1 as priority work first.
A similar timeframe to the renewal project at
Merewether Ocean Baths is being considered whereby
the closure occurs outside the summer seasons.
Consideration is also given to tides and weather

assets?

Q. Will wedding groups need to book like other CN

Any booking requirements will be dependent on what
facilities are provided within the pavilions; however the
public spaces like the pools and promenades will
remain open and not require bookings.

Design elements

all ows it

Q. Any chance we can incorporate a pump design
that captures the energy of the oceans tides that

a step toward sustainable future designs

be flushed c
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That is quite innovative thinking. The primary goal for
the pumps is to increase overall reliability and
efficiency. The use of tides will be examined in due
course during design investigations.

Q. Will the boardwalk remain?

The intent is to keep the boardwalk. Further
investigation works are required to determine the
revitalisation scope for the boardwalk.

Q. Is there any chance the diving board could be
bought back?

The board was removed for safety as the pool cannot
be maintained at a depth to meet the standards for a
diving board. To restore the diving board would involve
cutting the rock out which would be extremely
challenging.

Q. While understanding that heritage means we
must keep the sand bottom in the lap pool, can
some kind of line marking be incorporated at the
Baths? Can ropes be out at 4am or some other way
of addressing the increasing demand for the
Newcastle Ocean Baths?

Lane dividers is something we can look at further. CRG
member suggestion put forward about investigating a
change to the c¢cleanerés d
lane ropes.

2.47 Group discussion 1 User group support

Following the project update and discussion on timing for the Baths work, CRG members
were invited to provide CN with some ideas on how it may be able to support their user
groups when the facility is closed for construction activities.

Comments captured from the group are listed below:

What is important to your user
group as the work is carried
out?

Based on the above, how can
CN work with your user groups
during this time?

Briefing and investigation material on inundation that
occurs at the Baths will help inform the CRG on the
design elements we need to consider when we start to
look at the location of amenities and services within the
facilities.

Il s there any assistance f
Merewether Ocean Baths? Can a shuttle bus be run
between the two facilities?

Can Soldiers pool be used and made safer during
construction?

NB: this is not a CN asset.

We need to consider those who use the facility for
wedding photography.
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Can CN support a learning opportunity with
architectural and construction students at the
University during the work?

3  Summary and next steps

The second CRG meeting captured an ongoing and genuine commitment from the

CRG to be engaged in the funding, design elements and renewal of the Baths. CRG
members expressed an interest in attending the C N éupcoming series of focus groups
to further Ounpackd soimavafodthadesignandal ues
functionality of the site.

The CRG has been advised that they will have access to community engagement report
findings and will receive invitations for focus group meetings in the next few weeks.
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Appendix AT Workshop Runsheet

Session Activity Output Who Resource
Welcomeback Welcome group to online meeting and discuss how we will | Participants feel welcome. Angela India Slides
(5 mins) work y|rtually together over the next hour and haftheck Everyones comfortable with who isn the

logistics of screen sharing can everyone hear and be heard)| : .

call and all technology is working.

Terms of Reference
Agenda Runthroughagenda and get buy in on the process ahead. | We know what we are doing together Angela Slides

Anologies today. Gets everyone on the same page

polog about what they can expedhuring this

(5 mins) meeting
Recap Since we last met Participants comfortable that their feedbaq Angela/ Kristy Slides
(15mins) Request for acceptance of CRG1 workshop report. is being heard and information is flowing.

Discussion of any outstanding issues/ unanswered question

information gaps that need filling.

Revisit expectations
Presentation from | Presentation- Project updateon Newcastle OceaBaths Participants are up to date on the project | Natalie/ Kristy Slides

CNgb I G £ A S
& Kristy Simpson

(25minutes)

project.Includes:

1. Includes high levelommunity feedbackesults from
the recentengagement activitiefNatalie)

2. Provide aevisedtimeline for the projectwhich takes
current COVID restrictionand broad engagement
plan.

3. Provide update o€NQ& LINBFSNByYy OS
refurbishment of the pools as the first stage of work
Includes reasons, scope, budget.

and howCNare responding to community
feedback so far.

(Share screen)




(30 mins) Group discussion: CRG members understand how they can | Angela Spectrum to take
Share the dilemmg There are considerations for safety, p;gv;ite value to this next stage of the ngef' I\jC\;n?daer |
accessibility and program &Napproaches work on the Baths project. screen as '
pools.CNhas a preference to do this work over the winter discussion is
months. We recognise son@RG members raised a preferen captured
for continuous access. We therefore would like to discuss: P '

1. What is important to your user group as we do this
work?

2. Based on the above, how c&Nwork with your
groups during this time?

3. Consider asking the group to discuss how these
competing needs can be prioritised and managed
together.

(5 mins) Next steps: Provides members with input and oversigh Angela Slide
At the last meeting there were some reference made to son of upcoming work.

WYdza i K| @ ENutdérstand tResekfiusthet,ve would Groun to indicate their preference to be

your feedback on willingness to take part ongefocus groups invol\?ed P

between now and next meeting to discuss '
Wrap up Present proposed meeting schedule Participants articulat@references and feel | Angela/ Kristy
(5 mins) included in the forward planning

Total:1:30hours




Appendix B CRG Presentation

Newcastle Ocean Baths
Community Reference Group

Meeting no.2

3 June 2020

S

Meeting Protocols

+ Technology checks —audio, video, chat function

+ Ask questions throughout presentations via the
Chat Room

+ Breaksto answer questions

cayor
B Nirwsoithe
1 2
Terms of Reference Agenda
Objectives
- Contribute tothe planning of facilities that balance the needs of all users of the Baths + Apologies
- Inform the broader community of project objectives. status and cutcomes of the project . Since we Iast met
Functions of Community Reference Group (CRG) -
- Providei jon on current usage andaress for imer of the Baths + Community Engagement Feedback
- Provide feedback and informstion tothe community .
- Represent your user graup Project Update
- Provide fesdback to City of Newsastls (CN) on proposals + Group Discussion
CRG Reporting Structure .
- The CRG is part of CN's review process and is not a decision-making body. Outcomes Next Steps
of CRG ings will berep to the Coastal ion Project Control Group
B g o B gmpet "
3
Apologies Since we last met
* Aftendees + Acceptance of CRG1 workshop report
* Apologies « Any other matters?
= Any feedback or discussions with your
community group?
N g, 2§ oot
5 &
Learning from the community
. + 100 days community engagement program from
Community 22 November 2019 fo 1 March 2020
Engagement Feedback =) (@) )
" <= [}
1 o v \"v/
Dedicated Have Ideas Wall Intercept surveys | Telephone surveys
Your Say onHave {poll)
web page Your Say}
4,400+ visits 840 comments 129 surveys 898 respondents
262 unique conducted at across Newcastle
stakeholders 5locations LGA
7 8
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Ideas Wall Key sentiments

Pavilion / Need Operational

exterior * More shade/ * Little support for
e shelters restaurant, bar
vilion building [l * More private or gym
» Change rooms change facilities il - Some support to
- + Renovations to improve the
maintain iconic café
art deco look
* Lockers
+ Seating
3 10
Telephone Poll Key findings Intercept Survey
. . |Veryimportant +
People were asked how importantis it 5 survey Hunter | Merewether |Newcastle
that CN improves... :_;omewhat locations [V®Smend|Wallsend) "o, Baths Baths
— — Lo 13 15 25 51 19
+ Existing facilities, e.g. change rooms? 00%
People were asked:
* Improves the shade? 87% _
< Improves the existing kiosk/ café? e * Dathey l{SE‘ the Baths and what they gsualty did
- Improves existing accessibility? 30% +* Rate the |mporla_nce of several potential upgrades
+ How important is it to have a community 51% * Choose 5 potential changes
meeting space provided? + Support for listed potential changes
11 12
% nett importance rating . .
Intercept (scoring 8-100ut of 10) Overall Key Findings
Survey tmprove shade | 2 Pavilion / Exterior
improve faciities  [ITEGCGT =% v Support for facade and building repairs,
restoration and maintenance
Improve accessibility | <% v Acceptance that renovations are required
and works to be sympathetic to the location
improve the kioskicare | <>% vMaintain the art deco aesthetic ‘
Provide i
FonE Aot 7% oy
13 14
Overall Key Findings Overall Key Findings
Improvements Operational
v Upgrade general facilities including amenities +Limited supportfor commercial operations
+Maintain change room amenity, but have v'Support to improve the café / kiosk offeri
both private and open change rooms PP P e
v Additional shade / shelters, seating, lockers
“Improve disability amenities and access ‘ ‘
vImprove parking and public transport
N e, N el
15 16
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Next Steps

Questions

Further discussion on topics including:
* Change rooms

+ Café and community spaces

» Western facade

N Do

17

Project Stages

i S 1
PrO_I eCt Update Pgaoglseside of works

Stage 2
Pavilions side of works

3 Cryof
SN Newcoste

20
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