
STOCKTON WORKS UPDATE FEBRUARY 2021

BEACH ACCESS
With the holiday season now over, we are continuing to monitor and repair as many accessways as possible to keep 

everyone safe and provide access to the beach.

Meredith Street: OPEN. This dune accessway is open. 
Please follow the path to protect growing vegetation in 
the area. This growth is essential in stabilising the dune.  

Hereford Street to Pembroke Street: OPEN. At ‘The Pines’ 
end of the car park two accessways are open, with minor 
repairs made as needed. 

Lexies: OPEN. This accessway is clear and will continue to 
receive sand as needed. Please stay on the designated 
path to keep safe and protect the dunes. 

Little Beach: OPEN. This accessway was damaged by 
storms and rain last year but is open and being monitored.

Stockton Beach from King Street: CLOSED. There is no 
access from the northern breakwater and safety signage 
and barricades are in place. This will be inspected and 
maintained until breakwater repairs are complete. Please 
do not access the beach from the northern breakwater 
and use the Lexie’s access instead. 

Stone Street, at the north end of Mitchell Street seawall: 
CLOSED. Works to have rockbags installed on the beach 
will start in early February. Barrie Crescent Reserve is also 
closed.

Mitchell Street seawall stairways: CLOSED. Sand levels 
are not high enough to open any of the three stairways. 

Works are weather permitting. For more information and rolling updates visit www.newcastle.nsw.gov.au/stockton-works 

Please note that the ongoing use of closed accessways is damaging the emergency works that are protecting the 

coastline, so please follow the direction of signage.

Photo: Over the last month, repairs have been completed to the Lexies 
(pictured), Stone Street and Meredith Street accessways.
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Works are weather permitting. For more information and rolling updates visit www.newcastle.nsw.gov.au/stockton-works 

Dalby Oval: Temporary fencing at Dalby Oval has been 
removed and dune fencing has been reinstated. Please 
stay off establishing grassed area as much as possible.

Sand Nourishment: The Hunter River South Arm sand 
sourcing, feasibility and approvals project was lodged 
as a Department Planning, Industry & Environment grant 
application on 23 December 2020. It’s hoped Hunter & 
Central Coast Development Corporation can start work 
on the feasibility assessment in January. The study will 
include options for mass nourishment to create a beach 
width capable of providing long term protection for 
Stockton Beach. It will also cover options for smaller sand 
volumes that could provide improvements, as a more 
cost-effective alternative sand source than trucking sand 
from existing quarries. 

Hunter River: Fencing has been removed and there is now 
access to the parkland along Fullerton Street at the site 
of the river wall restoration works. Please be mindful of the 
newly established vegetation when using the pathway. 

King Street - Northern Breakwater: We have a design 
agreement with the Port of Newcastle for the repairs of 
the eroded north face of the Northern Breakwater (off 
King Street) near the beach. These works will repair critical 
Port of Newcastle access, and provide a foundation 
for us to reinstate beach access to the southern end of 
Stockton Beach. Current beach pedestrian and vehicle 
access is closed until the repair works are completed. 
This also means commercial fishers will be using the 
most southerly accessway to Little Beach, via Pitt Street 
Reserve. Please be cautious if you are using the shared 
pathway and/or Reserve. 

Barrie Crescent: Rock bag assembly - Ballast Ground:                                                                                                 
• Fencing was reinstated on 11 January.                                 
• Ballast Ground preparation and haul road 
construction was carried out from 13 to 19 January.                                   
• Rock was delivered onsite in the third week of January.                                                                            
• Rock bag filling began in late January and 
should wrap up towards the middle of this month.                                                                                                      
• Local residents have been notified and signage is onsite.                                                                                   
Rock bag structure:                                                                     
• Works to install rockbags are scheduled to 
start in the second week of February and finish 
by the end of April, pending weather conditions.                                                  
• Local residents have been notified and signage will be 
onsite.                                        

Stockton Coastal Management Program 2021 
Development Update: We have engaged Bluecoast 
Engineering to assess the potential management 
approach for the northern area of the Stockton coastline 
(Mitchell Street to the LGA boundary). Bluecoast is 
reviewing the Stockton Bight Sand Movement Study 2020 
findings, to understand and assess the effectiveness of 
each of the potential management options’ ability to 
provide an adequate buffer against coastal hazards, like 
beach erosion. This information will help landholders, City 
of Newcastle and the community to better understand 
how the coastline will adapt to immediate and future 
coastal changes. For more information visit newcastle.nsw.
gov.au/stockton.

Mitchell Street Upgrade: Thank you to everyone who 
gave feedback on the planned Mitchell Street Upgrade 
at Stockton. Works are due to start in the coming months. 
For more information and updates visit newcastle.nsw.gov.
au/localcentres.

WORKS UPDATE

Photo: Works are underway filling the Kyowa rockbags at the Ballast 
Ground in Stockton.

City of Newcastle requests all residents and visitors be 
aware of changed conditions and follow signage and 
the instructions of authorities.  


